

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL TRANSPARENCY REPORTS FROM PARTIES NOT INCLUDED IN ANNEX 1
TO THE CONVENTION AS OF AUGUST 7, 2023**

Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)

(IA-Implementing Agency, EA-Executing Agency, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 7NC – Seventh National Communication, BTR1 – First Biennial Transparency Report, BTR2 – Second Biennial Transparency Report)

CONTENTS

TABLE A: GEF SUPPORT TO BTR APPROVED AS OF AUGUST 7, 2023.....	2
TABLE B: GEF-SUPPORTED BTRS UNDER PREPARATION	17

Table A: GEF support to BTR approved as of August 7, 2023

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
1. Antigua and Barbuda	UNEP	24-Mar-2021 (BTR1)	17-May-2021	18-Jun-2021	9-Jun-2022	484,000	29-Aug-2022	110,000	Mar-2025	Apr-2025	<input checked="" type="checkbox"/> NIR: <25% completed. <input checked="" type="checkbox"/> NDC tracking: Not yet initiated. <input checked="" type="checkbox"/> Climate change impacts & adaptation: Not yet initiated. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): Not yet initiated. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program CEO endorsed on 05-Nov-2021 (GEF ID 10781).
2. Argentina	UNEP	12-Apr-2022 (BTR1/FNC + BTR2)	24-May-2022	23-Jun-2022	21-Mar-2023	1,233,000	24-Apr-2023	50,000	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
3. Armenia	UNDP	2-Jun-2023 (BTR1 + BTR2/5NC)	1-Sep-2023	Not applicable	Agency project document under review for IA clearance	1,233,000 for BTR1 + BTR2/5NC	Not yet disbursed	Not yet disbursed	--	BTR1: Dec-2024 BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document is under IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
4. Bahamas	UNEP	12-Apr-2022 (BTR1/FNC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	June-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Project Cooperation Agreement and preparation guidance was shared with the EA on 28-April-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC + BTR2 is included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
5. Bangladesh	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	25-Apr-2023	633,000	26-Jul-2023	50,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: The project is under inception phase. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
6. Bosnia & Herzegovina	UNDP	17-Jan-2023 (BTR1 + BTR2/5NC)	05-May-2023	Not applicable	24-Jul-2023	1,233,000 for BTR1 + BTR2/NC5	Not yet disbursed	--	--	BTR1: Dec-2024 BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Project under inception phase. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
7. Botswana	UNDP	7-Jul-2023 (BTR1 + BTR2/FNC)	12-Sep-2023	Not applicable	Agency project document under review for IA clearance	1,233,000 for BTR1/FNC + BTR2	Not yet disbursed	--	--	BTR1/FNC: Dec-2024 BTR2: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency Project Document is under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the submitted GEF proposal.
8. Brazil	UNDP	9-May-2022 (5NC, BUR5, BTR1 and BTR2)	17-May-2021	18-Jun-2021	20-Mar-2023	7,500,000 for the full project proposal of 5NC, BUR5, BTR1 and BTR2	22-Jun-2023	10,548	BTR1: Jun-2024 BTR2: Not yet determined	BTR1: Dec-2024 BTR2: Dec-2026	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note 1: Approximate date of submission based on the approved GEF proposal.
9. Burkina Faso	UNEP	12-Apr-2022 (BTR1/FNC + BTR2)	24-May-2022	23-Jun-2022	6-Mar-2023	1,233,000	2-May-2023	50,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 is included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
10. Burundi	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	17-Mar-2023	600,000	8-May-2023	50,000	Dec-2025	Dec-2025	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
11. Cambodia	UNEP	24-Mar-2021 (BTR1)	17-May-2021	18-Jun-2021	21-Apr-2022	484,000	11-Jul-2022	170,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
12. Cameroon	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR to be initiated upon submission of BUR1. BTR preparation guidance was shared with the EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
13. Central African Republic	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	01-Mar-2023	633,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
14. Chile	FAO	13-Apr-2022 (BTR1/5NC)	06-Jun-22	Not applicable	1-Feb-2023	517,000	N/A	150,000	Jul-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: 25-50% completed. <input checked="" type="checkbox"/> NDC tracking: Not yet initiated. <input checked="" type="checkbox"/> Climate change impacts & adaptation: Not yet initiated. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): Not yet initiated.
15. Comoros	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance shared with EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
16. Cook Islands	UNDP	26-Oct-2020 (BTR1/FNC)	14-Jun-2022	Not applicable	18-Aug-2022	517,000 for FNC and BTR1	1-May-2023	67,656	Dec-2025	Jun-2026	<input checked="" type="checkbox"/> Project under Inception phase.
17. Costa Rica	UNDP	9-Dec-2020 (BTR1)	13-Apr-2022	Not applicable	22-Jul-2022	484,000	3-Oct-2022	120,083	Aug-2024	Nov-2024	<input checked="" type="checkbox"/> NIR: < 25% completed. <input checked="" type="checkbox"/> NDC tracking: < 25% completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: < 25% completed. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated.

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
18. Cote d'Ivoire	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	Not yet determined	600,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR to be initiated upon submission of BUR2. BTR preparation guidance shared with EA on 13-April-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
19. Democratic Republic of Congo	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 Project Cooperation Agreement and preparation guidance shared with EA on 27-April=2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note3: BTR1/5NC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
20. Djibouti	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance shared with EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
21. Dominican Republic	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR Project Cooperation Agreement and preparation guidance shared with the EA on 09-December-2022. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
22. Ecuador	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	09-Aug-2023	633,000	Not yet disbursed	Not yet disbursed	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR Project Cooperation Agreement and preparation guidance shared with the EA on 09-December-2022. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/5NC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
23. El Salvador	UNDP	27-Dec-2022 (BTR1/FNC + BTR2)	05-May-23	Not applicable	Agency project document under review for IA clearance	1,233,000 for 1BTR/FNC + 2BTR	Not yet disbursed	Not yet disbursed	--	BTR1+FNC: Dec-2024 BTR2: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
24. Eswatini	UNEP	12-Apr-2022 (BTR1/5NC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	Dec-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance shared with EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
25. Fiji	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-2026	Jul-2026	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR preparation guidance was shared with the EA on 25-April-2023. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
26. Gabon	UNEP	12-Apr-2022 (BTR1/FNC + BTR2)	24-May-2022	23-Jun-2022	6-Mar-2023	1,233,000	Not yet disbursed	Not yet disbursed	Mar-2025	Jun-2025	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
27. Gambia	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Dec-2025	Mar-2026	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance shared with the EA on 05-April-2023. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
28. Georgia	UNDP	3-Dec-2020 (BTR1/5NC)	13-May-2022	Not applicable	23-Jun-2022	517,000	31-Oct-2022	51,466	Jul-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: < 25% completed. <input checked="" type="checkbox"/> NDC tracking: < 25% completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: Not yet initiated. <input checked="" type="checkbox"/> Information on support received: < 25% completed. <input checked="" type="checkbox"/> Other information: < 25% completed. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): < 25% completed.
29. Ghana	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	Not yet determined	600,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR4. BTR Project Cooperation Agreement and preparation guidance shared with EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
30. Guinea - Bissau	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	1-Mar-2023	600,000	19-Apr-2023	50,000	May-2025	Jun-2025	<input checked="" type="checkbox"/> NIR: <25% completed. <input checked="" type="checkbox"/> NDC tracking: Not yet initiated. <input checked="" type="checkbox"/> Climate change impacts & adaptation: Not yet initiated. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): Not yet initiated. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
31. India	UNDP	BTR1 30-Dec-2021	19-Apr-2022	Not applicable	BTR1 project was re-approved by the GEF for major amendment on the basis of the proposed changes by the Executing Entity.	1,816.50	Not yet disbursed	Not yet disbursed	Not determined	Not determined	<input checked="" type="checkbox"/> Note 1: BTR1 project re-submitted to the GEF Secretariat on 13-Jun-2023 for major amendment based on the changes requested by the Executing Entity. The project re-approved by the GEF on 11-Sep-2023. <input checked="" type="checkbox"/> Note 2: Agency project document under review for IA clearance.

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
					Agency project document under review for IA clearance.						
32. Iraq	UNEP	12-Apr-2022 (BTR1 Top up)	24-May-2022	23-Jun-2022	Not yet determined	250,000	Not yet disbursed	Not yet disbursed	Sep-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Scoping exercise to incorporate BTR1 in the SNC/BUR1 project ongoing. <input checked="" type="checkbox"/> Note 2: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
33. Kenya	UNEP	12-Apr-2022 (BTR1 Top up)	24-May-2022	23-Jun-2022	15-Jun-2023	250,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: The Project Cooperation Agreement which combines TNC/BUR1 and BTR1 has been signed. <input checked="" type="checkbox"/> Note 2: The project is under inception phase. The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 top up included in the umbrella program that was CEO endorsed on 03-May-2019.
34. Kiribati	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-22	23-Jun-22	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Jun-24	Dec-24	<input checked="" type="checkbox"/> Note 1: BTR to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance shared with the EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
35. Kyrgyzstan	UNEP	12-Apr-2022 (BTR1/SNC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR Project Cooperation Agreement and preparation guidance was shared with the EA on 06 April 2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
36. Lao People's Democratic Republic	UNEP	24-Mar-2021 (BTR1)	17-May-2021	18-Jun-2021	7-Apr-2022	484,000	16-Jun-2022	150,000	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
37. Lebanon	UNDP	27-Apr-2023 (BTR1 + BTR2/5NC)	10-Jul-2023	Not applicable	18-Aug-2023	1,233,000 for BTR1 + BTR2/5NC	Not yet disbursed	Not yet disbursed	--	BTR1: Dec-2024 BTR2/NC5: Dec-2026	<input checked="" type="checkbox"/> Project under Inception phase. <input checked="" type="checkbox"/> Note 1: Approximate date of submission based on the approved GEF proposal.
38. Lesotho	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	1-Mar-2023	633,000	19-Apr-2023	50,000	Jul-2025	Oct-2025	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
39. Liberia	UNEP	24-Mar-2021 (BTR1/TNC)	17-May-2021	18-Jun-2021	7-Apr-2022	517,000	11-Jul-2022	150,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/TNC included in the umbrella program CEO endorsed on 05-Nov-2021 (GEF ID 10781).
40. Madagascar	UNEP	12-Apr-2022 (BTR1 Top up)	24-May-2022	23-Jun-2022	Not yet determined	250,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Scoping exercise to incorporate BTR1 in the BUR1 project ongoing. <input checked="" type="checkbox"/> Note 2: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
41. Malawi	UNEP	24-Mar-2021 (BTR1/FNC)	17-May-2021	18-Jun-2021	7-Apr-2022	517,000	16-Jun-2022	50,000	Jun-2026	Dec-2026	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
42. Malaysia	UNEP	11-Apr-2022 (BTR1)	14-Jun-2022	Not Applicable	Not yet determined	784,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Project Cooperation Agreement awaiting signing by the executing agency. <input checked="" type="checkbox"/> Note 2: BTR1 (US\$ 484,000) plus STAR allocation (US\$300,000)
43. Maldives	UNEP	24-Mar-2021 (BTR1)	17-May-2021	18-Jun-2021	7-Apr-2022	484,000	9-Jun-2022	50,000	Sep-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
44. Mali	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	1-Mar-2023	600,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR preparation guidance shared with EA on 12-December-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
45. Mauritania	UNEP	24-Mar-2021 (BTR1)	17-May-2021	18-Jun-2021	Not yet determined	484,000	Not yet disbursed	Not yet disbursed	Apr-2025	May-2025	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
46. Mauritius	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	Not yet determined	600,000	Not yet disbursed	Not yet disbursed	Oct-2026	Dec-2026	<input checked="" type="checkbox"/> Note 1: BTR preparation guidance shared with EA on 29-May-2023. <input checked="" type="checkbox"/> Note 2: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
47. Mexico	UNDP	4-Apr-2022 (BTR1/7NC)	16-Jun-2022	Not applicable	28-Sep-2022	1,826,484 for 7NC and BTR1	Not yet disbursed	Not yet disbursed	--	Dec-2024	<input checked="" type="checkbox"/> Note 1: Agency project document under signature process. The process halted due the governance arrangements related issues.
48. Mongolia	UNEP	12-Apr-2022 (BTR1/5NC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR2. BTR preparation guidance shared with the EA on 11-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
49. Montenegro	UNDP	26-Nov-2020 (BTR1/FNC)	01-Oct-2021	Not applicable	10-Jan-2022	517,000	10-May-2022	54,301	Sep-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: 50-75% completed. <input checked="" type="checkbox"/> NDC tracking: Not yet initiated. <input checked="" type="checkbox"/> Climate change impacts & adaptation: 25-50% completed. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): <25% completed. <input checked="" type="checkbox"/> Note 1: BTR1/FNC expected to be submitted as a combined report.
50. Morocco	UNDP	29-Mar-2022 (BTR1/5NC)	08-Jun-2022	Not applicable	1-Nov-2022	517,000	13-Mar-2023	12,676	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> Project under Inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/5NC expected to be submitted as a combined report.
51. Namibia	UNDP	27-Sep-2021 (BTR1/5NC)	04-May-2022	Not applicable	4-Aug-2022	517,000	12-Jul-2023	961.42	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: < 25% Completed. <input checked="" type="checkbox"/> NDC tracking: < 25% Completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: < 25% Completed. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): Not yet initiated. <input checked="" type="checkbox"/> Note 1: BTR1/5NC expected to be submitted as a combined report. <input checked="" type="checkbox"/> Note 2: The project implementation affected by (1) staff turnover, (2) availability/quality of data, and (3) procurement constraints.
52. Nepal	UNEP	12-Apr-2022 (BTR1 Top up)	24-May-2022	23-Jun-22	Not yet determined	250,000	--	--	Dec-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Scoping exercise to incorporate BTR1 in the BUR1 project has been completed. <input checked="" type="checkbox"/> Note 2: An amendment to incorporate BTR1 into the Project Cooperation Agreement for BUR1 is awaiting clearance by the executing agency. <input checked="" type="checkbox"/> Note 3: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
53. Niger	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	11-Apr-2023	600,000	1-May-2023	100,000	Feb-2025	Mar-2025	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
54. Nigeria	UNDP	BTR1 + BTR2/FNC 24-Mar-21	18-May-2021	18-Jun-2021	Agency project document under review for IA clearance	2,404,733 for BTR1 + BTR2/FNC	Not yet disbursed	Not yet disbursed	--	BTR1: Dec-2024 BTR2/FNC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Full-size project EA PIF for FNC combined with BTR1 (US\$ 2,404,733) approved by GEF Council on 18-Jun-2021. <input checked="" type="checkbox"/> Note 3: Request for CEO Endorsement approved on 20-Dec-2022. <input checked="" type="checkbox"/> Note 4: Approximate date of submission based on the approved GEF proposal.
55. Pakistan	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	Not yet determined	600,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR Project Cooperation Agreement and preparation guidance was shared with the EA on 09-December-2022. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
56. Panama	UNDP	30-Mar-2022 (BTR1)	27-May-2022	Not applicable	28-Sep-2022	484,000	10-Mar-2023	100,700	Jan-2024	Mar-2024	<input checked="" type="checkbox"/> NIR: 25-50% Completed. <input checked="" type="checkbox"/> NDC tracking: 25-50% Completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: 25-50% Completed. <input checked="" type="checkbox"/> Information on support received: 25-50% Completed. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Note 1: The expected submission date has been revised due to (1) stakeholder engagement (i.e., access to stakeholders and organizing in-person meetings), (2) availability/quality of data (i.e., lack of data in certain sectors for GHG inventories; non-systematic/inconsistent data); (3) administrative constraints (i.e., fund disbursement).
57. Paraguay	UNDP	14-Apr-2023 (BTR1 + BTR2/5NC)	21-Jun-2023	Not applicable	Agency Project document under IA clearance	1,233,000	Not yet disbursed	Not yet disbursed	--	BTR1: Dec-2024 BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
58. Republic of Moldova	UNEP	06-Apr-2022 (BTR1)	17-May-2022	Not Applicable	18-Aug-2022	484,000	19-Oct-2022	80,000	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: 25-50% completed. <input checked="" type="checkbox"/> NDC tracking: Not yet initiated. <input checked="" type="checkbox"/> Climate change impacts & adaptation: <25% completed. <input checked="" type="checkbox"/> Information on support received: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): Not yet initiated.
		12-Apr-2022 (BTR2/6NC)	24-May-2022	23-Jun-2022	Not yet determined	633,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: The project will be initiated after submission of BTR1. <input checked="" type="checkbox"/> Note 2: BTR2/6NC (US\$633,000) included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
59. Rwanda	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	1-Mar-2023	600,000	17-Jul-2023	50,000	Jun- 2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 2: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
60. Saint Kitts and Nevis	UNEP	12-Apr-2022 (BTR1/FNC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	Sep-2025	Sep-2025	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance shared with the EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: BTR1/FNC & BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
61. Saint Lucia	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	28-Mar-2023	600,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 2: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
62. Serbia	UNDP	7-Mar-2023 (BTR1 + BTR2/FNC)	23-May-2023	Not applicable	Agency project document under review for IA clearance	1,233,000	Not yet disbursed	Not yet disbursed	BTR1: Sept-2024	BTR1: Dec-2024 BTR2/FNC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^[3] ^[4]	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
63. Seychelles	UNEP	12-Apr-2022 (BTR1/FNC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance was shared with the EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1/FNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
64. Sierra Leone	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	Not yet determined	600,000	Not yet disbursed	Not yet disbursed	Sep-2025	Nov-2025	<input checked="" type="checkbox"/> Note 1: BTR1 to be initiated upon submission of BUR1. BTR Project Cooperation Agreement and preparation guidance was shared with the EA on 06-April-2023. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
65. Solomon Islands	UNEP	12-Apr-2022 (BTR1 Top up)	24-May-2022	23-Jun-2022	Not yet determined	250,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Scoping exercise to incorporate BTR1 in the BUR1 project ongoing. <input checked="" type="checkbox"/> Note 2: The approximate date of submission is based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 top up included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
66. South Africa	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	Not yet determined	600,000	Not yet disbursed	Not yet disbursed	Dec-2023	Mar-2024	<input checked="" type="checkbox"/> NIR: 50-75% completed. <input checked="" type="checkbox"/> NDC tracking: 25-50% completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: 50-75% completed. <input checked="" type="checkbox"/> Information on support received: 50-75% completed. <input checked="" type="checkbox"/> Other information: 50-75% completed. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
67. Tanzania, United Republic of	UNEP	12-Apr-2022 (BTR1 Top up)	24-May-2022	23-Jun-2022	Not yet determined	250,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Scoping exercise to incorporate BTR1 in the BUR1 project ongoing. <input checked="" type="checkbox"/> Note 2: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
68. Tunisia	UNDP	29-Jun-2023 (BTR1 + BTR2/5NC)	12-Sep-2023	Not applicable	Agency project document under review for IA clearance	1,233,000 for BTR1 + BTR2/5NC	--	--	--	BTR1: Dec-2024 BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
69. Uzbekistan	UNEP	12-Apr-2022 (BTR1/5NC + BTR2)	24-May-2022	23-Jun-2022	Not yet determined	1,233,000	Not yet disbursed	Not yet disbursed	Sep-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR preparation guidance was shared with the EA in July 2023. <input checked="" type="checkbox"/> Note 2: Note 1: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
70. Vanuatu	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	25-Apr-2023	633,000	30-May-23	50,000.00	Oct-2024	Nov-2024	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
71. Vietnam	UNEP	06-Apr-2022 (BTR1)	17-May-2022	Not Applicable	Not yet determined	484,000	Not yet disbursed	Not yet disbursed	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: <25% completed. <input checked="" type="checkbox"/> NDC tracking: <25% completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: <25% completed. <input checked="" type="checkbox"/> Information on support received: <25% completed. <input checked="" type="checkbox"/> Other information: <25% completed. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): <25% completed.
72. Zambia	UNEP	24-Mar-2021 (BTR1/FNC)	17-May-2021	18-Jun-2021	9-Jun-2022	517,000	21-Sep-2022	130,000	Sep-2024	Dec-2024	<input checked="" type="checkbox"/> NIR: <25% completed. <input checked="" type="checkbox"/> NDC tracking: <25% completed. <input checked="" type="checkbox"/> Climate change impacts & adaptation: <25% completed. <input checked="" type="checkbox"/> Information on support received: <25% completed. <input checked="" type="checkbox"/> Other information: <25% completed. <input checked="" type="checkbox"/> Research and Systematic observation (RSO): <25% completed. <input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO

Party	Agency	Date of request for funding ^[1]	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ^[2]	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) ^{[3] [4]}	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of Project activities
											endorsed on 05-Nov-2021 (GEF ID 10781).
73. Zimbabwe	UNEP	12-Apr-2022 (BTR1/SNC + BTR2)	24-May-2022	23-Jun-2022	6-Mar-2023	1,233,000	28-Apr-2023	50,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> The project is under inception phase. <input checked="" type="checkbox"/> Note 1: BTR1/SNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Notes:

[1] The first submission date of enabling activity proposal to the GEF Secretariat.

[2] Enabling activity projects below US\$2 million do not require GEF Council approval.

[3] For UNDP-supported countries, this is the sum of cumulative expenditures as of June 2023. For UNEP-supported countries, this is the amount of funding disbursed to countries as of July 2023. For FAO-supported countries, as of July 2023.

[4] Includes the amount of funding disbursed for BTR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BTR only.

Table B: GEF-supported BTRs under preparation

Party	Agency	Date of request for funding ^[1]	Status of Project activities
1. Algeria	UNDP	-- (BTR1 + BTR2/FNC)	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/FNC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
2. Azerbaijan	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding is under preparation. <input checked="" type="checkbox"/> Note 2: BTR1 will be incorporated into the ongoing BUR3 project.
3. Belize	UNEP	19-Jul-2023 (BTR1+ BTR2/5NC)	<input checked="" type="checkbox"/> Note 1: Proposal submitted to the GEF and under review.
4. Bolivia	UNDP	-- (BTR1 + BTR2/FNC)	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/FNC preparation initiated. <input checked="" type="checkbox"/> Note 2: The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 3: EA request for CEO Endorsement under development.
5. China	UNDP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding is under preparation. <input checked="" type="checkbox"/> Note 2: BTR1 will be incorporated into the ongoing 4NC+BUR3+BUR4 project.
6. Colombia	UNDP	-- BTR1 + BTR2/FNC	<input checked="" type="checkbox"/> Note 1: Government request for initiating the proposal for BTR1 + BTR2/FNC received. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement is under development.
7. Cuba	UNDP	30-Jun-2023 (BTR1 + BTR2/FNC)	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1 + BTR2/FNC submitted to the GEF Secretariat on 30-Jun-2023 and pending approval following the completion of the Council review by 26-Sep-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the submitted GEF proposal.
8. Dominica	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding is under preparation. BTR1 will be incorporated into the ongoing BUR1 project.
9. Egypt	UNDP	-- BTR1 + BTR2/5NC	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
10. Grenada	UNEP	-- BTR1 (Top up modality)	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding is under preparation. BTR1 will be incorporated into TNC project.
11. Guatemala	UNDP	-- BTR1 + BTR2/FNC	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/FNC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
12. Honduras	UNDP	3-Jul-2023 (BTR1 + BTR2/FNC)	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1 + BTR2/FNC (USD 1,233,000) submitted to the GEF Secretariat on 3-Jul-2023 and pending approval following the completion of the Council review by 15-Sep-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the submitted GEF proposal.
13. Jordan	UNDP	-- BTR1 + BTR2/5NC	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
14. Kazakhstan	UNDP	-- BTR1 + BTR2/9NC	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/9NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
15. Mozambique	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding is under preparation. BTR1 will be incorporated into TNC project.

Party	Agency	Date of request for funding [1]	Status of Project activities
16. North Macedonia	UNDP	-- BTR1 + BTR2/5NC	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
17. Peru	UNDP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Note 1: Peru has expressed interest for BTR1 top-up modality under its ongoing FNC+BUR3 project. GEF OFP letter received by the Implementing Agency.
18. Qatar	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding under preparation. BTR1 will be incorporated into SNC/BUR1 project.
19. Saint Vincent and the Grenadines	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Proposal to request BTR1 top up funding under preparation. BTR1 will be incorporated into TNC project.
20. Sri Lanka	UNDP	4-Sep-2023 (BTR1 + BTR2/FNC)	<input checked="" type="checkbox"/> Note 1: EA request (BTR1 + BTR2/FNC) for CEO Endorsement submitted on 4-Sep-2023 and under the GEF Secretariat's review. <input checked="" type="checkbox"/> Note 2: The expected report submission date is based on the information in the EA request form.
21. Tajikistan	UNDP	-- (BTR1 + BTR2/5NC)	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
22. Thailand	UNDP	-- (BTR1 + BTR2/5NC)	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
23. Togo	UNDP	-- (BTR1 + BTR2/5NC)	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
24. Turkmenistan	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Proposal to request BTR1 top up funding under preparation. <input checked="" type="checkbox"/> Note 1: BTR1 will be incorporated into FNC/BUR1 project.
25. Tuvalu	UNEP	-- BTR1 (Top-up modality)	<input checked="" type="checkbox"/> Proposal to request BTR1 top up funding under preparation. <input checked="" type="checkbox"/> Note 1: BTR1 will be incorporated into TNC project.
26. Uruguay	UNDP	2-Aug-2023 (BTR1 + BTR2)	<input checked="" type="checkbox"/> Note 1: EA request for BTR1+BTR2 submitted to the GEF Secretariat on 2-Aug-2023 and under review. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the submitted GEF proposal.
27. Venezuela (Bolivarian Republic of)	FAO	14-Jul-2023 (BTR1/TNC)	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for BTR1+BTR2/5NC preparation initiated. The Government letter of interest received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development

Notes:

[1] The first submission date of enabling activity proposal to the GEF Secretariat.