

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES NOT INCLUDED IN ANNEX 1 TO THE  
CONVENTION AS OF AUGUST 7, 2023**

*Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)*

*(IA-Implementing Agency, EA-Executing Agency, INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 6NC – Sixth National Communication, 7NC – Seventh National Communication, 8NC – Eighth National Communication)*

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
1. Afghanistan	UNEP	13-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR2	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Political conditions have not been favorable for the project execution. UNEP will continue reviewing these conditions and resume discussions with the National Environmental Protection Agency (NEPA) and FAO on execution arrangements if appropriate. Submission dates will be provided once project implementation resumes. <input checked="" type="checkbox"/> Note 2: BUR2 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167).
2. Albania	--	12-Oct-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
3. Algeria	UNDP	BUR1 under preparation	19-Apr-2018 (BUR1)	10-May-2018	Not applicable	17-Dec-2018	352,000 as part of the EA proposal (852,000) for TNC and BUR1	31-Aug-2019	735,607	Mar-2023	Oct-2023	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note 1: BUR1 included in the EA proposal for TNC and BUR1. <input checked="" type="checkbox"/> Note 2: The expected submission of BUR1 to the UNFCCC has been delayed due to the government endorsement/validation process. <input checked="" type="checkbox"/> Note 3: The final BUR1 will be validated by the National Climate Committee before its submission to the UNFCCC.
4. Angola	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Sep-2017	352,000	07-Aug-2018	142,312	Oct-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: Project progress delayed due to institutional changes and data availability.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
5. Antigua and Barbuda	UNEP	03-Mar-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program which was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
6. Argentina	--	31-Dec-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	--
7. Armenia	UNDP	17-May-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 + BTR2/5NC approved by the GEF Secretariat on 1-Sept-2023.
8. Azerbaijan	UNEP	26-Sep-2018 (BUR 2)	04-Apr-2019 (BUR 3)	14-May-2019	11-Jun-2019	16-Feb-2022	352,000	4-May-2022	110,000	Dec-2023	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to data availability, staff turnover and administrative constraints. <input checked="" type="checkbox"/> Note 2: BUR3 is included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167)
9. Bahamas	UNEP	29-Dec-22 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 is included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
10. Bahrain	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	245,000	May-2020	Not yet determined	<input checked="" type="checkbox"/> All BUR1 components completed. <input checked="" type="checkbox"/> Note 1: Delays are experienced in official submission due to the government approval processes. Information based on the previous survey (2022).
11. Bangladesh	UNDP	BUR1 under preparation	28-Dec-2017 (BUR 1)	2-Feb-2018	Not applicable	5-Nov-2018	352,000	17-May-2021	225,808	Mar-2023	Oct-2023	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note 1: The expected submission of BUR1 to the UNFCCC has been delayed due to issues related to availability/quality of data.
12. Belize	--	05-May-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
13. Benin	UNEP	24-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	23-Sep-2021	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	20-Apr-2022	130,000	Jun-2024	Sep-2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Note 1: BUR2 included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
14. Bhutan	--	29-Dec-2022 (BUR1)	--	--	--	--	--	--	--	--	--	--
15. Bolivia	--	--	--	--	--	--	--	--	--	--	--	--
16. Bosnia & Herzegovina	UNDP	16-May-2023 (BUR3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 + BTR2/5NC approved by the GEF Secretariat on 5-May-2023.
17. Botswana	UNDP	6-Nov-2019 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: EA request for BTR1/FNC + BTR2 submitted to the GEF Secretariat and pending approval.
18. Brazil	UNDP	31-Dec-2020 (BUR4)	29-Apr-2021 (BUR5)	17-May-2021	18-Jun-2021	20-Mar-2023	1,725,000 for BUR5 and BTRs work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR1 and BTR2	22-Jun-2023	10,548	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project under Inception phase. <input checked="" type="checkbox"/> Note 1: The project has started its implementation in April 2023. The project team is still being hired and unable to report realistic dates for BUR submission. <input checked="" type="checkbox"/> Note 2: 5NC, BUR5, BTR1 and BTR2 was approved on 18-Jun-2021.
19. Burkina Faso	UNEP	13-Nov-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 is included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
20. Burundi	UNEP	30-Aug-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
21. Cabo Verde	UNDP	BUR1 under preparation	9-May-19 (BUR1)	16-May-2019	Not applicable	25-Nov-2019	352,000 as part of the EA proposal (852,000) for the FNC, BUR 1	20-Nov-2020	256,480	Jul-2023	Nov-2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Information on domestic MRV: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Information on support received and provided: Completed. <input checked="" type="checkbox"/> Note 1: BUR1 included in the EA proposal for FNC and BUR1. BUR submission is planned for November 2023.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
22. Cambodia	UNEP	13-Aug-2020 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
23. Cameroon	UNEP	BUR1 under preparation	16-Mar-2016 (BUR1)	04-May-2016	09-Jun-2016	01-Dec-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR1	3-Jan-2018	662,000	Dec-2023	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to data availability. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
24. Central African Republic	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	29-Nov-2017	331,080	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> All BUR1 components are completed. <input checked="" type="checkbox"/> Note 1: Submission date is delayed due to administrative constraints. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
25. Chad	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09- Jun-2016	27-Sep-2017	352,000	26-Jan-2018	127,500	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the political instability that results in frequent changes in the government.
26. Chile	--	26-Dec-2022 (BUR5)	--	--	--	--	--	--	--	--	--	--
27. China	UNDP	25-Jun-2019 (BUR2)	23-Oct-2020 (BUR3)	9-Nov-2020	11-Dec-2020	15-Jun-2022	2,977,470 for BUR works as part of the full project proposal (4,566,210) for FNC, BUR3 and BUR4	6-Apr-2023	93,863	Jun-2023	Nov-2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Information on domestic MRV: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Information on support received and provided: >75% completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Note 1: Full Size Project EA for FNC combined with BUR3 and BUR4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. <input checked="" type="checkbox"/> Note 2: Request for CEO Endorsement was approved on 14-April-2022. <input checked="" type="checkbox"/> Note 3: The overall progress affected by the lack of smooth communication with the stakeholders during the COVID-19 pandemic.
28. Colombia	--	14-Jan-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	--
29. Comoros	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	265,000	Feb-2024	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to administrative constraints related to recruitment and the preparation of the audit report. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
30. Congo (Republic of)	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	20-Sep-2017	352,000	1-Aug-2018	50,000	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Note 1: Delays in the commencement of the project due to staff, institutional changes and internal administrative challenges.
31. Costa Rica	UNDP	23-Dec-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 approved by the GEF on 13-April-2022.
32. Cote d'Ivoire	UNEP	19-Jul-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	18-Nov-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	3-Feb-2020	430,000	Oct-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
33. Cuba	UNDP	23-Nov-2020 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1 + BTR2/FNC submitted to the GEF Secretariat and pending approval.
34. Democratic Republic of Congo	UNEP	30-Dec-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/5NC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
35. Djibouti	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	30-Jan-2017	352,000	9-Feb-2018	140,000	Dec-2023	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to limited technical capacity. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
36. Dominica	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	7-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: The Ministry has identified an executing agency to support the completion BUR1 and has initiated a funding request for BTR1 top up. <input checked="" type="checkbox"/> Note 2: BUR1 included in the revised umbrella program that was CEO endorsed on 24-Jun-2015 following an amendment.
37. Dominican Republic	--	21-May-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	--
38. Ecuador	--	17-Feb-2023 (BUR2)	--	--	--	--	--	--	--	--	--	--
39. Egypt	--	20-Dec-2019 (BUR1)	--	--	--	--	--	--	--	--	--	--
40. El Salvador	UNDP	29-Sep-2018 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1/FNC + BTR2 was approved by the GEF on 5-May-2023.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
41. Equatorial Guinea	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	28-Oct-2016	225,000	Dec-2023	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to political instability, change in governments and administrative constraints.
42. Eritrea	UNEP	30-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	--
43. Eswatini	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	12-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	601,632	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> All BUR1 components are completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to high staff turn-over. <input checked="" type="checkbox"/> Note 2: BTR1/SNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
44. Fiji	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	20-Feb-2019	352,000	10-Apr-2019	160,000	Mar-2024	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to due to Covid-19 pandemic. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
45. Gabon	UNEP	29-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
46. Gambia	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	6-Jun-16	156,200	Dec-2023	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to high staff turnover and limited technical capacity. The executing

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												agency is in the process of recruiting an international expert to support the BUR1 process. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
47. Georgia	UNDP	13-Jun-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 (under BTR1/5NC) approved by the GEF on 13-May-2022.
48. Ghana	UNEP	12-Aug-2021 (BUR3)	27-Oct-2021 (BUR4)	18-Dec-21	Not applicable	18-Mar-22	352,000 as part of the EA proposal (852,000) for the 5NC and BUR4	3-Jun-22	300,000	Oct-23	Nov-23	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
49. Guatemala	--	28-Jun-2023 (BUR1)	--	--	--	--	--	--	--	--	--	--
50. Guinea	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	158,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Note 1: NIR submitted to the UNFCCC on 08-June-2023.
51. Guinea - Bissau	UNEP	22-Sep-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
52. Guyana	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	16-Mar-2017	60,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Project implementation has not yet initiated due to the delays in setting up institutional structures and frequent changes in project leadership and management teams. Information is based on the previous survey (2022). <input checked="" type="checkbox"/> Note 2: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.



Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
53. Haiti	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	1-Sep-2015	352,000	16-Feb-2016	152,800	Apr-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: The project progress has been delayed due to data availability.
54. Honduras	UNDP	19-Nov-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: EA request for BTR1 + BTR2/FNC submitted to the GEF Secretariat and pending approval.
55. India	UNDP	20-Feb-2021 (BUR 3)	10-Apr-2020 (BUR 4)	4-May-2020	3-Jun-2020	Agency project document under review for IA clearance	1,500,000 for BUR work as part of the full project proposal (4,566,000) for the FNC and BUR 4	Not yet disbursed	Not yet disbursed	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Full-size project EA for FNC combined with BUR4 (US\$ 4,566,000) approved by GEF Council on 3 June 2020. <input checked="" type="checkbox"/> Note 3: The project re-submitted to the GEF Secretariat on 13-Jun-2023 for major amendment based on the changes requested by the Executing Entity and re-approved by the GEF on 11-Sep-2023. <input checked="" type="checkbox"/> Note 4: Support to BTR1 was re-approved by the GEF on 11-Sept-2023 following major amendment.
56. Indonesia	UNDP	21-Dec-2018 (BUR 2)	14-Nov-2019 (BUR 4)	20-Nov-2019	19-Dec-2019	31-Aug-2023	1,018,000 for BUR work as part of the full project proposal (2,852,000) for the FNC and BUR 4	Not yet disbursed	Not yet disbursed	--	Dec-2023	<input checked="" type="checkbox"/> Note 1: Project Document under signature by the Executing Agency. <input checked="" type="checkbox"/> Note 2: Request for CEO Endorsement of the FSP EAs project for FNC combined with BUR 4 (US\$ 2,852,000) approved on 10-Dec- 2021. <input checked="" type="checkbox"/> Note 3: Approximate date of submission based on the approved GEF proposal. BUR3 submitted to COP on 20-Dec-2021 using state budget and other resources.
57. Iraq	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	19-Dec-2017	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-Jul-2018	652,500	Sep-2023	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Note 1: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
58. Jamaica	UNDP	18-Nov-2016 (BUR 1)	29-Nov-2019 (BUR 2)	21-Jan-2020	Not applicable	17-Aug-2020	352,000 as part of the EA proposal (852,000) for the FNC and BUR2	27-Jul-2021	15,455.00	Jun-2024	Aug-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated. <input checked="" type="checkbox"/> Note 1: BUR2 included in the EA proposal for FNC and BUR2. <input checked="" type="checkbox"/> Note 2: The project has experienced delays due to (1) staff turnover/lack of technical capacities; (2) availability/quality of data; and (3) administrative constraints (i.e., delays in staff & technical specialist recruitment due to bureaucratic procedures).
59. Jordan	--	02-Jun-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	--
60. Kazakhstan	--	13-Feb-23 (BUR5)	--	--	--	--	--	--	--	--	--	--
61. Kenya	UNEP	BUR1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	15-Jun-2023	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: The Project Cooperation Agreement which combines TNC/BUR1 and BTR1 has been signed. <input checked="" type="checkbox"/> Note 2: The project is under inception phase. <input checked="" type="checkbox"/> Note 3: BUR1 included in the umbrella program that was CEO endorsed on 03-May-2019.
62. Kiribati	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-16	310,000	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> All BUR1 components are completed. <input checked="" type="checkbox"/> Note 1: Expected submission date has been delayed due to the government endorsement/validation process and stakeholder engagement. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
63. Kuwait	UNEP	30-Sep-2019 (BUR 1)	04-Apr-2019	15-May-2019	11-Jun-2019	3-Nov-2021	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	29-Sep-2022	58,000	Sep-2024	Nov-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated.
64. Kyrgyzstan	UNEP	23-Dec-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/SNC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
65. Lao People's Democratic Republic	UNEP	28-Jul-2020 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
66. Lebanon	UNDP	29-Dec-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 + BTR2/SNC was approved by the GEF on 10-Jul-2023.
67. Lesotho	UNEP	9-Nov-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
68. Liberia	UNEP	02-Apr-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/TNC included in the umbrella program CEO endorsed on 05-Nov-2021 (GEF ID 10781).
69. Madagascar	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	24-Apr-2026	352,000	3-May-2016	60,000	Jul-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Note 1: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
70. Malawi	UNEP	22-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
71. Malaysia	UNEP	31-Dec-2022 (BUR4)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR was approved by the GEF on 14-Jun-2022.
72. Maldives	UNEP	24-Nov-2019 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
73. Mali	UNEP	28- Aug- 2023 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
74. Marshall Islands	UNDP	BUR1 under preparation	13-Jun-2019 (BUR 1)	18-Jul-2019	Not applicable	3-Dec-2020	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	16-Jun-2021	61,781	Jun-2024	Aug-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated. <input checked="" type="checkbox"/> Note 1: BUR1 included in the EA proposal for TNC and BUR 1. <input checked="" type="checkbox"/> Note 2: The project progress affected by administrative constraints.
75. Mauritania	UNEP	25-Feb-2021 (BUR2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
76. Mauritius	UNEP	31-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
77. Mexico	UNDP	30-Jun-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1/7NC approved by the GEF on 16-June-2022.
78. Micronesia (Federated States of)	--	12-May-2023 (BUR1)	--	--	--	--	--	--	--	--	--	--
79. Mongolia	UNEP	30-Aug-2017 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	2-Aug-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	730,000	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> All BUR2 components are completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to change/turn over in the government; staff turnover; data availability and administrative constraints. <input checked="" type="checkbox"/> Note 2: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
80. Montenegro	UNDP	7-Feb-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1/FNC approved by the GEF on 1-October-2021.
81. Morocco	UNDP	20-Apr-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1/5NC approved by the GEF on 8-June-2022.
82. Mozambique	UNEP	20-Dec-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding is under preparation. BTR1 will be incorporated into TNC project.
83. Myanmar	UNEP	BUR1 under preparation	27-Aug-2014 (BUR1)	3-Sep-14	30-Oct-14	27-Jun-17	352,000	2-Aug-17	60,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Note 1: The project has stalled due to political conditions. UNEP will continue reviewing these conditions and if found appropriate resume project implementation. <input checked="" type="checkbox"/> Note 2: The status information is based on the 2021 survey.
84. Namibia	UNDP	18-Feb-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1/5NC approved by the GEF on 4-May-2022.
85. Nauru	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Project commencement delayed since 2017 and IA is assessing options on the way forward. <input checked="" type="checkbox"/> Note 2: BUR1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
86. Nepal	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	15-Nov-2017	352,000	19-Dec-2017	60,000	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Note 1: The project progress and expected submission date has been delayed due to the institutional changes, staff turnover and the need to reassess the data. A new team has been re-constituted and the procurement of experts to draft both BUR1 and BTR1 is ongoing. <input checked="" type="checkbox"/> Note 2: BUR1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
87. Nicaragua	FAO	BUR1 under preparation	11-Dec-2019	28-Jan-2020	11-Feb-2020	24-Feb-2020	852,000	Jun-2020	852,000	Nov-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed Information on domestic MRV: <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed. <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input checked="" type="checkbox"/> Note 1: BUR 1 included in the EA proposal for FNC and BUR 1.
88. Niger	UNEP	29-Dec-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
89. Nigeria	UNDP	BUR2 27-Sep-21	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 + BTR2/NC4 approved on 20-Dec-2022.
90. Niue	UNEP	BUR1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Project commencement delayed and IA is assessing options on the way forward. <input checked="" type="checkbox"/> Note 2: BUR1 included in the umbrella program that was CEO endorsed on 03-May-2019.
91. North Macedonia	--	03 June 2021 (BUR 3)	--	--	--	--	--	--	--	--	--	--
92. Oman	--	23-Dec-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/TNC proposal submitted to the GEF was cancelled.
93. Pakistan	UNEP	28-Apr-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
94. Panama	UNDP	27-Mar-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 27-May-2022.
95. Papua New Guinea	UNEP	25-May-2022 (BUR2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BUR1 was approved by GEF as part of the original EA proposal (US\$ 852,000). The project stalled due to lack of financial accountability by the executing agency but was completed. with the support of JICA. <input checked="" type="checkbox"/> UNEP to trigger project cancellation.
96. Paraguay	UNDP	30-Aug-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 + BTR2/SNC was approved by the GEF on 21-Jun-2023.
97. Peru	--	24-Jun-23 (BUR3)	--	--	--	--	--	--	--	--	--	--
98. Qatar	UNEP	BUR1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	18-Nov-2019	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	17-Dec-2019	316,000	Jun-2025	Nov-2025	<input checked="" type="checkbox"/> Project implementation plan completed and approved by both EA & AI <input checked="" type="checkbox"/> Note 1: Commencement of project activities and expected submission date delayed due to changes in government, setting up the national teams, lengthy

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
												<input type="checkbox"/> procurement process of experts and limited data to support in climate reporting. <input type="checkbox"/> Note 2: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
99. Republic of Moldova	UNEP	21-Dec-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	<input type="checkbox"/> Note 1: BTR1 approved by the GEF on 17-May-2022 is under preparation. <input type="checkbox"/> Note 2: BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
100. Rwanda	UNEP	29-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input type="checkbox"/> Note 1: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
101. Saint Kitts and Nevis	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	20-Sep-2017	352,000	20-Dec-2017	247,000	Jul-2023	Dec-2023	<input type="checkbox"/> All BUR1 components are completed. <input type="checkbox"/> Note 1: The expected submission date is delayed due to the recent elections that resulted in a change in the Government which slowed progress in completing the reports. <input type="checkbox"/> Note 2: BTR1/FNC & BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
102. Saint Lucia	UNEP	22-Oct-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input type="checkbox"/> Note 1: BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
103. Saint Vincent and the Grenadines	UNEP	BUR1 under preparation	04-Apr-2019 (BUR 1)	14-May-2019	11-Jun-2019	30-Jun-2021	352,000	9-Jun-2022	50,000	--	--	<input type="checkbox"/> Note 1: BUR1 funds to be returned to the GEF and the executing agency to transition to BTR.
104. Samoa	UNDP	BUR1 under preparation	08-Aug-2019 (BUR 1)	5-Sep-2019	Not applicable	16-Apr-2020	352,000 as part of the EA proposal (852,000) for the TNC and BUR1	4-Nov-2020	281,974	Feb-2023	Dec-2023	<input type="checkbox"/> All BUR components completed. <input type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 5-Sep-2019. <input type="checkbox"/> Note 2: The submission date has been revised due to (1) data availability/quality; and (2) procurement-related constraints.
105. Sao Tome and Principe	UNEP	25-Oct-2022 (BUR1)	--	--	--	--	--	--	--	--	--	--
106. Saudi Arabia	UNEP	03-Apr-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	2-Apr-2019	352,000	10-Sep-2019	--	--	--	<input type="checkbox"/> Note 1: BUR2 funds to be returned to the GEF. The executing agency is using its national resources to prepare BUR2

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
107. Senegal	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	224,993	Sep-2023	Jun-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the delay in the submission of sectoral reports by the stakeholders.
108. Serbia	UNDP	28-Mar-2016 (BUR 1)	23-Jan-2017 (BUR 2)	7-Nov-2017	Not applicable	8-Jan-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	851,998	Jun-2023	Sep-2023	<input checked="" type="checkbox"/> National Circumstances: > 75% completed. <input checked="" type="checkbox"/> GHG Inventories: > 75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: > 75% completed Information on domestic MRV: > 75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: > 75% completed. <input checked="" type="checkbox"/> Information on support received and provided: > 75% completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Nov-2017. <input checked="" type="checkbox"/> Note 2: Serbia has reported strategic developments affecting the completion of BUR components including that Serbia adopted its National Low Carbon Development Strategy in June 2023, while the finalization and adoption of the National Climate and Energy Plan (NECP) is pending as of the reporting period. <input checked="" type="checkbox"/> Note 3: Support to BTR1 + BTR2/FNC was approved by the GEF on 23-May-2023.
109. Seychelles	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Jul-2014	30-Oct-2014	19-May-2016	352,000	23-Mar-2016	145,000	Oct-2023	Nov-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the administrative constraints related to procurement of experts. <input checked="" type="checkbox"/> Note 2: BTR1/FNC + BTR2 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973)



Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
110. Sierra Leone	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	3-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	30-Oct-2014	250,000	Aug-2023	Nov-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: Project progress and expected submission date is revised to reflect challenges experienced in incorporating stakeholders' review comments, and compilation of the final report. <input checked="" type="checkbox"/> Note 2: BTR1 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
111. Solomon Islands	UNEP	BUR1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	19-Mar-2018	31-Jul-2019	352,000	13-Sep-2019	140,000	Sep-2023	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Note 1: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
112. Somalia	UNEP	3-Apr-2023 (BUR1)	--	--	--	--	--	--	--	--	--	--
113. South Africa	UNEP	28-Sep-2024 (BUR 4)	29-Mar-2021 (BUR 5)	21-Jul-2020	Not applicable	2-Feb-2022	352,000 as part of the EA proposal (852,000) for FNC and BUR 5	21-Apr-2022	486,000	Dec-2023	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Note 1: The expected submission date is delayed due to the delays in procurement process. BTR1 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973)

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
114. South Sudan	UNEP	BUR1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	26-Jan-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Project implementation has stalled due to ongoing discussions on changes to the project execution modality. <input checked="" type="checkbox"/> Note 2: BUR1 included in the revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
115. Sudan	UNDP	BUR1 under preparation	27-Mar-2015 (BUR 1)	19-May-2015	Not applicable	21-Apr-2016	352,000 as part of the EA (852,000) for the TNC and BUR1	23-Nov-2016	761,725	--	--	<input checked="" type="checkbox"/> All BUR components completed. <input checked="" type="checkbox"/> Note 1: IA requested information for the submission of pending BUR 1. Due to the conflict and security situation in the country, it was not possible to receive an update on the report submission from the government.
116. Suriname	UNEP	5-Nov-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BUR1 was prepared by using other funds. Balance to be returned to the GEF.
117. Tajikistan	--	18-Jul-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	--
118. Tanzania, United Republic of	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	16-Dec-2017	352,000	9-Aug-2019	40,000	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Note 1: BTR1 top up included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
119. Thailand	--	28-Dec-2022 (BUR4)	--	--	--	--	--	--	--	--	--	--
120. Togo	--	13-Dec-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	--
121. Trinidad and Tobago	--	29-Dec-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
122. Tunisia	UNDP	28-Dec-2022 (BUR3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 + BTR2/5NC was approved by the GEF on 12-Sept-2023.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>[1]</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>[2]</sup>	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed (US\$) <sup>[3] [4]</sup>	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of Activities
123. Turkmenistan	UNEP	BUR1 under preparation	16-Mar-2016 (BUR 1)	4-May-2016	9-Jun-2016	30-Jul-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	7-Oct-2019	700,000	Sep-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Note 1: Proposal to request BTR1 top up funding under preparation. BTR1 will be incorporated into FNC/BUR1 project.
124. Uganda	UNEP	01-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	15-Apr-2021	352,000	2-Dec-2021	50,000	Mar-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: Project progress delayed to delays in setting up institutional structures to support the BUR2 preparation. <input checked="" type="checkbox"/> Note 2: BUR2 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167).
125. Uruguay	UNDP	31-Dec-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: EA request for BTR1+BTR2 submitted to the GEF Secretariat and pending approval.
126. Uzbekistan	UNEP	05-Jul-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
127. Vanuatu	--	16-Dec-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
128. Vietnam	UNEP	16-Apr-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Support to BTR1 approved by the GEF on 18 -May-2022.
129. Yemen	UNEP	02-Oct-2018 (BUR 1)	04-Apr-2019	14-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Commencement of the project delayed due to changes in executing arrangements. This has since been concluded and an UN-to-UN agreement is under signature. <input checked="" type="checkbox"/> Note 2: BUR2 included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
130. Zambia	UNEP	07-Dec-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
131. Zimbabwe	UNEP	24-Sep-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).

**Notes:**

*[1] The first submission date of enabling activity proposal to the GEF Secretariat.*

*[2] Enabling activity projects below US\$2 million do not require GEF Council approval.*

*[3] For UNDP-supported countries, this is the sum of cumulative expenditures as of June 2023. For UNEP-supported countries, this is the amount of funding disbursed to countries as of July 2023. For FAO-supported countries, as of July 2023.*

*[4] Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.*