

STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED IN ANNEX I TO THE CONVENTION AS OF AUGUST 7, 2023

Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)

(IA-Implementing Agency, EA-Executing Agency, INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 6NC – Sixth National Communication, 7NC – Seventh National Communication, 8NC – Eighth National Communication, 9NC- Ninth National Communication)

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
1. Afghanistan	UNEP	25-May-2019 (SNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Political conditions have not been favorable for the project execution. UNEP will continue reviewing these conditions and if found appropriate resume discussions with the National Environmental Protection Agency (NEPA) and FAO on execution arrangements. <input checked="" type="checkbox"/> Note 2: Submission dates will be provided once the project implementation resumes.
2. Albania	--	3-Nov-2022 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC preparation has not been initiated.
3. Algeria	UNDP	25-Nov-2010 (SNC)	17-Dec-2018	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	31-Aug-2019	Mar-2023	Oct-2023	<input checked="" type="checkbox"/> National Circumstances: > 75% completed. <input checked="" type="checkbox"/> GHG Inventories: > 75% completed. <input checked="" type="checkbox"/> V & A assessment: > 75% completed. <input checked="" type="checkbox"/> Mitigation Analysis: > 75% completed. <input checked="" type="checkbox"/> Other Information: > 75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: > 75% completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR1 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018. <input checked="" type="checkbox"/> Note 2: The expected submission to the UNFCCC has been delayed due to the government endorsement/ validation process. The final TNC will be validated by the National Climate Committee before its submission.
4. Angola	UNEP	4-Nov-2021 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	25-Nov-2017	500,000	20-Feb-2018	Nov-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: Completed.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
								<input checked="" type="checkbox"/> Mitigation Assessment: Completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date delayed based on the reassessment of progress to date and the need provide updated data including stakeholder engagement. <input checked="" type="checkbox"/> Note 2: FNC is included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
6. Argentina	UNEP	9-Dec-2015 (TNC)	21-Mar-2023	1,233,000 for BTR1/FNC + BTR2	24-Apr-2023	--	--	<input checked="" type="checkbox"/> BTR1/FNC + BTR2 is included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of project activities is reported under the BTR addendum.
7. Armenia	UNDP	17-May-2020 (FNC)	Agency project document is under IA review for clearance	1,233,000 for BTR1 + BTR2/5NC	Not yet disbursed	--	BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1 + BTR2/5NC was submitted to the GEF Secretariat on 27-Jun-2023. The project received CEO endorsement on 1-Sep-2023. <input checked="" type="checkbox"/> Note 2: Agency project document is under clearance. Approximate date of submission is based on the approved EA request form.
8. Azerbaijan	--	23-Jun-2021 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC preparation has not been initiated.
9. Bahamas	UNEP	20-Nov-2015 (SNC)	31-Jul-2018	500,000 as part of the EA proposal (852,000) for TNC and BUR1	16-Aug-2018	Jun-2023	Dec-2023	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to administrative constraints. <input checked="" type="checkbox"/> Note 2: BTR1/FNC + BTR2 is included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973)
10. Bahrain	--	18-Oct-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
11. Bangladesh	UNEP	22-Dec-2018 (TNC)	25-Apr-2023	633,000 for BTR1/FNC	26-Jul-2023	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum.
12. Barbados	--	18-Oct-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
13. Belize	UNEP	6-Dec-2022 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Funding request for BTR1+ BTR2/5NC submitted to the GEF and the proposal is under review. The status is reported under the BTR addendum.
14. Benin	UNEP	28-Oct-2019 (TNC)	23-Sep-2021	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	20-Apr-2022	Jun-2025	Sep-2025	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
15. Bhutan	--	3-Feb-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
16. Bolivia	UNDP	21-Oct-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Official Government request to initiate BTR1 + BTR2/FNC received by the IA in December 2022. EA request for CEO Endorsement is under development.
17. Bosnia & Herzegovina	UNDP	16-May-2023 (FNC)	24-Jul-2023	1,233,000 for BTR1 + BTR2/5NC	Not yet disbursed	--	BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> EA request for BTR1 + BTR2/5NC approved by the GEF Secretariat on 30-May-2023. <input checked="" type="checkbox"/> Note 1: Project under inception phase. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on approved GEF proposal.
18. Botswana	UNDP	6-Nov-2019 (TNC)	Agency project document is under IA review for clearance	1,233,000 for BTR1/FNC + BTR2	Not yet disbursed	Not yet disbursed	Dec-2024	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1/FNC + BTR2 approved by the GEF Secretariat on 12-Sep-2023. <input checked="" type="checkbox"/> Note 2: Agency Project Document is under review for IA clearance. Approximate date of submission based on the submitted GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
19. Brazil	UNDP	31-Dec-2020 (FNC)	20-Mar-2023	5,775,000 for 5NC work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2	22-Jun-2023	Jun-2025	Dec-2025	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: The expected submission date has been revised due to delayed implementation start in April 2023.
20. Burkina Faso	UNEP	13-Oct-22 (TNC)	6-Mar-2023	1,233,000 for BTR1/FNC + BTR2	2-May-2023	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 is included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of project activities is reported under the BTR addendum.
21. Burundi	UNEP	31-Oct-2019 (TNC)	1-Apr-2021	500,000	18-Aug-2021	Dec-2025	Feb-2026	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to administrative constraints. <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program which was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
22. Cabo Verde	UNDP	5-Oct-2018 (TNC)	25-Nov-2019	500,000 as part of the EA proposal (852,000) for the FNC, BUR1	20-Nov-2020	Nov-2023	Jan-2024	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: > 75% completed. <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: > 75% completed. <input checked="" type="checkbox"/> Other Information: > 75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 16-May-2019.
23. Cambodia	UNEP	2-Sep-2022 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
24. Cameroon	UNEP	11-Mar-2016 (SNC)	27-Sep-2017	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	3-Jan-2018	Dec-2023	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: Completed. <input checked="" type="checkbox"/> Mitigation Assessment: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to stakeholder engagement and data availability. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
25. Central African Republic	UNEP	11-Aug-2023 (TNC)	01-Mar-2023	633,000 for BTR1/FNC	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
26. Chad	UNEP	23-Sep-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
27. Chile	FAO	31-May-2021 (FNC)	1-Feb-2023	517,000 for 5NC/BTR1	--	Jul-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated.
28. China	UNDP	25-Jun-2019 (TNC)	15-Jun-2022	1,588,740 for FNC work as part of the full project proposal (4,566,210) for the FNC, BUR3 and BUR4	6-Apr-2023	Jun-2023	Nov-2023	<input checked="" type="checkbox"/> National Circumstances: > 75% completed. <input checked="" type="checkbox"/> GHG Inventories: > 75% completed. <input checked="" type="checkbox"/> V & A assessment: > 75% completed. <input checked="" type="checkbox"/> Mitigation Analysis: > 75% completed. <input checked="" type="checkbox"/> Other Information: > 75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: > 75% completed. <input checked="" type="checkbox"/> Note 1: Full Size Project EA for FNC combined with BUR3 and BUR4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. <input checked="" type="checkbox"/> Note 2: Request for CEO Endorsement approved on 14-April-2022. <input checked="" type="checkbox"/> Note 3: Overall progress affected by the lack of smooth communication with the stakeholders during the COVID-19 pandemic.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
29. Colombia	UNDP	12-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC (under BTR1 + BTR2/FNC) preparation has been initiated. The Government letter of interest has been received by the IA. EA request for CEO Endorsement under development.
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014	500,000	5-May-2017	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: Completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the challenges related data availability and data quality. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	1-Sep-2014	500,000	15-Dec-2014	Jun-2024	Sep-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: >75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the changes of the project staff and administrative challenges.
32. Cook Islands	UNDP	27-Jul-2020 (TNC)	18-Aug-2022	517,000 for FNC and BTR1	1-May-2023	Dec-2025	Jun-2026	<input checked="" type="checkbox"/> BTR1/FNC expected to be submitted as a combined report. The status of project activities reported under the BTR addendum.
33. Costa Rica	UNDP	16-Dec-2021 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> The Government interest for requesting funding for NC5 (potentially with BTR2 and BTR3) expressed to the IA (UNDP). IA awaiting official request from the Government to initiate the process.
34. Cote d'Ivoire	UNEP	31-Dec-2017 (TNC)	18-Nov-2019	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	3-Feb-2020	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Note 1: Project progress and expected submission is delayed due to the delays in commencement of the project.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
								<input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
35. Cuba	UNDP	23-Nov-2020 (TNC)	EA request under GEF Council review	1,233,000 for BTR1+ BTR2/FNC	--	--	BTR2/FNC: Dec-2026	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1 + BTR2/FNC submitted to the GEF Secretariat on 30-Jun-2023 and is pending approval following the completion of the Council review by 26-Sep-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the submitted GEF proposal.
36. Democratic People's Republic of Korea	UNEP	15-Oct-2013 (SNC)	PIP preparation suspended	500,000	--	--	--	<input checked="" type="checkbox"/> Note 1: TNC project implementation plan preparation suspended.
37. Democratic Republic of Congo	UNEP	21-Apr-2015 (TNC)	2-Oct-2018	500,000	6-Nov-2018	Jun-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Assessment: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Note 1: Information is based on the previous survey (2022). IA did not receive a response for updated information from the EA after repeated requests. <input checked="" type="checkbox"/> Note 2: BTR1/5NC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
38. Djibouti	UNEP	1-Dec-2021 (TNC)	Not yet determined	633,000 for BTR1/FNC	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum.
39. Dominica	UNEP	20-May-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for FNC preparation has not been initiated
40. Dominican Republic	UNEP	14-Nov-2017 (TNC)	Not yet determined	633,000 for BTR1/FNC	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973). The project status is reported under the BTR addendum.
41. Ecuador	UNEP	17-Feb-23 (FNC)	9-Aug-2023	633,000 for BTR1/5NC	Not yet disbursed	Oct-24	Dec-24	<input checked="" type="checkbox"/> Note 1: BTR1/5NC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
42. Egypt	UNDP	8-Nov-2016 (TNC)	15-Oct-2018	500,000	20-Mar-2019	Jun-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: All components completed. FNC expected to be submitted to the UNFCCC after its approval by the National Council on Climate Change.
43. El Salvador	UNDP	29-Sep-2018 (TNC)	Agency project document under review for IA clearance	1,233,000 for BTR1/FNC + BTR2	Not yet disbursed	--	Dec-2024	<input checked="" type="checkbox"/> Note 1: FNC funding approved under BTR1/FNC + BTR2 (USD 1,233,000) by the GEF Secretariat on 8-May-2023. <input checked="" type="checkbox"/> Note 2: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 3: Approximate date of submission based on the approved GEF proposal.
44. Equatorial Guinea	UNEP	13-Nov-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
45. Eritrea	UNEP	30-Dec-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
46. Eswatini	UNEP	6-Oct-2016 (TNC)	12-Oct-2017	500,000 as part of the EA proposal (852,000) for the FNC and BUR1	10-Jan-2018	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Note 1: Expected submission is delayed due to institutional changes, staff turnover and data availability. <input checked="" type="checkbox"/> Note 2: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
47. Ethiopia	--	3-Jan-2023 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.
48. Fiji	UNEP	28-Apr-2020 (TNC)	Not yet determined	633,000 for BTR1/FNC	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum.
49. Gabon	--	10-Feb-2022 (TNC)	6-Mar-2023	1,233,000 BTR1/FNC + BTR2	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC + BTR2 is included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of project activities is reported under the BTR addendum.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
50. Gambia	UNEP	27-Jul-2020 (TNC)	Not yet determined	633,000 for BTR1/FNC	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum.
51. Georgia	UNDP	3-Apr-2021 (FNC)	23-Jun-2022	517,000 for 5NC and BTR1	31-Oct-2022	Jul-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: 5NC combined with BTR1 project approved by the GEF Secretariat on 16-May-2022. <input checked="" type="checkbox"/> Note 2: 5NC expected to be submitted in a combined report with BTR1. The status of project activities reported under the BTR addendum.
52. Ghana	UNEP	2-Aug-2020 (FNC)	18-Mar-2022	500,000 as part of the EA proposal (852,000) for the 5NC and BUR4	3-Jun-2022	Jan-2026	Mar-2026	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Assessment: 25-50% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Note 1: Expected submission is delayed due to the stakeholder engagement processes.
53. Grenada	UNEP	5-Nov-2019 (SNC)	28-Sep-2021	500,000	18-May-2022	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: A proposal to combine the TNC with the BTR1 top up under preparation.
54. Guatemala	UNDP	11-Mar-2022 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for FNC preparation under BTR1+BTR2/FNC has been initiated. The Government letter of interest has been received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
55. Guinea	UNEP	9-Oct-2018 (SNC)	19-Feb-2019	500,000	3-Apr-2019	Dec-2024	Mar-2025	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: Project progress and expected submission date is delayed due to political instability, administrative constraints and limited technical capacity.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
56. Guinea - Bissau	UNEP	9-Mar-2018 (TNC)	29-Apr-2021	500,000	15-Jul-2021	May-2025	Dec-2025	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
57. Guyana	UNEP	24-Sep-12 (SNC)	02-Aug-2012	500,000	28-Sep-2012	Jun-2021	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: Completed. <input checked="" type="checkbox"/> Mitigation Assessment: Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Note 1: Information is based on the previous survey (2022).
58. Haiti	UNEP	7-Oct-13 (SNC)	18-Jun-2014	500,000	6-Jul-2014	Apr-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed. <input checked="" type="checkbox"/> Note 1: Project progress has been delayed due to political instability, institutional changes resulting from changes in government; and challenges related data availability and quality; and stakeholder engagement.
59. Honduras	UNDP	2-Sep-2020 (TNC)	Not yet determined	1,233,000 for BTR1+ BTR2/FNC	Not yet disbursed	--	Dec-2026	<input checked="" type="checkbox"/> Note 1: EA request for CEO Endorsement of BTR1 + BTR2/FNC (USD 1,233,000) submitted to the GEF Secretariat on 3-Jul-2023 and is pending approval following the completion of Council review by 15-Sep-2023. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the submitted GEF proposal.
60. India	UNDP	4-May-2012 (SNC)	11-Jun-2013 (TNC)	6,060,074 as part of the FSP EA proposal (9,010,604) for the TNC and BUR1, BUR2	9-Dec-2013	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> Note 1: All TNC components completed. <input checked="" type="checkbox"/> Note 2: TNC combined with BUR1 and BUR2 (US\$ 9,010,604) approved by the GEF Secretariat on 2-May-2013. <input checked="" type="checkbox"/> Note 3: The expected submission date of TNC revised due to government endorsement & validation process. TNC will be submitted to the UNFCCC following the completion of the National Steering Committee's review and the formal approval by the Government of India.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
			Agency project document under review for IA clearance (FNC)	4,566,000 for the FSP EA proposal for the FNC and BUR4	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Full-size project EA for FNC combined with BUR4 (US\$ 4,566,000) approved by the GEF Council on 3-Jun-2020. The project re-submitted to the GEF Secretariat on 13-Jun-2023 for major amendment proposed by the Executing Entity and re-approved on 11-Sep-2023. <input checked="" type="checkbox"/> Note 2: Agency project document under review for IA clearance.
61. Indonesia	UNDP	14-Feb-2018 (TNC)	31-Aug-2023	1,834,000 as part of FSP EA proposal (2,852,000) for the FNC and BUR4	Not yet disbursed	--	Dec-2023	<input checked="" type="checkbox"/> Note 1: Project Document under signature by the Executing Agency. <input checked="" type="checkbox"/> Note 2: Request for CEO Endorsement of the FSP EAs project for FNC combined with BUR 4 (US\$ 2,852,000) approved on 10-Dec- 2021. <input checked="" type="checkbox"/> Note 3: Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 4: BUR3 submitted to COP on 20-Dec-2021 using state budget and other resources.
62. Iran	--	11-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
63. Iraq	UNEP	05 - Dec -2015 (INC)	19-Dec-2017	500,000 as part of the EA proposal (852,000) for the SNC and BUR1	14-Feb-2019	Sep-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: >75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed.
64. Jamaica	UNDP	14-Jan-2019 (TNC)	17-Aug-2020	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	27-Jul-2021	Jun-2024	Sep-2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: FNC combined with BUR2 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jan-2020. <input checked="" type="checkbox"/> Note 2: The project has experienced delays due to (1) staff turnover/lack of technical capacities; (2) availability/quality of data; and (3) administrative constraints (i.e., delays in staff & technical specialist recruitment due to bureaucratic procedures).

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
65. Jordan	UNDP	24-Jul-23 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for 5NC preparation under BTR1+BTR2/5NC has been initiated. The Government letter of interest has been received by the IA. The EA request for CEO Endorsement under development.
66. Kazakhstan	UNDP	13-Feb-23 (8NC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for 9NC preparation under BTR1 + BTR2/9NC project has been initiated. The Government letter of interest has been received by the IA. EA request for CEO Endorsement under development.
67. Kenya	UNEP	11-Dec-2015 (SNC)	15-Jun-2023	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: The Project Cooperation Agreement which combines TNC/BUR1 and BTR1 has been signed. The project is under inception phase. <input checked="" type="checkbox"/> Note 2: TNC included in the umbrella program that was CEO endorsed on 03-May-2019.
68. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014	500,000	09-Jul-2014	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: >75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Note 1: Project progress and expected submission date has been delayed due to high staff turnover, lack of technical capacities and data; and administrative constraints related to procurement of international experts. <input checked="" type="checkbox"/> Note 2: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973).
69. Kuwait	UNEP	24-Jul-2019 (SNC)	18-Aug-2022	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	22-Sep-2022	Sep-2024	Nov-2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
70. Kyrgyzstan	UNEP	24-Jan-2017 (TNC)	21-Dec-2017	500,000 as part of the EA proposal (852,000) for the FNC and BUR1	18-Apr-2018	Oct-2023	Nov-2023	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Note 1: Expected submission date has been delayed due to the change in the Government and delayed government endorsement /validation process. <input checked="" type="checkbox"/> Note 2: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
71. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013	500,000 for TNC	19-Nov-2013	Oct-2023	Dec-2023	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: Expected submission date has been delayed due to the process of reviewing and validation of data.
72. Lebanon	UNDP	29-Dec-2022 (FNC)	28-Aug-2023	1,233,000 for BTR1+ BTR2/5NC	Not yet disbursed	--	BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: 5NC approved under BTR1 + BTR2/5NC by the GEF Secretariat on 11 July 2023. <input checked="" type="checkbox"/> Note 2: Project under Inception phase. <input checked="" type="checkbox"/> Note 3: 5NC expected to be submitted with BTR2 as a combined report. Approximate date of submission based on the approved GEF proposal.
73. Lesotho	UNEP	09 Nov 2021 (TNC)	1-Mar-2023	633,000 BTR1/FNC	19-Apr-2023	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum.
74. Liberia	UNEP	02- Apr-2021 (SNC)	07-Apr-2022	517,000 for BTR1/TNC	11-Jul-2022	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/TNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781). The status of activities is reported under the BTR addendum.
75. Libya	UNEP	INC cancelled	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: INC project was cancelled on 23 January 2023. Unspent funds to be returned to the GEF.
76. Madagascar	UNEP	05-Nov-2017 (TNC)	09-Sep-2019	500,000	9-Jan-2020	Oct-2025	May-2026	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
77. Malawi	UNEP	10-Feb-21 (TNC)	07-Apr-2022	517,000 for BTR1/FNC	16-Jun-2022	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781). The status of activities is reported under the BTR addendum.
78. Malaysia	UNDP	27-Sept-2018 (TNC)	27-May-2021	500,000 as part of the EA proposal (852,000) for the FNC and BUR4	16-March-2022	Jul-2023	Sep-2023	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Note 1: The submission date of FNC has been revised due to the government endorsement/validation process. FNC is expected to be submitted to the UNFCCC by the end of September 2023.
79. Maldives	UNEP	13 Oct 2016 (SNC)	31-Jan-2018	500,000	19-Mar-2018	Mar-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the administrative constraints related to procurement of experts. <input checked="" type="checkbox"/> Note 2: TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. BTR1/FNC included in the umbrella program that was CEO endorsed on 05-Nov-2021 (GEF ID 10781).
80. Mali	UNDP	02-Aug-2018 (TNC)	6-Dec-2021	500,000	25-Jul-2022	Sep-2024	Oct-2024	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Note 1: FNC project (US\$ 500,000) approved by the GEF Secretariat on 08-Jul-2020.
81. Marshall Islands	UNDP	11-Dec-2015 (SNC)	03-Dec-2020	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	16-Jun-2021	Jun-2024	Aug-2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 18-Jul-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
								<input checked="" type="checkbox"/> Note 1: The project progress affected by administrative constraints.
82. Mauritania	UNEP	16-Sep-19 (FNC)	31-Aug-2021	500,000	3-Feb-22	Mar-25	Apr-25	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
83. Mauritius	UNEP	20-Jan 2017 (TNC)	17-Jul-2020	500,000	14-Aug-20	Oct-2025	Dec-2025	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed.
84. Mexico	UNDP	16-Apr-2019 (6NC)	28-Sep-2022	1,826,484 for 7NC and BTR1	Not yet disbursed	--	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1/7NC approved by the GEF Secretariat on 16-Jun-2022. <input checked="" type="checkbox"/> Note 2: Agency project document under signature process. The process halted due the governance arrangements related issues.
85. Micronesia (Federated States of)	--	12-May-2023 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
86. Mongolia	UNEP	23-Apr-2018 (TNC)	02-Aug-2019	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	Aug-2023	Oct-2023	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Note 1: Expected submission is delayed due to stakeholder engagement and government endorsement/validation process. <input checked="" type="checkbox"/> Note 2: BTR1/5NC + BTR2 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973)
87. Montenegro	UNDP	12-Oct-2020 (TNC)	10-Jan-2022	517,000 for FNC and BTR1	10-May-2022	Sep-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1/FNC approved by the GEF Secretariat on 1 October 2021. <input checked="" type="checkbox"/> Note 2: FNC expected to be submitted with BTR1 as Note 3: a combined report. <input checked="" type="checkbox"/> The status of project activities reported under the BTR addendum.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
88. Morocco	UNDP	30-Dec-2021 (FNC)	1-Nov-22	517,000 for 5NC and BTR1	13-Mar-2023	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/5NC approved by the GEF Secretariat on 9 June 2022. <input checked="" type="checkbox"/> Note 2: 5NC expected to be submitted with BTR1 as a combined report. <input checked="" type="checkbox"/> Note 3: The status of project activities reported under the BTR addendum.
89. Mozambique	UNEP	20-Dec-2022 (SNC)	25-Apr-2023	500,000	11-Jul-2023	Jul-2025	Jul-2026	<input checked="" type="checkbox"/> Project under inception phase.
90. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014	500,000	15-Aug-2014	--	--	<input checked="" type="checkbox"/> Note 1: The project has stalled due to political conditions. UNEP will continue reviewing these conditions and if found appropriate resume the project implementation.
91. Namibia	UNDP	19-Mar-2020 (FNC)	4-Aug-2022	517,000 for 5NC and BTR1	12-Jul-2023	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> Note 1: BTR1/5NC approved by the GEF Secretariat on 10-May-2022. <input checked="" type="checkbox"/> Note 2: 5NC expected to be submitted with BTR1 as a combined report. <input checked="" type="checkbox"/> Note 3: The status of project activities reported under the BTR addendum.
92. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014	500,000	8-Sep-2014	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: >75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Note 1: The information is based on the previous survey. The project has stalled since 2020; IA is assessing options on the way forward.
93. Nepal	UNEP	27-Jul-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
94. Nicaragua	FAO	2-May-2023 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: FNC submitted on 2-May-2023. The Government has requested FAO support for preparing and implementing the 5NC/BTR1 & 2.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
95. Niger	UNDP	04-Jan-2017 (TNC)	15-Nov-2018	500,000	22-Feb-2019	Oct-2023	Nov-2023	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Note 1: The expected submission has been delayed due to the revisions addressing recommendations received from the UNFCCC review.
96. Nigeria	UNDP	18-Apr-2020 (TNC)	Agency project document under review for IA clearance	2,404,733 for BTR1 + BTR2/FNC	Not yet disbursed	--	BTR2/FNC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Full-size project EA PIF for FNC combined with BTR 1 (US\$ 2,404,733) approved by GEF Council on 18-Jun-2021. <input checked="" type="checkbox"/> Note 3: Request for CEO Endorsement approved on 20-Dec-2022. Approximate date of submission based on the approved GEF proposal.
97. Niue	UNEP	17-Sep-2016 (SNC)	19-Jun-2018	500,000	2-Nov-2018	--	--	<input checked="" type="checkbox"/> Note 1: Project commencement delayed, and IA is assessing options on the way forward. <input checked="" type="checkbox"/> Note 2: TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
98. North Macedonia	UNDP	6-Apr-2023 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for 5NC preparation under BTR1+BTR2/5NC has been initiated. The Government letter of interest has been received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement under development.
99. Oman	--	23-Sep-2019 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
100. Pakistan	UNEP	09-Aug-2019 (SNC)	25-Oct-2021	500,000	1-Feb-2022	Jun-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed.
101. Palau	UNEP	26-Aug-2019 (SNC)	06-Nov-2019	500,000	9-Mar-2020	Jul-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed.
102. Panama	UNDP	7-Aug-23 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> The Government request to initiate 5NC (under BTR2/5NC + BTR3) received by the IA.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
103. Papua New Guinea	UNEP	15-Dec-2015 (SNC)	02-Mar-2015	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	24-Mar-2015	--	--	<input checked="" type="checkbox"/> Note 1: The project has stalled due to lack of financial accountability by the executing agency. IA to trigger project cancellation.
104. Paraguay	UNDP	15-Sep-2023 (FNC)	Agency Project document under IA clearance	1,233,000 for BTR1 + BTR2/5NC	Not yet disbursed	--	BTR2/5NC: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BTR1 + BTR2/5NC approved by the GEF on 21-Jun-2023.
105. Peru	UNDP	23-Apr-2016 (TNC)	1-Aug-2022	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	31-Oct-2022	Mar-2024	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed. <input checked="" type="checkbox"/> Other Information: <25% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Note 1: FNC/BUR3 project approved by the GEF Secretariat on 21-Dec-2021.
106. Philippines	--	29-Dec-2014 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for receiving funding for TNC has not been initiated.
107. Qatar	UNEP	20-Jun-2011 (INC)	18-Nov-2019	500,000 as part of the EA proposal (852,000) for the SNC and BUR1	19-Dec-2019	Jun-2025	Nov-2025	<input checked="" type="checkbox"/> Note 1: Project implementation plan completed and approved by both EA & AI. <input checked="" type="checkbox"/> Note 2: Commencement of project activities and expected submission date delayed due to changes in government, setting up the national teams, lengthy procurement process of experts and limited data to support in climate reporting.
108. Republic of Moldova	UNEP	01-Mar-2023 (5NC)	Not yet determined	633,000 for BTR2/6NC	Not yet disbursed	--	--	<input checked="" type="checkbox"/> Note 1: BTR2/6NC included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973). The project will be initiated at the end of 2024 parallel to submission of BTR1.
109. Rwanda	UNEP	19-Nov-2018 (TNC)	07-Jun-2021	500,000 (FNC)	10-Feb-2022	Dec-2024	Mar-2025	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
110. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	20-Sep-2017	500,000	20-Dec-2017	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: Completed. <input checked="" type="checkbox"/> Mitigation Assessment: Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the recent elections that resulted in a change in the Government which slowed the progress in completing the reports. <input checked="" type="checkbox"/> Note 2: BTR1/FNC & BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
111. Saint Lucia	UNEP	13-Sep-2017 (TNC)	09-Sep-2019	500,000	3-Jan-2020	Mar-2026	Jul-2026	<input checked="" type="checkbox"/> Project under inception phase <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to institutional changes. <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
112. Saint Vincent and the Grenadines	UNEP	29-Apr-2016 (SNC)	14-Oct-2019	500,000	04-Mar-2020	--	--	<input checked="" type="checkbox"/> Note 1: TNC preparation has not commenced as the executing agency has initiated the process of BTR1 top up to allow submission of a combined BTR1/TNC report.
113. Samoa	UNDP	14-Jun-2010 (SNC)	16-Apr-2020	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	4-Nov-2020	Dec-2023	Feb-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 5-Sep-2019. <input checked="" type="checkbox"/> Note 2: The submission date has been revised due to: (1) government endorsement & validation process; (2) UNFCCC review recommendations; (3) staff turnover with shortcomings in technical capacities; (4) data availability/quality; and (5) procurement-related constraints.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
114. Sao Tome and Principe	UNEP	04-Oct-2019 (TNC)	01-Apr-2021	500,000	25-Jun-2021	Aug-2025	Mar-2026	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to political instability resulting from legislative elections. <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
115. Saudi Arabia	--	30 Mar 2022 (FNC)	--	--	--	--	--	--
116. Senegal	UNEP	08-Jan-2016 (TNC)	07-Jun-2021	500,000	09-Aug-2021	Sep-2025	Nov-2025	<input checked="" type="checkbox"/> Note 1: Project implementation plan under finalization by executing agency. <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
117. Serbia	UNDP	23-Oct-2017 (SNC)	08-Jan-2018	500,000 as part of the EA proposal (852,000) for the TNC and BUR2	13-Mar-2018	Jun-2023	Sep-2023	<input checked="" type="checkbox"/> National Circumstances: > 75% completed. <input checked="" type="checkbox"/> GHG Inventories: > 75% completed. <input checked="" type="checkbox"/> V & A assessment: > 75% completed. <input checked="" type="checkbox"/> Mitigation Analysis: > 75% completed. <input checked="" type="checkbox"/> Other Information: > 75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: > 75% completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR2 project approved by the GEF Secretariat on 07-Nov-2017. <input checked="" type="checkbox"/> Note 1: The submission date has been revised due to the strategic developments affecting the completion of BUR components including that Serbia adopted its National Low Carbon Development Strategy in June 2023, while the finalization and adoption of the National Climate and Energy Plan (NECP) is pending as of the reporting period.
118. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014	500,000	16-Apr-2014	Aug-2023	Dec-2023	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to the administrative constraints related to procurement of experts.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
								<input checked="" type="checkbox"/> Note 2: BTR1/FNC + BTR2 included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973)
119. Sierra Leone	UNEP	04-Mar-2018 (TNC)	07-Jun-2021	500,000	29-Sep-2021	Jul-2025	Dec-2025	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: <25% completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Assessment: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
120. Solomon Islands	UNEP	14-Sep-2017 (SNC)	19-Jun-2018	500,000	17-Dec-2018	Jul-2023	Dec-2023	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
121. Somalia	UNEP	19-Jan-2019 (INC)	18-Aug-2023	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Discussions on project execution finalized and initial cash advance under processing. <input checked="" type="checkbox"/> Note 2: SNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
122. South Africa	UNEP	31-Aug-2018 (TNC)	02-Feb-2022	500,000 as part of the EA proposal (852,000) for the FNC and BUR4	21-Apr-2022	Dec-2023	Mar-2024	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed.
123. South Sudan	--	19-Aug-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
124. Sri Lanka	UNDP	1-Dec-2022 (TNC)	EA request under GEF review	1,233,000 for BTR1 + BTR2/FNC	--	--	BTR2/FNC: Dec-2026	<input checked="" type="checkbox"/> Note 1: EA request (BTR1 + BTR2/FNC) for CEO Endorsement submitted on 4-Sep-2023 and under the GEF Secretariat's review. <input checked="" type="checkbox"/> Note 2: The expected report submission date is based on the information in the EA request form.
125. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	23-Nov-2016	--	--	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project approved by the GEF Secretariat on 19-May-2015. <input checked="" type="checkbox"/> Note 1: Information is based on the previous survey (2022).
126. Suriname	UNEP	26-Apr-2023 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
127. Syrian Arab Republic	--	29-Dec-2010 (INC)	--	--	--	--	--	--
128. Tajikistan	UNDP	16-Sep-2022 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for 5NC preparation under BTR1 +BTR2/5NC project has been initiated. <input checked="" type="checkbox"/> Note 2: The Government letter of interest has been received by the IA. EA request for CEO Endorsement is under development.
129. Tanzania, United Republic of	UNEP	09-Nov-2015 (SNC)	20-Nov-2017	500,000 (TNC)	24-Jul-2019	Dec-2024	Mar-2025	<input checked="" type="checkbox"/> National Circumstances: <25% completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: 25-50% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed.
130. Thailand	UNDP	27-Dec-2022 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for 5NC preparation under BTR1 +BTR2/5NC project has been initiated. The Government letter of interest has been received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement is under development.
131. Timor Leste	--	17-Nov-2020 (SNC)	--	--	--	--	--	--
132. Togo	UNDP	06-June-2022 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Note 1: Process for requesting funding for 5NC preparation under BTR1 +BTR2/5NC project has been initiated. The Government letter of interest has been received by the IA. <input checked="" type="checkbox"/> Note 2: EA request for CEO Endorsement is under development.
133. Tonga	UNDP	12-Feb-2020 (TNC)	18-Feb-2022	500,000	7-Jun-2022	Oct-2025	Dec-2025	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: < 25% completed. <input checked="" type="checkbox"/> V & A assessment: < 25% completed. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note 1: EA request for FNC was approved by the GEF Secretariat on 21-Dec -2021. <input checked="" type="checkbox"/> Note 2: The expected submission date has not been revised; however, Tonga reported the following factors affecting the project implementation progress: (1) change in the government; (2) staff

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
								turnover; (3) availability of quality data from all sectors; (4) administrative & financial constraints.
134. Trinidad and Tobago	--	29-Dec-2021 (TNC)	--	--	--	--	--	--
135. Tunisia	UNDP	17-Jun-2019 (TNC)	05-Apr-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	31-Aug-2021	Nov-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed. <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jul-2020.
			Agency project document under review for IA clearance (BTR1+BTR2/5NC)	1,233,000 for the EA proposal for the BTR1 and BTR2/5NC	Not yet disbursed	Not yet determined	BTR2/NC5: Dec-2026	<input checked="" type="checkbox"/> Note 1: Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Note 2: EA request (BTR1 + BTR2/5NC) for CEO Endorsement approved by the GEF Secretariat on 12-Sep-2023. <input checked="" type="checkbox"/> Note 3: The expected report submission date is based on the information in the EA request form.
136. Turkmenistan	UNEP	05-Jan-2016 (TNC)	25-Oct-2017	500,000 as part of the EA proposal (852,000) for the FNC and BUR1	07-Oct-2019	Oct-2024	Dec-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: >75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to staff turnover, and lack of technical capacities and data. <input checked="" type="checkbox"/> Note 2: FNC combined with BUR 1 project included in the umbrella program that was CEO endorsed on 06-Jul 2017 following a major amendment.
137. Tuvalu	UNEP	19-Mar-2018 (SNC)	17-Sep-2018	500,000	29-Nov-2018	Sep-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed.
138. Uganda	--	18-Jul-2022 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
139. Uruguay	UNDP	31-Dec-2019 (SNC)	06-Oct-2020	500,000 as part of the EA proposal (852,000) for the 6NC and BUR4	11-Jan-2021	Oct-2023	Dec-2023	<input checked="" type="checkbox"/> National Circumstances: > 75% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: 50-75% completed. <input checked="" type="checkbox"/> Mitigation Analysis: > 75% completed. <input checked="" type="checkbox"/> Other Information: 50-75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: > 75% completed. <input checked="" type="checkbox"/> Note 1: 6NC combined with BUR 4 project (US\$ 852,000) approved by the GEF Secretariat on 09-Apr-2020.
140. Uzbekistan	UNEP	21-Feb-2017 (TNC)	09-Oct-2017	500,000 as part of the EA proposal (852,000) for the FNC and BUR1	30-Oct-2017	Aug- 2023	Dec- 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: >75% completed. <input checked="" type="checkbox"/> Mitigation Assessment: >50-75% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed. <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to data availability, institutional changes and limited technical capacity. <input checked="" type="checkbox"/> Note 2: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973).
141. Vanuatu	UNEP	22-Mar-2021 (TNC)	25-Apr-2023	633,000 for BTR1/FNC	30-May 2023	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum
142. Venezuela (Bolivarian Republic of)	FAO	25-Jan-2018 (SNC)	EA request under GEF review	--	--	--	---	<input checked="" type="checkbox"/> TNC/BTR1 is under review by the GEF Secretariat.
143. Viet Nam	UNEP	20-Apr-2019 (TNC)	02-Mar-2022	500,000	26-May-2022	Apr-2024	Aug-2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Assessment: <25% completed. <input checked="" type="checkbox"/> Other Information: >75% completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed.
144. Yemen	UNEP	02-Oct-2018 (TNC)	13-Sep-2023	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Note 1: Commencement of the project was delayed due to changes in execution arrangements. This has since been concluded and an UN-to-UN agreement is under signature. <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of Project Activities
145. Zambia	UNEP	24-Sep-2020 (TNC)	09-Jun-2022	517,000 for BTR1/FNC	21-Sep-2022	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/FNC included in the umbrella program CEO endorsed on 05-Nov-2021 (GEF ID 10781). The status of activities reported under the BTR addendum.
146. Zimbabwe	UNEP	20-Dec-2022 (FNC)	06-Mar-2023	1,233,000 for BTR1/5NC + BTR2	28-Apr-2023	--	--	<input checked="" type="checkbox"/> Note 1: BTR1/5NC + BTR2 included in the umbrella program that was CEO endorsed on 13-Jan-2023 (GEF ID 10973). The status of activities is reported under the BTR addendum