

GEF Council Meeting
June 29 – July 2, 2010
Washington, D.C

**REPORT ON THE COMPLETION OF THE PROJECT DEVELOPMENT
FACILITY: BLOCK A (PDF-As)**

Introduction

1. In May 1995, the GEF Council approved an initial allocation of \$15 million to establish the Project Development Facility (PDF) as a mechanism to finance project preparation of GEF projects. This followed up on a note prepared by the Secretariat in February 1995 elaborating (i) the criteria that would guide the selection of projects for PDF financing; (ii) the approach to be taken to monitor resource allocation and deployment, including reporting requirements and (iii) the Implementing Agencies' best practice on project preparation funding.

2. During the pilot phase (1991 – 1994), project preparation was funded from a variety of funding sources, including two parallel project preparation facilities established under the GEF and the administrative budgets of the GEF Implementing Agencies. UNDP utilized a Pre-Investment Facility (PRIF) while the World Bank established the Project Preparation Advances (PPA). The Evaluation review¹ identified key issues, among them, the need to consolidate the two project preparation schemes into one. PDF funds provided modest funding in a speedy, non-bureaucratic and flexible manner, facilitating innovation and early consultation among a wide range of interested stakeholders.

3. **The PDF funds provide three levels of project preparation resources,**² each with a ceiling for funding to ensure (a) continuous review of quality; (b) that small amounts of funds are utilized carefully for promising but essentially high risk ventures, without necessarily committing large resources; (c) that critical components in project preparatory processes are met prior to large funding commitments; (d) that funding increases for project preparation in parallel with increases in the likelihood that the project will be included in the work program; and (e) that smaller project sponsors are not excluded by believing that the thresholds are only intended for developing large projects.

4. **This document addresses the Block A** (ceiling of \$50,000) funds – An imprest account³ was established for the implementation of PDF-As, for which approval rested solely with the Implementing Agencies, in consultation with the relevant national government and often, the GEF Secretariat. Block A was used at the early stages of project or program identification and for project activities at the national level, including costs of consultations and in-country work, examining options for program and project ideas. Information on each Block A activity would be reviewed by the Secretariat *ex-post* for conformity with the purposes of the PDF-A and registered within the Secretariat.

5. **Outcomes of Block A** could include: (i) preliminary project briefs with sufficient analysis to justify submission of further PDF funding; (ii) information sufficient to allow the preparation of a draft project document for work program entry; (iii) assessment of the technical, scientific, environmental and economic feasibility of the proposed activity including its

¹ GEF: Independent Review of the Pilot Phase. ISBN: 0-8213-2812-3. May 1994

² The ceilings are \$50,000 for Block A; \$700,000 for Block B and \$1 million for Block C

³ An imprest account is an advance of limited cash funds made available to Agencies. Each Agency was initially allocated \$1,000,000 under the imprest account with subsequent reporting to the GEF Secretariat listing all PDF-As approved. Upon utilization of the initial \$1 million allocation, replenishment of the imprest account was approved based on an individual Agency's request.

relevance for future funding; (iv) preparation of specific documents such as terms of reference for further feasibility studies on enabling activities or strategic notes to facilitate in-country discussion and option papers to facilitate informed decision-making in-country, and (v) documentation of in-country consultations on GEF programs and potential project options.

6. **Items eligible for PDF-A funding** include: (i) local consultations, national hearings, and/or workshops discussing specific project/program ideas (ii) travel costs for local experts on consultations and discussions on potential transboundary projects; (iii) consultancies to develop projects/programs including preparation of terms of reference for feasibility studies, strategy papers etc.; (iv) scientific, technical and environmental reviews of proposed projects; and (v) external expertise costs.

7. **Status of PDF-As.** This document addresses the status and results of the PDF-As that were implemented during the GEF-2 and GEF-3 periods for the three Implementing Agencies (i.e., UNDP, UNEP and the World Bank).

8. **Closure of imprest account.** Following reconciliation with the Trustee and the GEF Agencies, this document officially records the financial closure of the imprest account established in 1995.

9. **Approved commitments to the imprest account.** As at May 15th, 2010, a total of \$15.10 million was committed to GEF Agencies through the imprest account.

10. Table 1 shows the breakdown of total GEF resources committed to the GEF Agencies for the implementation of the PDF-A block.

Table 1. Total PDF-A Approvals and Commitments by Agency (in US\$)

Agency	PDF-As Approved by Agencies	PDF-As Committed
UNDP	9,750,496	8,876,139
UNEP	2,916,861	2,885,309
World Bank	4,173,000	3,342,143
Total Resources	16,840,357	15,103,592

11. **Outcome of PDF-As.** The total number of PDF-As approved since inception was 577. Of these, 67% resulted in projects and 33% were dropped, of which 2% are expected to be re-submitted and turn into projects in GEF 5.

12. Although dropped PDF-As did not result in approved projects, they created awareness of the GEF activities through: (a) preparation of strategic reports for in-country discussion; (b) carrying out feasibility studies and; (c) forming a basis for the submission of PDF-B funding for enhanced assessments. It must be noted that there are cases where Full Sized Projects (FSPs),

Medium Sized Projects (MSPs) and/or Enabling Activities (EAs) were prepared, but due to political, financial and strategic reasons, were not approved by the GEF Secretariat or Agencies.


13. Table 2 shows the outcome of PDF-As by Agency. Detailed tables by Agency are provided in Annex A.

Table 2. Outcome of PDF-As by Agency (number of projects)

Agency	PDF-As resulting in projects	PDF-As with dropped project concepts ⁴	Total PDF-As
UNDP	242	116	358
UNEP	46	41	87
World Bank	98	34	132
Total	386	191	577

14. **Focal Area Representation.** The PDF-As approved by the Agencies represented all the GEF focal areas. Figure 1 presents the distribution by focal area. Biodiversity represented the greatest portion of PDF-As at 46%, followed by climate change at 22%. Ozone Depletion had the smallest representation at 0.2%.

Figure 1. Distribution by Focal Area



⁴ Of these PDF-As, 10 from UNDP and 1 from UNEP may result into projects to be submitted for approval during GEF-5.

Challenges

15. PDF-As were utilized by Agencies to prepare projects from which a total of 180 concepts were dropped for the following reasons: (i) lack of RAF allocations to individual countries; (ii) lack of financially sound sponsors; (iii) social unrest in project regions; (iv) change in GEF strategies; (v) change in government priorities; (vi) and/or lack of comparative advantage by the implementing agency.

16. The GEF Secretariat faced some difficulty in tracking down the number of project briefs that were approved by the Agencies as a result of delays in reporting.

17. An additional observation relates to the long duration associated with the completion of the activities associated with the PDF-As. All the PDF-As were approved from GEF-1 through GEF-3; although a majority of the projects were only approved in GEF 4.

Lessons Learned

18. There is a need for increased monitoring of project preparation activities. The GEF has already tackled this problem with the introduction of the Project Preparation Grant (PPG) in lieu of the PDF blocks. The imprest account was terminated, and all PPG funding is currently approved by the CEO, based on project preparation budget request and on the actual incremental costs of project preparation. To enhance reporting and monitoring, the Agencies submit a status of implementation of their PPG activities and of the use of PPG funds at CEO endorsement of FSPs, or at the point of CEO approval of MSPs and EAs.

19. To reduce the number of projects dropped at the preparation stage, the Agencies are now called upon to reduce the time taken to prepare projects. Many of the PDF-As were dropped as a result of the introduction of the RAF and because of ineligibility under GEF 4 priority areas of countries, since these PDF-As had been approved in GEF-2 and GEF-3. The GEF has now resolved this issue by establishing milestones for the duration of all PPGs to 22 months for Full Sized Projects and 12 months for Medium Sized Projects.

Conclusion

20. Considerable flexibility was in place during the implementation of the PDF-A block. Although this flexibility was introduced to counteract the weaknesses identified during the evaluation of the PRIFs and PPAs, as utilized in the pilot phase and GEF-1, new challenges that were identified eventually created a need to revise the operation of the project preparation stage and resulted in the establishment of the PPG.

21. The PPG provides the flexibility for Agencies to prepare projects while enhancing the reporting and monitoring of these activities on a project by project basis, thus increasing the percentage of submission of projects under approved PPG activities and resources compared to PDF-As.

ANNEX A

Annex A.1 UNDP Report

Annex A.2 UNEP Report

Annex A.3 World Bank Report

Annex A.1

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Cou nty Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/ Expenditure	PDFA status	UNDP Comments (28 April 2010)
1	265		Regional	CC	CARBON FIXATION & MEASURES VS DESERTIFICATION	25,000	5/5/1995	25,000	dropped	25,000	closed	
2	3126	2462	Regional	CC	REGIONAL BIOMASS ENERGY CONSERVATION IN SMES	25,000	6/29/2004	25,000	Dropped	25,000	closed	
3	812		Jordan	CC	Solar and wind energy	24,500	12/27/1998	24,500	dropped	24,500	closed	
4	989		Regional	IW	Sulu Sea	25,000	11/7/1998	25,000	Dropped	25,000	closed	
5	272		Congo, Democratic Republic of	BD	A SURVIVAL PLAN FOR THE WHITE RHINOCEROS	25,000	7/24/1995	25,000	Dropped	25,000	closed	
6	259		Regional	BD	MARINE BIODY CONS'N - WESTERN INDIAN	25,000	6/17/1995	25,000	Dropped	25,000	closed	
7	1817	1729	Russian Federation	BD	Commander Islands biodiversity	25,000	8/15/2000	25,000	Dropped	25,000	closed	
8	3457	2833	Serbia	BD	PIMS 3457 BD-1 FSP: Dinaric Ecoregion PDF A	25,000	6/15/2005	25,000	Dropped	24,991	closed	
9	2660	2898	Kenya	BD	KEN05411-Sustainable Local Constituencies and Partne	50,000	10/19/2005	50,000	dropped	49,942	closed	
10	1287		Russian Federation	BD	North Pacific fisheries	24,920	6/4/1999	24,920	dropped	24,857	closed	
11	1811	1731	Russian Federation	BD	Daurian Steppe Biodiversity	25,000	11/15/2000	25,000	Dropped	24,923	closed	
12	2839	2281	Zambia	LD	Sustainable Land Mgt in the Miombo Woodlands of Zambia	25,000	12/28/2005	25,000	dropped	24,743	closed	
13	1527	1526	Sudan	BD	Con. Sust. Indigeneous Forest Stands Jebel M.	25,000	9/6/2000	25,000	Dropped	24,568	closed	
14	1521		South Africa	BD	(G011521X) South African Sea Birds	25,000	12/23/2000	25,000	Dropped	24,460	closed	
15	2670	2210	Equatorial Guinea	CC	National Capacity Self-Assesment for GEF in EQG	25,000	9/7/2005	25,000	dropped	24,422	closed	
16	168		Regional	CC	STRATEGY PROMOTING SUST RESPONSE TO CC	25,000	5/15/1995	25,000	dropped	24,170	closed	
17	1669	2312	Haiti	BD	BD conservation in Northeast Haiti	25,000	2/2/2000	25,000	Dropped	23,784	closed	
18	3328	2813	Regional	BD	PIMS3328 BD PDFA: Eastern Baltic MPAs	50,000	7/13/2005	50,000	Dropped	48,286	closed	
19	3644	3030	Mexico	POPS	PIMS 3644 DEVELOPMENT OF A POPS PESTICIDE PLAN IN MEXICO	25,000	12/20/2005	25,000	Under development for GEF5	23,225	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
20	3564		Uruguay	POPS	PIMS 3564 PO PDF-A: Integrated Information System for PO	50,000	1/2/2006	50,000	Under development for GEF5	48,019	closed	
21	3247	2563	Global	MFA	MEDIUM SIZE GRANTS PROGRAMME	25,000	3/22/1995	25,000	dropped	22,833	closed	
22	599		Laos	CC	SMALL HYDRO POWER DEVELOPMENT	16,470	2/17/1997	16,470	dropped	13,282	closed	
23	3142	2681	Tajikistan	CC	Development of Local Rural Renewable Energy Sources	25,000	4/20/2005	25,000	dropped	20,653	closed	
24	1502		Peru	BD	(G011502X) Peru Sky Island Biodiversity	25,000	10/30/2001	25,000	Dropped	16,940	closed	
25	1891		Swaziland	CC	EE Housing	25,000	10/26/2000	25,000	Dropped	16,809	closed	
26	3616	3007	Uzbekistan	CC	PIMS 3616 CC PDFA: Promotion of Renewable Energy Sector	50,000	2/10/2006	50,000	Dropped	40,433	closed	
27	3691	3051	Cambodia	MFA	Harmonizing NRM policy for implementation of MEAs	25,000	3/30/2006	25,000	Under development for GEF5	5,362	closed	
28	2413	1680	Laos	MFA	Lao PDR NCSA	25,000	11/21/2001	25,000	Approved	25,000	closed	
29	3148	2740	Regional	LD	Achieving Ecosystem Stability	49,641	5/5/2005	49,641	Approved	49,641	closed	
30	3110	2526	Pakistan	CC	Promotion of Energy Efficient Housing Technologies	25,000	8/31/2004	25,000	Approved	25,000	closed	
31	825	926	Egypt	CC	Fuel cells for buses	25,000	2/19/1998	24,715	Dropped	24,715	closed	
32	1057	2239	Pakistan	BD	Conservation of Chilghoza Forest Ecosystem	25,000	9/19/2005	25,000	Dropped	25,000	closed	
33	2391	1561	Regional	BD	ALIEN INVASIVE SPECIES	25,000	9/1/2002	25,000	Dropped	25,000	closed	
34	3475	3020	Regional	BD	RAS 3475 BD PDF-A: ABS in South Pacific	48,000	3/7/2006	48,000	Dropped	48,000	closed	
35	1628	1046	Poland	BD	BD upper north valley	22,000	3/22/2000	22,000	Dropped	22,000	closed	
36	2079	1514	Mexico	BD	Los Chimalapas Forests	25,000	4/25/2002	25,000	Dropped	25,000	closed	
37	1676	1722	Peru	CC	Solar energy financing via coffee barter	25,000	2/7/2000	25,000	Dropped	25,000	closed	
38	219	660	Sudan	CC	UTILISATION OF PHOTOVOLTAICS	25,000	6/14/1996	25,000	Approved	25,000	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDF A Final Committed/Expenditure	PDF A status	UNDP Comments (28 April 2010)
39	398	1364	Bhutan	CC	NATL GHG INVENTORY & ADAPT. ASSESSMENT	10,400	1/5/1996	6,100	Approved	6,100	closed	
40	739	1119	Bhutan	CC	Micro hydro dev. project	25,000	12/4/1997	19,200	Approved	19,200	closed	
41	2504	1781	Bhutan	MFA	National Capacity Self-Assessment	25,000	10/25/2002	25,000	Approved	25,000	closed	
42	3694	3052	Bhutan	MFA	'PIMS 3510 MU MSP: Local Environmental Governance'	25,000	1/26/2006	25,000	Approved	25,000	closed	
43	557	261	China	CC	COMMERCIALIZATION OF RENEWABLE ENERGY	25,000	4/15/1997	25,000	Approved	25,000	closed	
44	3311	2586	Regional	IW	IWRM in the Pacific Island Countries Regional Project	25,000	11/8/2004	25,000	Approved	25,000	closed	
45	1735	1086	Cambodia	BD	BD Con. Cardanon Mt. Ranges	8,800	10/17/2000	8,800	Approved	8,800	closed	
46	1109	1611	Mongolia	BD	Gobi Desert	25,000	1/6/2000	25,000	Approved	25,000	closed	
47	985	799	Philippines	BD	Tubbataha Reef nat'l marine park	25,000	6/5/1998	25,000	Approved	25,000	closed	
48	762	13	Thailand	CC	Biomass co-generation	25,000	7/20/1999	25,000	Approved	25,000	closed	
49	2664	1971	Cook Islands	MFA	Cook Island NCSA	25,000	10/6/2005	25,000	Approved	25,000	closed	
50	3306	2723	Bosnia	BD	PDF-A: Biodiversity Conservation in Livanjsko Polje	50,000	3/8/2005	50,000	approved	50,000	closed	
51	1623	2485	Poland	BD	BD Conservation in the Barycz Valley	23,968	2/12/2002	23,968	Approved	23,968	closed	
52	1280	1068	Russian Federation	BD	Volga River	25,000	10/21/1998	25,000	Approved	25,000	closed	
53	1816	1727	Russian Federation	BD	Talmyr biodiversity	25,000	6/23/2000	25,000	Approved	25,000	closed	
54	2496	2035	Russian Federation	BD	Komi Biodiversity	25,000	11/18/2003	25,000	approved	25,000	closed	
55	1998	1681	Slovak Republic	BD	Calcerous Fens	22,500	10/23/2002	22,500	Approved	22,500	closed	
56	1980	1527	Hungary	BD	Tisza River Oxbows	25,000	8/6/2003	25,000	Approved	25,000	closed	
57	2256	2166	Czech Republic	BD	Bohemian Switzerland	25,000	8/7/2003	25,000	Approved	25,000	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
58	1786	1854	Tajikistan	BD	RRDP, PHASE II	25,000	4/18/2003	25,000	Approved	25,000	closed	
59	270	248	Congo, Democratic Republic of	BD	NATIONAL BIODIVERSITY STRATEGY	25,000	5/18/1995	25,000	Approved	25,000	closed	
60	2448	1963	Mali	MFA	National Capacity Self-Assessment	25,000	12/20/2002	25,000	Approved	25,000	closed	
61	2725	1977	Barbados	MFA	St. Vincent NCSA	25,000	4/11/2003	25,000	Approved	25,000	closed	
62	1332	1713	Costa Rica	BD	Coco's Island	25,000	6/22/1999	25,000	Approved	25,000	closed	
63	1352	28	Guatemala	CC	Renewable energy	25,000	4/29/1998	25,000	Approved	25,000	closed	
64	1458	1733	Guatemala	BD	Helvetas BD Con's	25,000	12/7/2000	25,000	Approved	25,000	closed	
65	3692	3031	Mexico	POPS	PIMS 3692 DEVELOPMENT OF A PCB PLAN IN MEXICO	25,000	12/20/2005	25,000	Approved	25,000	closed	
66	1740	2068	Belize	BD	Golden Stream Corridor Reserve	25,000	10/24/2002	25,000	Approved	25,000	closed	
67	2841	2014	Botswana	CC	NON-MOTORISED TRANSPORT FACILITIES	25,000	6/10/2003	25,000	Approved	25,000	closed	
68	2503	2398	Madagascar	MFA	NCSA Project	25,000	12/21/2004	25,000	Approved	25,000	closed	
69	3629	3415	Albania	CC	PIMS 3629 CC: PDF A Drini River Adaptation - Albania	24,900	3/1/2006	24,900	Approved	24,900	closed	
70	3153	2571	Regional	IW	DLIST-Benguela PDF-A	25,000	8/18/2004	25,000	Approved	25,000	closed	
71	3151	2731	Albania	LD	PIMS 3151 LD PDF-A Albania SLM	25,000	4/14/2005	25,000	Dropped	25,000	closed	
72	3454	2716	Macedonia	POPS	PIMS 3454 POPS: Disposal of POPs in Macedonia	25,000	3/7/2005	25,000	Dropped	24,999	closed	
73	1265	25	Georgia	BD	Arid and semi-arid eco-system	25,000	6/30/1998	25,000	Approved	24,999	closed	
74	1285	932	Russian Federation	BD	Kampchaka Peninsula BD	25,000	7/17/1998	25,000	Approved	24,999	closed	
75	244	406	Regional	BD	BUILDING LOCAL NGO CAPACITY THRU BIODY	23,750	5/15/1995	23,750	Approved	23,749	closed	
76	1668	1725	Chile	BD	BD conservation in Catillana Highlands	25,000	1/8/2001	25,000	Approved	24,999	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
77	1674	1558	Peru	CC	Biofuels & Non-Wood Cellulose Fiber	23,639	11/22/1999	23,639	Approved	23,638	closed	
78	2359	1504	Egypt	BD	Conser. of Biodiversity in the Nile Islands	25,000	10/6/2005	25,000	Dropped	24,998	closed	
79	2469	1556	Moldova	CC	Reducing Greenhouse Gas Emissions	25,000	3/21/2002	25,000	Dropped	24,998	closed	
80	1866	1437	Bolivia	BD	Roots and Tubers in Kallawayaya Region	17,600	10/8/2002	17,600	Dropped	17,597	closed	
81	3460	2730	Bulgaria	BD	PIMS 3426 BD PDFA: Ponor Grasslands	50,000	3/7/2005	50,000	Approved	49,996	closed	
82	3362	2864	Botswana	IW	PIMS 3362 IW: National IWRM	25,000	8/15/2005	25,000	Approved	24,995	closed	
83	1276	1134 now 1137	Georgia	CC	Small scale hydro power	25,000	7/2/1999	25,000	Approved	24,993	closed	
84	1824	1735	Nicaragua	BD	Coastal Marine & Forest BD	25,000	1/2/2001	25,000	Approved	24,993	closed	
85	102	1592	Regional	IW	CASPIAN SEA INITIATIVE	25,000	5/10/1995	13,900	Approved	13,892	closed	
86	1636	1458	Georgia	BD	AGROBIODIVERSITY	25,000	11/9/2001	25,000	Approved	24,992	closed	
87	1269	1711	Uzbekistan	BD	Wetlands BD	25,000	4/4/1999	25,000	Dropped	24,988	closed	
88	3166	2870	Kenya	CC	REMOVAL OF BARRIERS TO ENERGY EFFICIENCY IN THE BIOMASS	25,000	9/17/2004	25,000	Approved	24,985	closed	
89	1684	1037	Belarus	BD	Pripyet Reserve BD	23,000	6/13/2001	23,000	approved	22,980	closed	
90	2439	1797	Croatia	BD	Croatia Dalmatian Coast	25,000	8/23/2002	25,000	Approved	24,980	closed	
91	3424	2907	Dominican Republic	BD	Areas Protegidas	25,000	8/15/2005	25,000	Approved	24,979	closed	
92	1610	1837	Uganda	BD	PUBO	25,000	10/6/2005	25,000	Approved	24,978	closed	
93	1195	1716	Madagascar	BD	Bird areas and wetlands	24,000	10/19/1999	24,000	Dropped	23,977	closed	
94	2249	1413	Honduras	CC	Eficiencia Energética	25,000	12/6/2001	25,000	Approved	24,975	closed	
95	2372	1493	Cambodia	MFA	National Capacity Self-Assessment	25,000	10/6/2005	25,000	Approved	24,967	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
96	3687	3069	Romania	MFA	PIMS 3687 MFA CB-2: Imp'ing Inst'al Capacity, Romania	30,000	12/19/2005	30,000	Approved	29,957	closed	
97	191	237	Chad	BD	BUILDING CAPACITY FOR BIOD'Y - CHAD	25,000	3/22/1995	24,500	Approved	24,456	closed	
98	2292	2826	Uruguay	CC	PIMS 2292-CC-PDF A: Uruguay Wind Energy Programme	50,000	11/8/2005	50,000	Approved	49,951	closed	
99	3737	3190	Egypt	MFA	"PIMS 3737EA PDF A: CB2"	25,000	8/27/2006	25,000	Approved	24,949	closed	
100	3702	3163	Namibia	MFA	PIMS 3702 MU PDF-A: NCSA	25,000	1/17/2006	25,000	Approved	24,949	closed	
101	2911	2550	Bhutan	BD	Integrated Livestock and Crop Conservation Program	24,500	6/23/2004	24,500	Approved	24,443	closed	
102	1653	1732	Argentina	BD	Quebrada De Humahuaca	25,000	2/14/2001	25,000	Approved	24,941	closed	
103	2940	2244	Bulgaria	CC	Energy Efficiency PDF A	25,000	2/3/2005	25,000	Approved	24,927	closed	
104	864	1246	Mauritius	BD	Marine BD Cons'n	22,000	7/18/2001	22,000	Approved	21,919	closed	
105	3690	3134	Uruguay	CC	PIMS 3690: PDF-A Uruguay Adaptation	25,000	4/20/2006	25,000	Approved	24,915	closed	
106	1271	855	Uzbekistan	BD	Nuratau-Kyzylkum biosphere reserve	25,000	10/12/1998	25,000	Approved	24,914	closed	
107	3044	3372	Lesotho	LD	Capacity Building for Sustainable Land Management in Les	50,000	11/29/2005	50,000	Approved	49,911	closed	
108	1945	1318	Slovak Republic	BD	PA for Green House Gas Emission	25,000	10/13/2000	25,000	Approved	24,907	closed	
109	3217	3192	Kyrgyzstan	BD	ICHTHYOFAUNA OF ISSYK-KUL LAKE BASIN	25,000	2/22/2005	25,000	Approved	24,901	closed	
110	3505	2746	Regional	IW	PIMS 3505 IW PDF-A Water mngmt best practice	25,000	4/6/2005	25,000	approved	24,900	closed	
111	2109	1036	Uzbekistan	BD	PDF A: TUGAI CONSERVATION	25,000	10/6/2002	25,000	Approved	24,900	closed	
112	2255	1705	Czech Republic	BD	Maint. Of protected landscape areas in Carpathian Mnt.	20,000	8/2/2002	20,000	Approved	19,898	closed	
113	2144	1557	Slovak Republic	CC	Removing Barriers to the Reconstruction of Public Lighti	25,000	3/28/2002	25,000	Approved	24,896	closed	
114	1262	1717	Phillippines	BD	(Semi-Final) Ancestral domain in Zambales mt.	25,000	8/24/1999	25,000	Dropped	24,894	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
115	2261	2422	Slovak Republic	MFA	PIMS 2261 IEM: MSP Laborec - Uh PDF A	25,000	3/17/2005	25,000	Approved	24,893	closed	
116	1588	1720	Armenia	BD	Lake Gili BD	20,000	2/2/2000	20,000	Dropped	19,889	closed	
117	1683	1726	Belarus	BD	Wetlands BD	20,000	5/22/2000	20,000	Approved	19,872	closed	
118	1999	1034	Romania	BD	PDF A for Macin Mountains	23,970	7/26/2001	23,970	Approved	23,830	closed	
119	1757	1307	Viet Nam	BD	Native landraces and wild relatives	21,000	5/12/2000	21,000	Approved	20,858	closed	
120	2903	2416	Laos	BD	Agrobiodiversity	25,000	6/25/2004	25,000	Approved	24,839	closed	
121	3335	2644	India	CC	Mokshda Green Cremation System for Energy & Env.	25,000	4/12/2005	25,000	Approved	24,826	closed	
122	2572	1765	Niue	MFA	Niue NCSA	25,000	9/23/2002	25,000	Approved	24,816	closed	
123	1496	1737	Paraguay	BD	Interior Atlantic Forests	25,000	1/22/2001	25,000	Dropped	24,809	closed	
124	1266	1710	Kyrgyzstan	BD	Southern mountain ecosystems	25,000	2/11/1999	25,000	Dropped	24,746	closed	
125	1030	940	Malaysia	CC	Biomass residue co-generation	25,000	4/5/2000	25,000	Approved	24,734	closed	
126	2898	2836	Kazakhstan	BD	Bio-sity Altai-Sayan Mountain Eco-Region	25,000	8/2/2005	25,000	Approved	24,717	closed	
127	3598	2915	Namibia	CC	PIMS 3598 PDF-A Adapting to CC Improvement of Trad Crop	40,000	10/12/2005	40,000	Approved	39,710	closed	
128	3188	3239	Regional	LD	PIMS 3188LD PDF A: CB and Investments for SLM	25,000	7/6/2005	25,000	Approved	24,692	closed	
129	2003	966	China	CC	(Final) Strategic Partnership EE	25,000	8/3/2000	25,000	Approved	24,691	closed	
130	3799	3217	Global	IW	PIMS 3799 IW PDF-A: GOVERNANCE TOOLS FOR TWM	50,000	6/21/2006	50,000	Approved	49,686	closed	
131	1135	1734	Tanzania	BD	(G011135X) Niassa-Selous game Reserves	13,500	12/10/2000	13,500	Approved	13,137	closed	
132	2066	2534	Bangladesh	BD	In-Situ Conservation of Agricultural Biodiversity in BGD	25,000	2/28/2005	25,000	Dropped	24,636	closed	
133	1319	1300	Chile	BD	BD in Salar del Huasco	25,000	4/12/1999	25,000	Approved	24,599	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
134	1926	1646	Russian Federation	CC	Low Cost EE Measures in Ed. Sector	25,000	1/5/2001	25,000	Approved	24,550	closed	
135	3333	2799	Bulgaria	MFA	PIMS 3333 PDF A Cross-cutting capacity building for env.	46,800	3/18/2005	46,800	Approved	46,337	closed	
136	3150	2279	Macedonia	LD	PIMS 3150, SLD, PID	40,000	7/8/2005	40,000	Dropped	39,529	closed	
137	1969	1679	Romania	BD	Maramures Biodiversity Initiative	25,000	2/27/2002	25,000	Approved	24,524	closed	
138	1750	2057	Belarus	BD	BELARUS PEATLANDS, PDF-A	23,000	3/28/2003	23,000	Approved	22,494	closed	
139	2730	2390	Nepal	CC	Rural Energy PDF-A	25,000	10/6/2005	25,000	Dropped	24,474	closed	
140	1383	1728	Viet Nam	BD	Coastal Wetlands Red River Delta	20,200	7/27/2000	20,200	Dropped	19,674	closed	
141	3330	2647	Cambodia	CC	Cambodia Energy Efficiency Project	25,000	3/29/2005	25,000	Dropped	24,466	closed	
142	3374	2835	Guatemala	BD	ECOTURISMO NACIONAL	25,000	6/11/2005	25,000	Dropped	24,456	closed	
143	1040	1201	Malaysia	BD	Marine Parks Islands BD	25,000	1/4/2000	25,000	Approved	24,453	closed	
144	1612	1736	South Africa	BD	(G011612X) South Africa Invertebrates	21,565	12/20/2000	21,565	Dropped	20,956	closed	
145	2175	1295	Cambodia	BD	(G012175X) Dry Forest	23,500	7/28/2001	23,500	Dropped	22,867	closed	
146	3674	3027	Tajikistan	CC	PIMS 3674 CC PDF-A:Support to Sustainable Transport Mana	30,000	12/9/2005	30,000	Approved	29,354	closed	
147	2983	2275	Morocco	MFA	Restauration des Paysages Forêtiers dans le Moyen Atlas	32,600	3/4/2005	32,600	Approved	31,939	closed	
148	1377	1593	Samoa	BD	Savaii Threatened Lowland/Upland Rainforests	25,000	7/2/2002	25,000	Dropped	24,303	closed	
149	1073	818	Sri Lanka	BD	Conservation of Globally Threatened Species	25,000	12/10/1998	25,000	Approved	24,294	closed	
150	995	932	Fiji	CC	CC Hybrid power	14,490	8/13/1998	14,490	Approved	13,768	closed	
151	3366	3237	Regional	LD	PIMS 3366: Sustainable Land Management in SW Tajikistan	25,000	10/6/2005	25,000	Approved	24,263	closed	
152	751	2397	Democr People's Repub of Korea	CC	Rural Electrification renewable energy	25,000	10/29/1999	24,618	Approved	23,872	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
153	128	982	Poland	CC	Wood waste combustion	25,000	2/9/1999	25,000	Approved	24,250	closed	
154	1785	1496	Guatemala	BD	Micro Basin approach in Polachic Valley	25,000	9/21/2001	25,000	Dropped	24,213	closed	
155	1687	1312	Argentina	BD	Wetland biodiversity in the Esteros del Ibera	25,000	9/12/2000	25,000	Approved	24,187	closed	
156	2680	2091	Marshall Islands	MFA	NCSA PDF A	25,000	1/26/2004	25,000	Approved	24,000	closed	
157	3075	2470	Micronesia	MFA	FSM NCSA PDF A	25,000	5/21/2004	25,000	Approved	24,000	closed	
158	3220	2743	Regional	LD	PDFA Mountain Pasture Mangmt in Valley of Suusamy in KR	25,000	5/30/2005	25,000	Approved	23,964	closed	
159	3163	2500	India	CC	Energy Conservation in Small Sector Tea Processing Units	25,000	10/6/2005	25,000	Approved	23,949	closed	
160	449	1175	Uganda	BD	Biodiversity in western Rift Valley forests	24,720	2/9/1998	24,720	Approved	23,546	closed	
161	3332	2800	Armenia	MFA	PIMS 3332 NC PDF-A: Info & Monit Sys for GEM	25,000	7/29/2005	25,000	Approved	23,815	closed	
162	3571	3010	Mongolia	CC	Improvement of Construction Code Systems of Mongolia to	25,000	1/13/2006	25,000	approved	23,811	closed	
163	3224	3033	Gabon	LD	PIMS 3224 LD PDF-A: Targeted Capacity Building for NAP	25,000	2/24/2006	25,000	Dropped	23,735	closed	
164	1019	1712	India	BD	Conservation and Sustainable Use .	25,000	3/18/1999	25,000	Dropped	23,594	closed	
165	899	673	Iran	CC	Carbon sequestration in Hosseinabad	25,000	5/18/1999	25,000	Approved	23,589	closed	
166	2665	1989	Fiji	MFA	Fiji NCSA	25,000	4/22/2003	25,000	Approved	23,500	closed	
167	2539	1950	Benin	IW	National Capacity Self Assessment	25,000	1/27/2003	25,000	Approved	23,343	closed	
168	3710	3126	Ghana	MFA	PIMS 3710 MU PDF-A: Ghana Convention Coordination Author	25,000	3/3/2006	25,000	Approved	23,145	closed	
169	2113	2535	Ukraine	BD	Biodiversity in Carpathian Region	25,000	4/18/2006	25,000	Dropped	23,115	closed	
170	3705	3055	Regional	MFA	PIMS 3705 MFA CB2 PDF A Regional, Europe & CIS	25,000	1/20/2006	25,000	Dropped	23,099	closed	
171	3226	2738	Ecuador	BD	PIMS 3226 BD PDFA Ecuador Private Forest Network	49,986	4/18/2005	49,986	Dropped	48,074	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
172	2622	1618	Regional	IW	Caspian Phase 2	25,000	1/24/2002	25,000	Approved	23,039	closed	
173	2567	1743	Yemen	MFA	Yemen NCSA for Global Environment.Management	25,000	8/8/2002	25,000	Approved	22,980	closed	
174	3647	3129	Tajikistan	BD	PIMS 3647 BD PDF A: Agrobio Tajikistan	25,000	3/3/2006	25,000	Approved	22,953	closed	
175	2251	1973	El Salvador	CC	Uso Bicicletas como TNM y reducción de GEI	24,500	2/19/2004	24,500	Dropped	22,441	closed	
176	2723	2065	Barbados	MFA	Grenada NCSA	25,000	5/6/2003	25,000	Approved	22,941	closed	
177	2564	1672	Sudan	MFA	NCSA for Global Environmental	25,000	7/7/2002	25,000	Approved	22,931	closed	
178	2666	1972	Mauritania	MFA	Mauritanie / ENCGE	25,000	4/15/2003	25,000	Approved	22,867	closed	
179	3240	2829	Guatemala	LD	Reversing Land Degradation in Drought Vulnerable Depts.	50,000	6/2/2005	50,000	Dropped	47,863	closed	
180	3232	3732	Iran	LD	PDF A - Capacity building, UNCCD NAP Implementation	25,000	5/4/2005	25,000	Approved	22,675	closed	
181	1528	2020	Egypt	IW	Nubian Aquifer	25,000	6/30/2003	25,000	Approved	22,673	closed	
182	1044	1099	Maldives	BD	Coral reefs	25,000	10/8/1998	25,000	Approved	22,535	closed	
183	2858	2015	Ghana	CC	Prioritizing Low and Zero-Emission Transport: Bus Rapid	25,000	1/5/2004	25,000	Dropped	22,349	closed	
184	2820	1904	Haiti	CC	Eliminat. barrieres & mise en place conditions	25,000	10/1/2004	25,000	Approved	22,263	closed	
185	3476	2803	Lithuania- Republic of	POPS	PIMS 3476 IW PDFA: POPs MSPs Development	35,000	6/1/2005	35,000	Dropped	31,976	closed	
186	446	1170	Tanzania	BD	Forest BD in Eastern Arc mountain	24,308	10/30/1997	18,969	Approved	15,855	closed	
187	2452	2005	Chad	MFA	Auto-Evaluation nationale des capacités	25,000	4/14/2003	25,000	Approved	21,840	closed	
188	3073	2421	Papua New Guinea	MFA	National Capacity Self Assessment - PDF A	25,000	3/3/2004	25,000	Approved	21,806	closed	
189	3490	2744	Moldova	LD	PDF -A :Moldova: Sustainable Land Management	25,000	5/4/2005	25,000	Dropped	21,762	closed	
190	2176	1417	Cambodia	BD	(G012176X) Conservation of Varieties of 'Floating' Deepw	25,000	10/14/2001	25,000	Dropped	21,761	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
191	3459	2725	Bulgaria	BD	PIMS 3459 BD PDFA: Integrated Coastal Zone Management	25,000	3/7/2005	25,000	Dropped	21,670	closed	
192	1063	1723	Philippines	BD	Cebu Tabunan forest	25,000	4/7/2000	25,000	Dropped	21,340	closed	
193	3735	3215	Jordan	CC	PIMS 3735 CC PDF-A: Energy Labeling	35,000	5/28/2006	35,000	Approved	30,838	closed	
194	2682	1953	Central African Republic	MFA	CAPACITES NAT. POUR LA GESTION DE L'ENVIRONMT	25,000	10/6/2005	25,000	Approved	20,510	closed	
195	3327	2777	Regional	CC	PIM 3327 CC PDF A Barrier Removal S&L (BRESL)	50,000	5/23/2006	50,000	Approved	45,415	closed	
196	2659	1934	Togo	IW	AUTO-EVALUATION NATIONALE DESCAPACITES	25,000	10/6/2005	25,000	Approved	20,282	closed	
197	3463	2802	India	CC	Street Lighting Energy Efficiency thru Energy Tracking	25,000	6/10/2005	25,000	Dropped	20,268	closed	
198	2111	3556	Uzbekistan	BD	Conservation of Kugitang Mountains Biodiversity in Uzb	25,000	4/9/2004	25,000	Approved	20,240	closed	
199	3639	3178	Uzbekistan	MFA	PIMS 3639 MFA: Capacity Building, Uzbekistan	25,000	12/21/2005	25,000	Approved	20,062	closed	
200	3701	3070	Jordan	MFA	PIMS 3701MFA PDF-A: CB2	25,000	2/7/2006	25,000	Approved	19,691	closed	
201	2615	1865	Burundi	MFA	NCSA- Autoévaluation des Capacités Nationales	24,500	10/6/2005	24,500	Approved	19,119	closed	
202	2000	1495	India	BD	Mountains, Markets & Biodiversity in the Sikkim	23,000	7/16/2002	23,000	Dropped	17,574	closed	
203	1625	GEF to input	Global	BD	BENEFIT SHARING	25,000	10/6/2005	25,000	Dropped	19,521	closed	
204	3528	2780	Peru	CC	PIMS 3528 CC PDF A Preparation of the Proposal SNC Peru	49,350	10/4/2005	49,350	Approved	43,614	closed	
205	3726	3171	Kyrgyzstan	MFA	PIMS 3726 MFA PDF A: CB for Environmental Management	20,000	5/15/2006	20,000	approved	14,075	closed	
206	1516	27	Regional	CC	Renewable energy in Central America	25,000	6/15/1998	25,000	Approved	18,886	closed	
207	2979	3364	Eritrea	LD	PDF-A Eritrea-Sustainable Land Mangement	50,000	10/5/2005	50,000	Approved	43,638	closed	
208	3503	2745	Ecuador	CC	PIMS3503 GHG reduction thru bicycle transport. in Quito	36,000	5/10/2005	36,000	Dropped	29,031	closed	
209	436	276	Sudan	CC	UNFCCC ENABLING ACTIVITY	20,000	3/20/1995	20,000	Approved	12,997	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
210	2560	1947	Djibouti	MFA	Djibouti NSCA	25,000	8/3/2003	25,000	Approved	17,752	closed	
211	1914	2163	Morocco	BD	Plantes Medicinales	25,000	4/19/2004	25,000	Dropped	17,714	closed	
212	1281	1149	Kazakhstan	CC	Energy efficiency	25,000	6/11/1998	25,000	Approved	17,500	closed	
213	2792	2047	Barbados	MFA	St. Kitts and Nevis NCSA	25,000	6/9/2003	25,000	Approved	17,030	closed	
214	2638	1835	Maldives	MFA	Maldives NCSA	25,000	3/19/2003	25,000	Approved	16,943	closed	
215	3190	2893	Belarus	LD	PIMS 3190 LD PDFA CB for Sustainable Land Management	38,050	9/12/2005	38,050	Dropped	29,138	closed	
216	3684	3127	Viet Nam	POPS	PIMS 3684 POPS PDF-A: POPs Foundational Capacity Buildin	25,000	3/10/2006	25,000	Dropped	15,977	closed	
217	980	1145	Iran	BD	Cons'n & integrated mgt of major wetlands	25,000	1/19/1998	25,000	Approved	15,933	closed	
218	2152	1030	Viet Nam	BD	(G012152X) Nature Reserves in Vietnam	25,000	4/27/2001	25,000	Approved	14,850	closed	
219	1071	802	Sri Lanka	BD	RUK coastal ecosystems	20,000	12/9/1998	20,000	Approved	9,421	closed	
220	1275	1027	Ukraine	BD	Pripyat River	25,000	6/4/2001	25,000	Approved	14,066	closed	
221	3668	3209	Egypt	BD	PDFA STRENGTHENING NATIONAL SYSTEM OF PROTECTED AREAS	25,000	8/23/2006	25,000	approved	13,672	closed	
222	624	1260	Pakistan	CC	COMMERCIALIZATION OF RENEWABLE ENERGY	24,931	7/10/1997	24,931	Approved	13,381	closed	
223	3707	3166	Morocco	MFA	Mainstreaming GE concerns in Morocco's NHDI	40,000	3/15/2006	40,000	Approved	27,454	closed	
224	998	22	Mongolia	CC	Comm. of super insulating building technology	24,650	9/29/1998	24,650	Approved	11,142	closed	
225	1423	449	Peru	CC	RENEWABLE ENERGY ELECTRIFICATION	25,000	2/22/1998	25,000	Approved	11,119	closed	
226	3467	2747	Pakistan	CC	Productive Use of Renewable Energy in the Northern Pak.	50,000	7/6/2005	50,000	Approved	34,244	closed	
227	3648	3003	Regional	CC	PIMS 3648 CC PDF-A: Market Transformation for Bldg. Cod	50,000	11/21/2005	50,000	Dropped	33,501	closed	
228	3544	2847	Regional	BD	PIMS 3544 BD PDF-A: KNOWLEDGE ON AGROBIODIVERSITY	25,000	6/23/2005	25,000	Dropped	8,222	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
229	1878	1028	Regional	BD	Protection of Sites for migratory birds	25,000	3/28/2002	25,000	Approved	7,762	closed	
230	2553	1933	Lesotho	MFA	National Capacity Self-Assessment (NCSA)	25,000	1/24/2003	25,000	Approved	6,493	closed	
231	1055	1718	Pakistan	BD	Balochistan Juniper forest cons'n	25,000	11/10/1999	25,000	Approved	4,946	closed	
232	3724	3125	Tunisia	IW	PIMS 3724 IW PDF-A : Marine Electronic Highway	50,000	4/30/2006	50,000	Dropped	29,916	closed	
233	2205	1462	Regional	IW	Agulhas & Somali Current Ecosystems	25,000	11/16/2001	25,000	Approved	4,050	closed	
234	2125	1415	Maldives	BD	(G012125X) Medicinal Plants in Addu Atoll	25,000	7/17/2001	25,000	Dropped	2,046	closed	
235	871	1709	Algeria	CC	Market transformation of refrigerations	25,000	12/29/1998	25,000	Dropped	25,000	closed	
236	2272	1375	Regional	IW	PIMS 2272 IW PDFA: Kura Aras River	25,000	7/4/2004	25,000	Approved	25,000	closed	
237	260	1093	Regional	IW	INTEGRATED MGT OF NIGER RIVER BASIN	25,000	4/27/1995	25,000	Approved	25,000	closed	
238	1426	957	Peru	BD	BD Amaraeri indigeneous lands	25,000	7/3/1999	25,000	Approved	25,000	closed	
239	1278	1148	Kazakhstan	BD	Mountain agro-biodiversity	22,000	10/7/1998	22,000	Approved	22,000	closed	
240	1869	1446	Peru	BD	(G011869X) Con. & Sust. Use of Biod'y by Ashsninka	25,000	10/30/2001	25,000	Approved	25,000	closed	
241	1359	913	Phillippines	BD	BOHOL ISLANDS MARINE TRIANGLE	25,000	7/28/1999	25,000	Approved	25,000	closed	
242	243	245	Lesotho	BD	BIODIVERSITY CONSERVATION IN LESOTHO	25,000	11/30/1995	25,000	Approved	25,000	closed	
243	1658	1035	Peru	BD	(G011658X) Cotahuasi Basin	25,000	10/30/2001	25,000	Approved	25,000	closed	
244	1427	1416	Peru	BD	Coastal lomas in southern Peru	25,000	7/7/1999	25,000	Approved	25,000	closed	
245	2065	1682	Vanuatu	BD	Assistance to Conservation Activities	24,897	10/6/2005	24,897	Approved	24,897	closed	
246	2495	1572	Turkmenistan	BD	Kugitang Project	25,000	10/30/2002	25,000	Dropped	25,000	closed	
247	2616	2213	Guinea-Bissau	MFA	PIMS#2616 PDF-A Préparation processus ANCR	25,000	7/1/2005	25,000	approved	25,000	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDF/A Final Committed/Expenditure	PDF/A status	UNDP Comments (28 April 2010)
248	1321	925	Columbia	BD	Paramo and Montane	25,000	8/6/1999	25,000	Approved	25,000	closed	
249	2207	1075	Ukraine	CC	Landfill Methane	25,000	10/5/2001	25,000	Dropped	25,000	closed	
250	2310	1033	Global	IW	Integrated Wetland & River Basin Mgt.	25,000	2/28/2001	25,000	Dropped	25,000	closed	
251	3195		Barbados	BD	NATL BIODY STRATEGIES FOR CARIBBEAN STATES	25,000	4/22/1995	22,900	Dropped	22,898	closed	
252	3502	3130	Latvia- Republic of	MFA	PIMS 3502 MFA PDF A: CB in Education and Research	25,000	7/12/2005	25,000	Dropped	24,965	closed	
253	3107	3009	Viet Nam	CC	PIMS 3107 CC PDF A: Vietnam EECB	25,000	11/28/2005	25,000	Under development for GEF5	24,575	closed	
254	3270	2562	Nauru	MFA	Nauru National Capacity Self Assessment	25,000	7/28/2005	25,000	Dropped	17,424	closed	
255	3318	3143	Nigeria	CC	Nigerian Energy Labeling Program	50,000	8/12/2005	50,000	dropped	36,351	closed	
256	2993	2236	Brazil	BD	BRA/04/G41 - Conservation of the Brazilian Coastal Atlan	25,000	7/19/2004	25,000	Dropped	25,000	closed	
257	568	634	India	BD	MARINE & COASTAL BIODY	24,000	9/15/1995	16,000	Approved	16,000	closed	
258	3542	2863	Global	LD	PIMS No. 3542 LD PDF/A Global KM for Land	47,450	8/8/2005	47,450	Approved	47,450	closed	
259	2888	2427	Venezuela	CC	GEF Transporte	25,000	11/28/2003	25,000	Approved	25,000	closed	
260	2537	1740	Comoros	MFA	Evaluation Nationale Capacites (ENC) GESTION ENVIRONMENT	23,400	11/14/2002	23,400	Approved	23,400	closed	
261	3477	2816	Kazakhstan	POPS	PIMS 3477 POP PDF/A: Dev of 3 priority areas in Kaz NIP	50,000	3/30/2006	50,000	Approved	50,000	closed	
262	2193	1032	Regional	IW	Caribbean Ecosys	18,836	1/10/2002	18,836	Approved	18,836	closed	
263	3464	2734	Fiji	CC	RAS PESTRAN PDF-A PIMS#3464 CC	25,000	6/27/2005	25,000	Dropped	25,000	closed	
264	3551	3118	South Africa	BD	PIMS 3551 BD PDF A: Local MPAs in SA	25,000	5/1/2006	25,000	Dropped	25,000	closed	
265	3518	2801	Nicaragua	CC	Sustainable Transport	25,000	7/5/2005	25,000	Approved	25,000	closed	
266	2596	1802	Global	POPS	PIMS 2596 PDF/A-POPS-Demons & Reducing Medical Waste	25,000	11/11/2002	25,000	Approved	25,000	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDF A Final Committed/Expenditure	PDF A status	UNDP Comments (28 April 2010)
267	3094	2568	Marshall Islands	CC	RMI ADMIRE	25,000	6/30/2005	25,000	Approved	25,000	closed	
268	3657	3138	Global	IW	PIMS 3657 IW PDF-A: Western Indian Ocean	50,000	5/25/2006	50,000	Approved	50,000	closed	
269	3265	2719	Azerbaijan	LD	Land Degradation	25,000	10/13/2005	25,000	Dropped	25,000	closed	
270	3179	2589	Global	BD	PIMS 3179 BD PDF A: Markets for Ecosystem Services	25,000	2/16/2005	25,000	Approved	25,000	closed	
271	3550	3216	Russian Federation	CC	PIMS 3550 CC PDF A: Standards and labels	25,000	7/13/2006	25,000	approved	24,988	closed	
272	3601	3021	Panama	BD	PIMS 3601 BD PDF A: Las Perlas Conserva Sector Productivo	25,000	1/27/2006	25,000	Approved	24,983	closed	
273	2728	1834	Dominican Republic	MFA	Capacidad Nacional para Manejo Med. Ambiente	25,000	10/6/2005	25,000	Approved	24,966	closed	
274	3563	3120	Uruguay	POPS	PIMS 3563 - URU/06/G33 - POPs PDF-A:PCB Management	50,000	1/8/2007	45,000	Approved	44,964	closed	
275	3216	3529	Djibouti	LD	Zone cotière	40,500	3/10/2005	40,500	Approved	40,454	closed	
276	2592	1954	Guinea	MFA	Auto-évaluation capacités nationales	25,000	3/4/2003	25,000	Approved	24,924	closed	
277	2509	2208	East Timor	MFA	NCSA for GEF	25,000	3/7/2004	25,000	Approved	24,916	closed	
278	3645	3345	Nicaragua	POPS	PIMS 3645 POPs PDF-A: Improved management of POPs in Nic	45,000	6/14/2006	45,000	Approved	44,877	closed	
279	2590	2154	Cape Verde	MFA	Cape Verde NCSA	25,000	7/3/2003	25,000	Approved	24,840	closed	
280	3116	2533	Bangladesh	MFA	National Capacity Self-Assessment for Global Env Mgt	25,000	7/4/2004	25,000	Approved	24,821	closed	
281	3001	2241	Mauritius	CC	Rem. of Barriers to Energy Eff. & Energy Cons in Bldgs	25,000	7/27/2004	25,000	Approved	24,813	closed	
282	2536	1752	Congo, Democratic Republic of	MFA	National Capacity Self Assessment	25,000	10/15/2002	25,000	Approved	24,744	closed	
283	3013	2472	Sri Lanka	BD	PDF A - INVASIVE ALIEN SPECIES PROJECT	25,000	10/1/2004	25,000	Approved	24,702	closed	
284	3627	3054	Philippines	MFA	Strengthening Coordination for Efficient Envi Mgmt	25,000	1/12/2006	25,000	Approved	24,696	closed	
285	2658	2048	Tonga	MFA	NCSA- TONGA	25,000	6/23/2003	25,000	Approved	24,694	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
286	2663	1966	Burkina Faso	MFA	Auto-évaluation nationale Capacités	25,000	2/25/2003	25,000	Approved	24,660	closed	
287	3465	2844	India	CC	PIMS 3465 CC PDF-A Energy Efficiency Improv. Brick Kilns	25,000	7/21/2005	25,000	Approved	24,500	closed	
288	3685	3032	Viet Nam	POPS	PIMS 3685 PO PDF-A:Dioxin contamination related Agent O	25,000	12/8/2005	25,000	approved	24,453	closed	
289	2857	2193	Global	LD	SUPPORT TO LAND TENURE AND PASTORALISM	50,000	4/15/2004	50,000	Approved	49,445	closed	
290	3091	3000	Tanzania	LD	PIMS 3091 LD PDF-A: SLM Miombo Woodlands	50,000	11/23/2005	50,000	Approved	49,384	closed	
291	3244	3371	Kenya	LD	4KEN06402-Land Use Management in dryland forests	25,000	6/16/2006	25,000	Approved	24,353	closed	
292	3093	2567	Palau	CC	Sustainable Economic Development through Renewable Energ	25,000	6/29/2005	25,000	Approved	24,278	closed	
293	2584	1741	Seychelles	MFA	NCSA FOR GLOBAL ENVIRONMENT MANAGEMENT	21,500	8/23/2002	21,500	Approved	20,690	closed	
294	2541	1978	Niger	MFA	ANCR	25,000	10/6/2005	25,000	Approved	24,186	closed	
295	2549	1982	Palau	MFA	Palau NCSA	25,000	2/28/2003	25,000	Approved	23,968	closed	
296	2763	1862	Jamaica	MFA	JAMAICA NCSA	25,000	10/24/2002	25,000	Approved	23,899	closed	
297	3611	2939	Global	CC	PIMS 3611 CC PDF A: Global Solar Water Heating Market	25,000	12/13/2005	25,000	Approved	22,942	closed	
298	2538	1949	Tanzania	MFA	Tanzania NCSA	24,500	10/6/2005	24,500	Approved	22,343	closed	
299	3703	3074	Seychelles	CC	PIMS-3703-CB-PDFA - CB for Environmental Management	25,000	2/13/2006	25,000	Approved	22,802	closed	
300	3708	3062	Belize	MFA	PIMS 3708 MFA PDF-A: NCSA II - Belize	25,000	2/2/2006	25,000	Approved	22,637	closed	
301	3514	3310	Tajikistan	MFA	PIMS3514 MFA PDFA:Community and Institiut.Learning on Env	30,000	7/6/2005	30,000	Approved	27,593	closed	
302	3779	3205	Mauritius	POPS	Sustainable Management of POPs in Mauritius	48,000	7/26/2006	48,000	Approved	45,148	closed	
303	245	260	Regional	BD	SOUTH AFRICAN BIODIVERSITY SUPPORT PROG	24,750	1/3/1995	24,750	Approved	21,729	closed	
304	1913	3067	Yemen	BD	PIM 1913 Yemen Streng. Local Part in Impl. of Socotra	25,000	10/2/2005	25,000	Approved	21,873	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
305	2672	2338	Botswana	LD	Land Care Policy (PDFA)	25,000	1/26/2005	25,000	Dropped	21,425	closed	
306	1988	1026	Turkey	BD	(G021988)Protection of Biod'y Kure Moutains Nat'l Park	25,000	5/19/2002	25,000	Approved	21,213	closed	
307	3301	2807	Global	BD	PIMS 3301 BD PDF A GLO Sharing local community knowledge	25,000	11/1/2005	25,000	Dropped	20,767	closed	
308	2050	2127	Global	BD	Globally Impt. Ingenious Agricultural Heritage	25,000	2/7/2002	25,000	Dropped	20,533	closed	
309	2085	3376	Malawi	LD	SLM & Climate Adapataion in the Shire River Basin	25,000	1/24/2006	25,000	Approved	20,296	closed	
310	105	285	Armenia	CC	COUNTRY STUDY ON CLIMATE CHANGE	10,000	5/25/1995	10,000	Approved	4,548	closed	
311	3447	2906	Regional	BD	PIMS 3447 BD PDF-A: Congo Basin Forest Partnership Fund	40,000	4/28/2006	40,000	Approved	34,002	closed	
312	3617	3068	Nicaragua	MFA	Mainstreaming MEA's into Nicaragua's Environm Legislatio	35,000	1/11/2006	35,000	Approved	28,793	closed	
313	3580	2873	Global	CC	PIMS 3580 CC PDF A PURE-KM	25,000	8/1/2005	25,000	Dropped	17,352	closed	
314	2693	2155	Zambia	MFA	National Capacity Self-Assessment	25,000	7/25/2003	25,000	Approved	17,267	closed	
315	2555	1849	Malawi	MFA	NATIONAL CAPACITY SELF ASSESSEMENT PROGRAMME	25,000	11/7/2002	25,000	Approved	15,994	closed	
316	1058	1715	Pakistan	BD	Four protected areas	25,000	8/31/1999	22,377	Dropped	13,311	closed	
317	3615	3147	Regional	IW	PIMS 3615 IW PDF A: Caspian SAP and groundwater in TDA	50,000	6/6/2006	50,000	Dropped	39,708	closed	
318	2390	3177	Iran	CC	PDF A: Tehran Sustainable Transport Project-PIMS 2390	25,000	5/9/2006	25,000	Approved	14,554	closed	
319	3619	3049	Jamaica	MFA	PIMS 3619: MFA Jamaica Capacity Building	29,750	3/7/2006	29,750	Approved	18,301	closed	
320	3227	3393	Uganda	LD	PIMS 3227 LD PDF-A:Sustainable Land Management in the	50,000	1/31/2006	50,000	Approved	36,359	closed	
321	3446	2694	Regional	CC	Cono Sur Programa Estandarización y Etiquetado Eficienci	47,500	6/16/2005	47,500	Dropped	33,050	closed	
322	3666	3197	Chile	CC	PIMS 3666 PDFA Transporte Ciudades Intermedias	42,000	8/18/2006	42,000	Dropped	24,533	closed	
323	1850	1738	Iran	BD	(G011850X) Ecosystem Mgmt. In the Yakhkesh Mnt. Area	25,000	2/9/2001	25,000	Dropped	4,819	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
324	3618	3144	Uruguay	CC	PIMS 3618 CC PDF-A: Biomass Power Production in Uruguay	50,000	8/9/2006	50,000	Approved	50,000	not closed	Pending closure by COs. Expenditure not final
325	1800	2724	Bolivia	BD	PIMS 1800 - BD PDF A Amboró Madidi	50,000	4/14/2005	50,000	Dropped	50,000	closed	
326	2821	2061	Kiribati	MFA	Kiribati NCSA	25,000	10/3/2003	25,000	Approved	25,000	closed	
327	3127	3374	Madagascar	LD	Stabilizing Rural Populations through Sustainable Mngt	24,490	8/12/2004	24,490	Approved	24,490	closed	
328	445	1708	Tanzania	BD	Coastal forest BD in Eastern Africa	22,969	10/30/1997	22,969	Approved	22,969	closed	
329	928	763	Ecuador	BD	BD cons'n in Galapagos Archipelago	25,000	12/22/1997	25,000	Approved	25,000	closed	
330	2669	2226	Senegal	MFA	PIMS2669/CDAC/PDFA/NCSA/NAT CAP SELF-AS GLOBAL ENV MAN	25,000	9/27/2005	25,000	approved	25,000	closed	
331	2905	2066	Philippines	BD	Agrobiodiversity PDF A	25,000	6/3/2003	25,000	Dropped	25,000	closed	
332	1261	1721	Pakistan	BD	Habitat in SW PAK	21,000	4/14/2000	21,000	Approved	21,000	closed	
333	766	795	Algeria	BD	Biod'y cons'n and soil erosion/degradation	25,000	6/14/1997	25,000	Approved	25,000	closed	
334	2551	1766	Samoa	MFA	SAMOA NCSA	25,000	9/18/2002	25,000	Approved	25,000	closed	
335	2533	1853	Sao Tome and Principe	MFA	Évaluation pour la Gestion Environnementale	25,000	2/21/2003	25,000	Approved	25,000	closed	
336	3819	3235	Regional	LD	PIMS 3819 PDF A SLM: Sustainable Rangeland Management	50,000	1/24/2007	50,000	Approved	50,000	closed	
337	1664	1730	Indonesia	BD	"Halimun-Salak, West Java Ecosystem Based Conservation"	25,000	10/9/2001	25,000	Dropped	25,000	closed	
338	2681	2231	Tuvalu	CC	Tuvalu NCSA	25,000	10/3/2005	25,000	dropped	25,000	closed	
339	2856	2016	Senegal	CC	MODE DE TRANSPORT A FAIBLE EMISSION A DAKAR	25,000	3/25/2004	25,000	Under development for GEF5	25,000	closed	
340	3567	3123	Chile	POPS	PIMS 3567 PO PDF-A:Dev a MSP to implement the POPS Pesti	25,000	2/3/2006	25,000	PIMS3556,3557,3558 being developed as one project	25,000	not closed	Pending closure by COs. Expenditure not final
341	2700	3061	Rwanda	MFA	National Capacity Self Assessment	25,000	2/7/2006	25,000	Under development for GEF5	25,000	not closed	Pending closure by COs. Expenditure not final
342	3566	3124	Chile	POPS	PIMS 3566 PO PDF-A:Awareness Programme in POPS	25,000	2/3/2006	25,000	PIMS3556,3557,3558 being developed as one project	25,000	not closed	Pending closure by COs. Expenditure not final

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/Country Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
343	3568	3122	Chile	POPS	PIMS 3568 POP PDF-A: Contaminated Sites	40,000	5/29/2006	40,000	PIMS3556,3557,3558 being developed as one project	40,000	not closed	Pending closure by COs. Expenditure not final
344	2834	2162	Global	BD	PIMS 2834 BD: PDF A Global Megadiverse Knowledge and Po	25,000	12/10/2004	25,000	dropped	25,000	not closed	Pending closure by COs. Expenditure not final
345	3635	3210	Serbia	BD	PIMS 3635 BD PDF A: PA Financing through Tourism	50,000		-	dropped	-	closed	
346	1921	1294	Mauritania	BD	Protection of Biodiversity & Marine Eco. Natl Park of Banc d'Ag	25,000	8/21/2002	25,000	Dropped	21,935	closed	
347			Global	MFA	Integrating global env. info sust. dev.	25,000	12/22/1997	25,000	Dropped	25,000	not closed	Pending closure by COs. Expenditure not final
348	2091	1013	Viet Nam	BD	(G012091X) Con Dao	24,500	7/14/2001	24,500	Approved	24,500	not closed	Pending closure by COs. Expenditure not final
349	1304	1724	Indonesia	BD	Biodiversity conservation in East Kalimantan	24,954	3/20/2000	24,950	Dropped	-	closed	
350	968	864	China	BD	Yunnan upland mountains	25,000	2/5/1999	25,000	Approved	25,000	closed	
351	65	842	Regional	IW	INTEGRATED MGT OF THE OKAVANGO RIVER	25,000	4/1/1995	25,000	Approved	25,000	closed	
352	294	977	Zimbabwe	BD	Forest biodiversity traditional medicine	25,000	9/22/1997	25,000	Approved	25,000	closed	
353	600	425	Sri Lanka	CC	CAPACITY BLDG FOR RENEWABLE ENERGY	18,000	12/27/1995	17,600	Approved	-	closed	
354	409	2282	Tanzania	LD	Sustain. land mgmt. in mountain catchments of Kilimanjaro	25,000	7/31/2005	25,000	Approved	25,000	not closed	Pending closure by COs. Expenditure not final
355	3313	3136	Azerbaijan	CC	PIMS 3313 CC PDF A: Wind Energy	40,000		-	Dropped	-	closed	
356	3753	3141	Bulgaria	CC	PIMS 3753 CC PDF A: Adaptation	50,000		-	Dropped	-	closed	
357	3522	2908	Peru	CC	ASPIRAR - PERU	50,000		-	Dropped	-	closed	
358	748	1739	Iran	CC	(G010748X) Energy Efficiency in Iran	23,000	2/9/2001	23,000	Dropped	23,000	not closed	Pending closure by COs. Expenditure not final
359	1119	1053	Regional	BD	Conservation in situ du bétail ruminant endémique Mali	25,000	8/22/2000	25,000	Approved	25,000	not closed	Pending closure by COs. Expenditure not final
360	1027	865	Iran	BD	Conservation of Asiatic Cheetah	25,000	1/11/1999	25,000	Approved	25,000	not closed	Pending closure by COs. Expenditure not final
361	2640	1704	Solomon Islands	MFA	SOLOMON ISLANDS NCSA	25,000	9/23/2002	25,000	Approved	-	closed	

UNDP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

#	UNDP PIMS Number	GEF ID	Global/Regional/County Projects	Focal Area	Proposal Title	CEO/DOA Approval Amount	IA Appr (ProDoc Signature)	IA Approved Amount	GEFSEC Comments on final project status (Apr 2010)	PDFA Final Committed/Expenditure	PDFA status	UNDP Comments (28 April 2010)
362	1022	1714	India	BD	Terrestrial BD of endemic species	9,125	4/17/1999	9,125	Dropped	9,125	not closed	Pending closure by COs. Expenditure not final
Total						9,986,329		9,750,496		8,876,139		

Summary	Projects	%	Approval Amount (\$)
Approved	242	67%	6,509,638
Under development	9	2%	265,000
Dropped	111	31%	2,975,858
Total Number of Projects	362	100%	9,750,496

Annex A.2

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
1	20-Jun-00	2449	4101	BD	Conserving Biodiversity and Preventing Land Degradation in Small Island Ecosystems in the Caribbean.	25,000	24,938	Closed	Yes		PDF-B: Preventing Land Degradation in Small Island Ecosystems in the Caribbean		Dropped
2	5-Oct-00	1329	4102	LD	Dryland Land Degradation Assessment (LADA)	25,000	24,993	Closed	Yes	27-Aug-01	FSP:Land Degradation Assessment in Drylands (LADA).	PDF-B developed into FSP 'Land Degradation Assessment in Drylands (LADA)'	Approved
3	27-Nov-00	N/A	4106	IW	Conservation of Freshwater Biodiversity and Wetlands Using an Integrated River Basin Management Approach in Selected Asian Countries.	25,000	25,000	Closed	Yes	N/A	MSP draft rejected, project development stopped		Dropped
4	30-Nov-00	2861	4103	BD	Review of Experiences in Ecotourism and Development of Guidelines and Best Practices through Analysis of Lessons Learned.	25,000	25,000	Closed	Yes	8/16/2005	Combined with PDF-A "Integrating Biodiversity Considerations into the Tourism Sector" to produce one MSP: Mainstreaming Biodiversity Conservation into Tourism through the Development and Dissemination of Best Practices.	MSP is currently underway	Approved
5	14-Mar-01	1707	4112	BD	Assessment of the Scale of Insect Infestation in Cedar Forests in the Mediterranean Region and Addressing the Infestation of the Tannourine-Hedath El-Jebbeh Cedar Forests.	25,000	25,000	Closed	Yes	14-Jan-03	MSP: Integrated Management of Cedar Forests In Lebanon in Cooperation with other Mediterranean Countries.	MSP is ongoing	Approved
6	20-Feb-01	1694	4110	BD	Development of the Econet for Long-term Conservation of Biodiversity in the Central Asia Ecoregions.	25,000	25,000	Closed	Yes	17-Jul-02	MSP : Development of the Econet for Long-term Conservation of Biodiversity in the Central Asia Ecoregions.	MSP completed	Approved
7	2-May-01	1025	4122	BD	In situ/On farm Conservation of Agricultural Biodiversity in Central Asia.	25,000	25,000	Closed	Yes	30-May-02	PDF-B: In situ/On farm Conservation of Agricultural Biodiversity in Central Asia.	PDF-B Developed into FSP: 'In Situ/On Farm Conservation and Use of Agricultural Biodiversity (Horticultural Crops and Wild Fruit Species) in Central Asia'	Approved
8	15-Jun-01	1024	4121	BD	Ecosystems, Protected Areas and People.	25,000	25,000	Closed	Yes	9-Apr-03	MSP : Ecosystems, Protected Areas and People.	MSP is ongoing	Approved
9	25-Jul-01	1328	4335	BD	Barriers and Best Practices in Integrated Management of Mountain Ecosystems	25,000	25,000	Closed	Yes	7-Mar-02	MSP: Barriers and Best Practices in Integrated Management of Mountain Ecosystems	MSP completed and closed	Approved
10	9-Nov-01	1494	4366	BD	The Pan African Protected Areas Initiative.	25,000	25,000	Closed	Yes		DGEF did not include the project in its priority list for GEF 3 - a decision was made to drop the project as it wasn't likely to get funded in the new GEF.		Dropped
11	10-Dec-01	1513	4379	CC	Building Sustainable Commercial Dissemination Networks for Household PV Systems in Eastern Africa.	24,420	24,340	Closed	Yes	18-Aug-04	MSP: Building Sustainable Commercial Dissemination Networks for Household PV Systems in Eastern Africa	MSP is ongoing	Approved
12	5-Feb-02	1604	4380	BD	Sustainable Conservation of Globally Important Caribbean Bird Habitats: Strengthening a Regional Network for a Shared Resource.	25,000	25,000	Closed	Yes	28-Apr-03	MSP :Sustainable Conservation of Globally Important Caribbean Bird Habitats: Strengthening a Regional Network for a Shared Resource.	MSP is ongoing	Approved
13	31-Jan-02	1584	4391	MF A	National Capacity Self – Assessment (NCSA) for Global Environmental Management. - Eriteria	25,000	20,000	Closed	Yes	17-Dec-02	NCSA: National Capacity Self – Assessment (NCSA) for Global Environmental Management. - Eriteria	NCSA report and Action Plan finalised	Approved
14	18-Mar-02	2173	4399	LD	Sustainable land use planning for integrated land and water management for disaster preparedness and vulnerability reduction in the lower Limpopo Basin.	25,000	24,078	Closed	Yes	15-Jun-04	MSP: Sustainable Land Use Planning for Integrated Land and Water Management for Disaster Preparedness and Vulnerability Reduction in the Lower Limpopo Basin.	MSP is ongoing	Approved

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
15	20-Mar-02	1603	4403	LD	Integrating Land Degradation Concerns in Local and National Development Policies and Strategies in Eastern Africa	25,000	25,000	Closed	Yes		GEF-3 rejected		Dropped
16	2-May-02	1599	4409	CC	Exploration and Motivation of Renewable Energy Technology Power Investments	25,000	25,000	Closed	Yes	14-Nov-03	MSP: Development of a Strategic Market Intervention Approach for Grid-Connected Solar Energy Technologies (EMPower)	MSP is ongoing	Approved
17	12-Jun-02	1651	4470	MF A	National Capacity Self – Assessment (NCSA) for Global Environmental Management - Ethiopia	23,000	14,729	Closed	Yes	13-Jun-03	NCSA: National Capacity Self – Assessment (NCSA) for Global Environmental Management - Ethiopia	NCSA report and action plan completed	Approved
18	5-Jun-02	1522	4447	CC	Eco-responsible Procurement Guidance in Developing and Nearly Industrialised Economies (ERNIE).	25,000	25,000	Closed	Yes	N/A	Dropped, not eligible GEF-4		Dropped
19	6-May-02	2175	4448	LD	Support to the Implementation of the Central Asia Regional Environmental Action Plan	25,000	25,000	Closed	Yes	19-Apr-05	MSP: Support to the Implementation of the Regional Environmental Action Plan in Central Asia	MSP is ongoing	Approved
20	31-Jul-02	1753	4479	CC	Demonstration and Adaptation of OECD EST Methodology in Eastern Europe.	25,000	25,000	Closed	Yes		Transformed to 2 PDF-Bs, submitted to GEF and to be REVISED		Dropped
21	10-May-02	2095	4468	IW	A Regional Framework for the Sustainable Development and Management of Water Resources of the Plata River Basin.	25,000	23,531	Closed	Yes	13-Jun-03	PDF-B: A Regional Framework for the Sustainable Development and Management of Water Resources of the Plata River Basin.	PDF-B developed into FSP: 'Sustainable Management of the Water Resources of the la Plata Basin with Respect to the Effects of Climate Variability and Change' which is council approved	Approved
22	30-May-02	1657	4471	BD	Removing Barriers to Invasive Plant Management in Africa	25,000	25,000	Closed	Yes	13-Jun-03	PDF-B: Removing Barriers to Invasive Plant Management in Africa	PDF-B closed, FSP ongoing	Approved
23	24-Jun-02	1598	4474	CC	Impacts of Climate Change on Terrestrial and Aquatic Ecosystems and their Management in Permafrost Regions of Russia (ICAR)	25,000	25,000	Closed	Yes		Rejected, but now being considered for revision under SPAdaptation	SPA Budget is over spent in GEF4	Dropped
24	27-Aug-02	1643	4475	BD	Addressing land-based threats to the Lake Xingkai/Khanka basin ecosystem	24,000	24,000	Closed	Yes		PDF-B submitted to Gef pipeline in Oct 2003. Awaiting endorsement from Russia.		Dropped
25		1666	4473	BD	Development & implementation of a sustainable resource management plan for Marsabit mountain and its associated watershed	25,000	25,000	Closed	Yes	29-Jan-04	MSP: Development and Implementation of a Sustainable Resource Management Plan for Marsabit Mountain and its Associated Watersheds	MSP is ongoing	Approved
26	19-Jun-02	1758	4484	IW	Prevention, Reduction and Control of Land-based Sources of Pollution in the South East Pacific Ocean	25,000	24,974	Closed	Yes		MSP drafted; to be revised; GEF Sec requiring cofinancing which has not materialized yet	MSP dropped	Dropped
27	26-Jun-02	1770	4488	OZ	Complementary training on good practice for responsible use of HFCs	25,000	25,000	Closed	Yes		mSP drafted; to be reviewed.	Project submitted under CC focal area instead with WB as IA	Approved
28	8-Jul-02	1843	4489	CC	Sustainable Enterprise Network for Climate Change Exposure (SENCE)	25,000	25,000	Closed	Yes		MSP cleared by DROC. Awaiting co-financing for onward submission to GEF.	MSP dropped by UNEP	dropped
29	5-Apr-02	1687	4487	CC	Biomass-charcoal: demonstration of tested technology producing household fuel charcoal from unused biomass as substitute for unsustainable wood or charcoal	25,000	25,000	Closed	Yes		Dropped, not eligible GEF-4		Dropped
30	15-Aug-02	1644	4518	MF A	National Capacity Self – Assessment (NCSA) for Global Environmental Management - Mauritius	25,000	15,232	Closed	Yes	21-Mar-03	NCSA : National Capacity Self – Assessment (NCSA) for Global Environmental Management - Mauritius	Final NCSA report and action plan approved and published.	Approved

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
31	15-Aug-02	1706	4519	MF A	National Capacity Self – Assessment (NCSA) for Global Environmental Management - Trinidad & Tobago	25,000	12,389	Closed	Yes	14-May-04	NCSA:Trinidad & Tobago: National Capacity Self-Assessment (NCSA) for Global Environmental Management	NCSA is ongoing	Approved
32	19-Sep-02	1842	4558	BD	International Indigenous Forum on Biodiversity (IIFB)	25,000	25,000	Closed	Yes	26-Aug-05	MSP : Indigenous People's Network for Change.	MSP is ongoing	Approved
33	23-Sep-02	1776	4557	BD	Strengthening the Network of Training Centres for Protected Area Management through Demonstration of a Tested Approach.	25,000	25,000	Closed	Yes	11-May-05	MSP: Strengthening the Network of Training Centers for Protected Management through Demonstration of a Tested Approach.	MSP is ongoing	Approved
34	28-Nov-02	1786	4581	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management - Liberia	25,000	19,966	Closed	Yes	9-Jan-04	NCSA: National Capacity Self – Assessment (NCSA) for Global Environmental Management - Liberia	NCSA report and action plan completed.	Approved
35	15-Dec-02	1828	4590	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management - St Lucia	13,000	9,724	Closed	Yes	12-Apr-04	NCSA: National Capacity Self – Assessment (NCSA) for Global Environmental Management - St. Lucia	NCSA is ongoing	Approved
36	23-Jan-03	1895	4601	BD	Improved Certification Schemes for Sustainable Tropical Forest Management.	25,000	23,486	Closed	Yes	10-Jan-05	MSP: Improved Certification Schemes for Sustainable Tropical Forest Management.	MSP is ongoing	Approved
37	20-Jan-03	1917	4612	CC	Reducing Greenhouse Gas Emissions with Bus Rapid Transit.	25,000	25,000	Closed	Yes	2-Feb-05	MSP: Reducing Greenhouse Gas Emissions with Bus Rapid Transit.	MSP is ongoing	Approved
38	4-Mar-03	1914	4613	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management - Vanuatu	25,000	20,406	Closed	Yes	5-May-04	NCSA: National Capacity Self-Assessment (NCSA) for Global Environmental Management - Vanuatu	NCSA is ongoing	Approved
39	5-May-03	1988	4646	BD	Integrating Economic Values into Protected Area Management in South Asia	25,000	25,000	Closed	Yes	N/A	Project fully developed but not implemented because project not in UNEP's GEF4 comparative advantage		Dropped
40	4-Mar-03	1958	4623	CC	Faith's Climate Change Facilitation Programme	25,000	20,000	Closed	Yes	N/A	MSP Brief not acceptable and not GEFeligible		Dropped
41	28-Mar-03	2052	4631	BD	Sustainable Management of Inland Wetlands in southern Africa: a Livelihood and Ecosystem Approach	25,000	25,000	Closed	Yes	6-Oct-04	MSP: Sustainable Management of Inland Wetlands in Southern Africa: a Livelihood and Ecosystem Approach	MSP is ongoing	Approved
42	28-May-03	2036	4649	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management-Dominica	25,000	22,000	Closed	Yes	17-Mar-04	NCSA: National Capacity Self – Assessment (NCSA) for Global Environmental Management - Dominica	NCSA report and action plan completed.	Approved
43	13-Jun-03	2051	4667	CC	Sustainable Transport Action Network for Africa (SUSTRAN- Africa)– Promoting Transport Options That Reduce Greenhouse Gas Emissions in Africa	25,000	25,000	Closed	Yes		UN-Habitat developed an MSP proposal that was rejected. They have been working on a new proposal ever since.		Dropped
44	25-Sep-03	2075	4710	CC	Developing a Sustainable and Environmentally Sound Transport System for Three South Asian Cities - Bangalore, Colombo, Dhaka	25,000	25,000	Closed	Yes		TERI has re-developed this into a one city (Bangalore) and therefore one country project. The MSP brief appears ready but is sitting with the Indian focal point.		Dropped
45	12-Sep-03	2145	4695	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management - Sierra Leone	25,000	22,500	Closed	Yes	5-May-04	National Capacity Self-Assessment (NCSA) for Global Environmental Management - Sierra Leone	NCSA report and action plan completed.	Approved
46	8-Sep-03	2178	4696	CC	Network for Environmentally Sustainable Transport in Latin America (NESTLAC)	25,000	25,000	Closed	Yes	8-Mar-06	MSP: Promoting Sustainable Transport in Latin America (NESTLAC)	MSP is ongoing	Approved
47	20-Aug-03	2113	4693	CC	Eastern Caribbean Geothermal Development Project (Geo-caraibes)	25,000	25,000	Closed	Yes		PDF B: Eastern Caribbean Geothermal Development Project	Not repipelined by GEFSEC	Dropped

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
48	8-Sep-03	2184	4697	LD	Stimulating Community Initiatives in Sustainable Land Management (SCI-SLM)	25,000	25,000	Closed	Yes		MSP: PIF: Stimulating Community Initiatives in Sustainable Land Management (SCI-SLM)	The PIF has been submitted to the GEF Secfor CEO approval	Approved
49	8-Oct-03	1994	4717	BD	Conservation and Sustainable Use of Biodiversity through Sound Tourism Development in Biosphere Reserves in Central and Eastern Europe.	25,000	25,000	Closed	Yes	10-Mar-05	MSP: Conservation and Sustainable Use of Biodiversity through Sound Tourism Development in Biosphere Reserves in Central and Eastern Europe.	MSP is ongoing	Approved
50	18-Feb-04	1938	4736	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management - Haiti	25,000	7,841	Closed	Yes	26-Jan-06	NCSA: National Capacity Self-Assessment (NCSA) for Global Environmental Management - Haiti	NCSA is ongoing	Approved
51	20-Nov-03	2198	4725	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management - Mozambique	25,000	25,000	Closed	Yes	25 May 2004	NCSA: National Capacity Self-Assessment (NCSA) for Global Environmental Management - Mozambique	NCSA report and action plan completed.	Approved
52	17-Dec-03	2092	4733	CC	Developing Generalizable Method for Adaptive Management and Protection from Climate Change in Mangrove and Coral Reef Ecosystems	25,000	22,386	Closed	Yes	20-Sep-05	MSP: Coastal Resilience to Climate Change: Developing a Generalizable Method for Assessing Vulnerability and Adaptation of Mangroves and Associated Ecosystems.	MSP is ongoing	Approved
53	19-Nov-03	2069	4726	BD	Indigenous Knowledge and Marine Biodiversity in the Pacific	25,000	24,948	Closed	Yes	N/A	MSP: Indigenous Knowledge and Marine Biodiversity in the Pacific (Palau, Solomon Islands, and Vanuatu)	MSP- Indigenous Knowledge and Marine Biodiversity in the Pacific (Palau, Solomon Islands, and Vanuatu) was submitted to GEF on May 22, 2006. It was cleared for CEO Approval on June 7, 2006 but never financed due to lack of GEF - 3 funds. The MSP was not reconstituted for GEF-4 due to the RAF limitations on the group allocation countries.	Dropped
54	16-Dec-03	2396	4734	LD	Dryland Livestock Wildlife Environment Interface Project "DLWEIP"	25,000	23,022	Closed	Yes	11-May-05	MSP : Dryland Livestock Wildlife Environment Interface Project (DLWEIP)	MSP is ongoing	Approved
55	26-Mar-04	2856	4751	IW	Knowledgebase for Best Practice and Lessons Learned in the Management of Coral Reefs	25,000	16,451	Closed	Yes	6-Sep-05	MSP: Knowledgebase for Lessons Learned and Best Practices in the Management of Coral Reefs.	MSP is ongoing	Approved
56	16-Mar-04	2180	4742	BD	Sustainable Management of Regional Natural Resources and Biodiversity in the IGAD Region through Building Capacity in Environment Assessment and Monitoring	25,000	25,000	Closed	Yes		PDF B developed but not submitted as it was not GEF 4 eligible.		Dropped
57	4-Mar-04	2463	4752	POP S	Preliminary Identification and Assessment of Requirements and Needs for Developing a National Implementation Plan as a First Step in the Implementation by the Russian Federation of the Stockholm Convention on POPs	25,000	25,000	Closed	Yes	16-Mar-05	PDF-B: Building the capacity of the Russian Federation to implement the Stockholm Convention on POPs and develop a National Implementation Plan	PDF-B developed into FSP ' Building the Capacity of the Russian Federation to Implement the Stockholm Convention on POPs and Develop a National Implementation Plan'	Approved
58	10-Nov-04	2434	4815	BD	Piloting Implementation of Policies on "Access to Genetic Resources and the Fair and Equitable Sharing of the Benefits Arising from their Utilization" at the Domestic Level in Developing Countries	25,000		Ongoing	N/A	N/A	N/A		Dropped
59	26-May-04	2475	4762	MF A	Barbados: National Capacity Self - Assessment (NCSA) for Global Environmental Management.	25,000	25,000	Closed	Yes	19-Jul-05	NCSA: Barbados: National Capacity Self-Assessment (NCSA) for Global Environmental Management	NCSA is ongoing	Approved

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
60	4-Jun-04	2424	4766	BD	Conservation of Biodiversity Rich Sacred Natural Sites	25,000	25,000	Closed	Yes	N/A	MSP- Conservation of Biodiversity Rich sacred Natural sites(Ecuador, Guinea-Bissau, India, Kenya, Mexico, Peru) was submitted to GEF on May 16, 2006.	GEFSEC review of august 3, 2006 called for reduction of GEF funding request for global and regional components and the coordination costs of this multi-country(6) project. IUCN, the project proponent was not willing(or0 able to revise the project with respect to review or under GEF-S RAF limitations.	Dropped
61	31-May-04	2064	4772	MF A	National Capacity Self-Assessment (NCSA) for Global Environmental Management- Cuba	25,000	25,000	Closed	Yes	24-Jan-06	National Capacity Self-Assessment (NCSA) for Global Environmental Management	Under implementation	Approved
62	31-Mar-05	2721	4827	MF A	Whole Forest Observatories: An International Network for Monitoring Canopy Biodiversity and Global Climate Change.	25,000	25,000	Closed	Yes	N/A	PDF-B submitted PL 22, 10 febr 2006 (Whole forest observatories: An international network for monitoring canopy biodiversity and global climate change)	PDF-B was developed but dropped by GEF	Dropped
63	25-Jul-05	2741	4839	IW	Joint Management of Transboundary Coastal Aquifer Resources in the Gulf of Guinea.	25,000		Closed	Yes	N/A	MSP was produced by UNESCO and is being worked on to meet new GEF requirements. PIF is being finalised for submission to GEF by April 2008	PIF is being finalised for submission to GEF by April 2008	Dropped
64	23-Jun-05	2749	4840	CC	Regional Energy Efficiency Service Market Development in West Africa.	25,000	25,000	Closed	Yes	N/A	MSP was prepared but not formally submitted due to the absence of the letters of endorsement because of the countries not being sure of the situation in the RAF context.		Dropped
65	16-Jun-05	2805	4847	BD	Generation and Dissemination of Conservation Finance Related Best Practices generated by Environmental Funds (EFs) in Latin America.	25,000	25,000	Closed	Yes	N/A	MSP resubmitted to GEF	Project fully developed and approved by GEF but not implemented because project not in UNEP's GEF4 comparative advantage	Approved
66	3-Jun-05	2806	4841	BD	Promoting Payments for Environmental Services (PES) and Related Sustainable Financing Schemes in the Danube Basin, particularly in Lower Danube and Danube Delta sub-basins.	25,000	25,000	Closed	Yes	N/A	MSP recommended by GEF for CEO endorsement	Project fully developed and approved by GEF but not implemented because project not in UNEP's GEF4 comparative advantage	Approved
67	21-Jul-05	2736	4859	LD	Capacity-Building and Demonstration in Integrated Land Use Management	25,000		Ongoing	N/A	N/A	N/A	GEF considered this as UNDP's comparative advantage	Dropped
68	19-Aug-05	2846	4860	LD	Sustainable Land Management in Mountainous Region: Thailand, Lao PDR and China (Yunnan Province)	45,000	45,000	Closed	Yes	N/A	MSP produced, to be submitted under SFM Ph II	MSP dropped	Dropped
69	9-Aug-05	2849	4855	LD	Children's Lands: promoting an innovative type of Protected Area with the active participation of Children	20,200	20,000	Closed	Yes	N/A	Children's Lands: promoting an innovative type of Protected Area with the active participation of Children	Not repipelined by GEFSEC and not in UNEP's comparative advantage.	Dropped
70	2-Aug-05	2840	4856	LD	Sustainable Land Management in Watersheds Draining to the Gulf of Fonseca	24,925	24,925	Closed	Yes	N/A	Sustainable Land Management in Watersheds Draining to the Gulf of Fonseca	Not repipelined by GEFSEC and not in UNEP's comparative advantage.	Dropped
71	11-Aug-05	2857	4862	BD	Financing Africa's natural ecosystems: Developing and piloting alternative financial and institutional models of ecosystem management	25,000	25,000	Closed	Yes	N/A	Project fully developed but not implemented because project not in UNEP's GEF4 comparative advantage		Dropped
72	6-Sep-05	2855	4864	BD	Piloting Sustainable Finance in Bunaken National Park	25,000		Ongoing	N/A	N/A	N/A	GEF considered project outside of UNEP comparative advantage	Dropped

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
73	13-Sep-05	3151	4863	IW	Promoting the Sustainable and Strategic Utilization of the Transboundary Groundwaters of Hispaniola: the Artibonito Intermountain Aquifer and the Masacre Coastal Aquifer Systems.	50,000		Ongoing	N/A	N/A	N/A	PIF and MSP ready for submission in GEF 5	Under development
74	15-Sep-05	2868	4871	BD	Piloting an approach to promoting sustainability of protected areas: The case of Las Neblinas Reserve	25,000		Closed	Yes	N/A	Project fully developed but not implemented because project not in UNEP's GEF4 comparative advantage		Dropped
75	4-Oct-05	2860	4874	IW	A Regional Framework for the Development, Management and Sustainable Use of the Water Resources of the Rio Bravo Drainage Basin	25,000		Ongoing	N/A	N/A	N/A		Approved
76	26-Oct-05	2878	4875	BD	Piloting Ecosystem Based Development (EBD) for Sustainable Livelihoods in Guiyang, China	25,000		Ongoing	N/A	N/A	N/A	MSP produced but did not fall in UNEP's comparative advantage.	dropped
77	16-Nov-05	2882	4887	POPS	Capacity Building for Implementation of the National Implementation Plan for Stockholm Convention on Persistent Organic Pollutants in Armenia.	25,000		Closed	Yes	N/A	The PDF-A activities were completed by April 2006 when the final draft MSP was submitted to UNEP. A final version of the MSP, suitable for submission to GEF was completed following discussions with Armenia and co-financing donors in May 2006. At that time GEF 3 had closed and GEF 4 not opened. The Project concept review was prepared in October 2006 for a GEF 4 submission but we were then told not to work on single country projects any longer, so we did not submit the project to GEF. In the meantime UNIDO has taken up the subject with Armenia and has submitted to GEFSEC in January 2008 a respective PIF for a MSP.	Project under 3571 with UNIDO	Approved
78	12-Oct-05	2890	4878	BD	Promoting Biodiversity Conservation with Social Equity through Pro-poor Conservation Financing.	20,000	20,000	Closed	Yes	N/A	Project fully developed and approved by GEF but not implemented because project not in UNEP's GEF4 comparative advantage		Dropped
79	24-Oct-05	2891	4883	BD	Establishment and Participatory Management of the Q'eros Conservation Concession.	25,000	25,000	Closed	Yes	N/A	Establishment and Participatory Management of the Q'eros Conservation Concession.	Not repipelined by GEFSEC and not in UNEP's comparative advantage.	Dropped
80	20-Dec-05	2797	4897	LD	Integrated Management and Restoration of Forest, Rangelands, and Wildlife for Sustainable Land Management in the Transboundary Mara Basin.	25,000		Ongoing	N/A	N/A	N/A	Sustainable Forest Management in the Transboundary Mara River Basin. GEF considered project outside of UNEP comparative advantage	dropped
81	17-Jan-06	2904	4903	LD	Community Based Rehabilitation of Degraded Land in Balkan Countries	50,000	50,000	Closed	Yes	N/A	MSP developed but not submitted due to GEF-4 in-eligibility.		Dropped
82	24-Feb-06	3053	4908	MFA	Operational Methodologies and Tools for Global Environment Management in DPR Korea.	31,000	16,014	Closed	Yes	N/A	MSP:Operational Methodologies and Tools for Global Environmental Management in DPRK	Project submitted to GEF in May 2006	Dropped
83	27-Apr-06	3042	4915	CC	Targeted Research on Climate Change Impacts on Southern Mid-latitude Ice Masses	46,000	46,000	Closed	Yes	Estimated for mid 2008	Targeted Research on Climate Change Impacts on Southern Mid-latitude Ice Masses	Project is being submitted as a standard MSP (no targetted research) to the SPA window	Dropped
84	19-Apr-06	2811	4916	LD	Sustainable Lamd Management in the Ili-Balkash Basin	25,000		Ongoing	N/A	N/A	N/A		Dropped

UNEP/GEF PDF-A Imprest - income and expenditure at May 15th, 2010

S.No.	UNEP approval date	GEF Proj Id.	IMIS ID	FA	TITLE	GEF Grant	Final Expenditures	Status	Project document developed	GEF Approval Date	Project Title(FSP, MSP, PDF-B)	Comments	Status of Project
85	9-May-06	2897	4924	BD	Creating the Sovi Basin Trust Fund	20,000		Ongoing	N/A	N/A	N/A		Dropped
86	7-Jul-06	3183	4937	BD	Mitigating the Threats of Invasive Alien Species in the Insular Caribbean	25,000	25,000	Closed	Yes	22-Feb-08	FSP: Mitigating the Threats of Invasive Alien Species in the Insular Caribbean	FSP ' Mitigating the Threats of Invasive Alien Species in the Insular Caribbean' PIF and PPG: Council Approved in Jan 2008 Intersessional WP	Approved
87	12-Jun-07	3041	4978	POP S	Building national legislative, institutional and regulatory frameworks pursuant to the implementation of the Stockholm Convention on Persistent Organic Pollutants (POPs)	25,000		Ongoing	N/A	N/A	N/A		Dropped
							1,787,875						

Cash advances to UNEP under the GEF PDF-A imprest system

Initial transfer	11-Sep-00	900,000
Increase in imprest	2-May-03	500,000
Increase in imprest - CDI	2-May-03	250,000
Imprest reimbursement	7-Mar-07	499,420
		2,149,420

Balance to be returned to the GEF Trustee

16,545

Summary	Projects	%	Total Value
Approved	46	53%	1,135,420
Under development	1	1%	50,000
Dropped	40	46%	1,056,125
Total Number of Projects	87	100%	2,241,545

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
1	Albania	BD	85089	Butrint National Park: Biodiversity and Global Heritage Conservation - OP # 2 (P085089/TF020392)	\$25,000	MSP approved by the CEO in June 2007.	Oct-03	5/31/2005	N/A	2152	Approved
2	Albania	BD	93796	Karavasta Lagoon: Conservation and Sustainable Management (Formerly Known Forest Biodiversity)	\$25,000	Project dropped from further preparation, due to lack of GEF RAF allocations.	May-03	12/31/2005	N/A	1995	Dropped
3	Armenia	CC	60806	Yerevan Geothermal Pilot Plant	\$25,000	Led to PDF B, "Yerevan Geothermal Development Pilot" approved in 3/99. Project dropped.	Dec-98	N/A	5/15/2003	1117	Dropped
4	Belize	BD	57045	Biological Corridors	\$25,000	Resulted in MSP, "Belize: Northern Belize Biological Corridors Consolidation and Maintenance". MSP was approved by the Bank on 3/1999.	Apr-97	9/1/1998	N/A	496	Approved
5	Bolivia	CC	44332	Flared Gas Utilization and Reduction Study	\$25,000	No project resulted.	Jul-95	3/1/1996	6/1/1996	n/a	Dropped
6	Bolivia	BD	70338	PROMETRA Strength of Private Protected Areas	\$25,000	An MSP, Private Protected Areas (PPAs) in Bolivia was approved by GEF CEO on 09/18/02 and was approved by the Bank on 11/2002.	Jun-00	12/13/2002	N/A	1794	Approved
7	Brazil	BD	66537	Tabuleiro State Park	\$25,000	The project name has changed to "Sta Catarina: Biodiversity Conservation and Ecosystem Rehabilitation in Tabuleiro State Park" which was approved by the GEF CEO on July 21, 2005.	Nov-99	9/30/2003	N/A	2817	Approved
8	Brazil	BD	66536	Biodiversity Conserv. & Land Degrad. At Community Level (Formoso River)	\$25,000	The project name has changed to "Formoso River: Integrated Watershed Management and Protection" was approved by the GEF CEO on August 8, 2002.	Aug-99	6/9/2005	N/A	1642	Approved
9	Bulgaria	BD	77800	OP# 2 - POMORIJSKO LAKE: Conservation, Restoration and Management	\$25,000	An MSP, Pomorisko Lake Conservation, Restoration and Management, was approved by the CEO in January 2005.	Aug-03	12/28/2004	N/A	1749	Approved
10	Burkina Faso	CC	87630	Pilot Project to Improve Transport Efficiency and Reduce Urban Air Pollution in Ouagadougou	\$25,000	PIF re-submission pending. PDF A was never used. Refunded. Orig approved amt = \$25K.	Dec-03	N/A	5/4/2007	2876	Approved
11	Cameroon	BD	3	Regional Environment Information Management Project	\$25,000	Resulted in a Full Size Project, "Central Africa: Regional Environment Information Management Project (REIMP)"(Work Program 5/97).	Feb-96	7/1/1996	N/A	47	Approved
12	Chile	BD	58299	Valdivian Forest Zone: Private Public Mechanisms for Biodiversity Conservation	\$23,000	MSP, Valdivian Forest Zone: Private Public Mechanisms for Biodiversity Conservation, approved by GEF CEO on 7/13/00.	Jun-99	2/1/2000	N/A	844	Approved
13	Chile	BD	70654	Santiago Foothills: Mountain Ecosystem Conservation	\$25,000	An MSP, Santiago Foothills: Mountain Ecosystem Conservation was approved by GEF CEO on 09/18/01.	Oct-00	6/30/2000	N/A	1377	Approved
14	Chile	MFA	85621	Land Management	\$23,500	A PDF B was approved by the CEO on March 17, 2005. A Project Document and a PIF is being prepared for GEF Council Work Program submission.	Jul-03	4/14/2005	N/A	2182 current # 4104	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
15	Chile	BD	99424	Los Flamencos Natural Reserve	\$50,000	MSP dropped due to lack of RAF allocation.	Dec-05	12/27/2007	12/27/2007	3014	Dropped
16	Chile	BD	99425	Protecting Biodiversity of Bernado O'Higgins National Park	\$50,000	MSP dropped due to lack of RAF allocation.	Jan-06	12/27/2007	12/27/2007	3015	Dropped
17	Chile	BD	99426	Conserving the Nahuelbuta Rainforest	\$41,900	MSP dropped due to lack of RAF allocation.	Dec-05	12/27/2007	12/27/2007	3016	Dropped
18	Chile	BD	99427	Private Protected Areas	\$40,000	MSP dropped due lack of RAF allocation. CONAMA withdrew its prioritization and decided to use GEF resources to finance the national protected area system rather than finance specific protected areas.	Dec-05	12/27/2007	12/27/2007	3018	Dropped
19	Chile	BD	99428	Conser & Sust Dev in Cape Horn Biosphere Reserv	\$36,000	MSP dropped due to lack of RAF allocation.	Feb-06	12/27/2007	12/27/2007	3017	Dropped
20	China	BD	68239	Lake Dianchi Freshwater Biodiversity Restoration	\$25,000	MSP, Lake Dianchi Freshwater Biodiversity Restoration, approved by GEF CEO on 7/23/2002.	Nov-99	1/3/2001	N/A	1750	Approved
21	China	CC	70161	Passive Solar Heating	\$25,000	MSP, Passive Solar Rural Health Clinics, approved by GEF CEO on 6/04/2001.	Feb-00	2/6/2002	N/A	1280	Approved
22	Colombia	CC	44334	LPG and CNG Conversion of Vehicles in Bogota	\$25,000	Has not led to Bank/GEF operation.	Aug-95	3/1/1995	N/A	n/a	Dropped
23	Colombia	BD	57026	Community-based Management for the Naya Conservation Corridor	\$25,000	Resulted in an MSP, "Colombia: Community-based Management for the Naya Conservation Corridor", approved by GEF CEO 2/03.	Apr-98	4/1/2003	N/A	1876	Approved
24	Colombia	BD	57027	West Serrania del Baudo	\$25,000	Resulted in an MSP, "Colombia: Conservation and sustainable use of the Serrania del Baudo" – CEO approval 4/99.	May-98	12/1/1998	N/A	625	Approved
25	Colombia	BD	57093	Conservation of Biodiversity in the Sierra Nevada de Santa Marta	\$25,000	Resulted in a Full Size Project, "Colombia: Conservation of Biodiversity in the Sierra Nevada de Santa Marta" (Work Program 12/99).	Jan-97	10/17/1997	N/A	670	Approved
26	Colombia	BD	77171	Capacity Building for the Implementation of the Cartagena Protocol on Biosafety in Colombia	\$25,000	An MSP, Capacity Building for the Implementation of the Cartagena Protocol on Biosafety in Colombia (GM-P077171-LEN/TF020392), was approved by GEF CEO on 01/09/03.	Dec-01	12/1/2003	N/A	1525	Approved
27	Colombia	CC	n/a	Bagasse Power Generation	\$25,000	Block A completed and executing agency applied to UNDP for further GEF assistance.	Jul-96	9/1/1997	Jul-97	n/a	Dropped
28	Colombia	BD	66646	Conservation and Sustainable Use of the Archipelago	\$25,000	The project name has changed to "Archipelago of San Andres: Conservation and Sustainable Use of the Marine Reserves." Approved by GEF CEO on 6/22/2000.	Jun-99	2/1/2000	N/A	773	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC ID	Status
29	Colombia	BD	66750	Mataven Forest - Conservation and Sustainable De	\$25,000	MSP, Mataven Forest - Conservation and Sustainable Development, approved by GEF CEO on 1/23/2001.	Aug-99	3/1/2000	N/A	1020	Approved
30	Costa Rica	BD	61315	Organic Cacao	\$25,000	Resulted in MSP Biodiversity Conservation in Cacao Agro-Forestry, approved by GEF CEO 2/01.	Dec-98	7/1/2001	N/A	979	Approved
31	Czech Rep	BD	n/a	Central European Biomass Energy Workshop	\$25,000	Non-program/non project – for workshop.	Jun-97	12/31/1997	N/A	n/a	Approved
32	Ecuador	BD	55975	Open Ocean Seaweed Farming	\$25,000	Block A completed. Targeted Research proposal required STAP clearance due to emergence of new technology. Project dropped.	Feb-97	6/1/1998	12/30/1998	n/a	Dropped
33	Ecuador	BD	57024	Inventory of Wetlands	\$25,000	Resulted in an MSP, "Ecuador: Wetland Priorities for Conservation Action" – CEO approval 2/99.	Apr-98	10/1/1998	N/A	628	Approved
34	Ecuador	BD	57034	Ethnobotanical Conservation	\$25,000	Resulted in MSP, Ecuador: Conservation of Biodiversity in Pastaza", approved by GEF CEO 4/02.	Dec-97	10/1/1998	N/A	1301	Approved
35	Ecuador	BD	63318	Rescuing Ancient Knowledge	\$25,000	Resulted in MSP "Rescuing Ancient Knowledge and Sustainable Use of Biodiversity in Coastal Ecuador" approved by GEF CEO 7/00.	Nov-98	1/1/2000	N/A	846	Approved
36	Ecuador	BD	66534	Choco Andean Corridor	\$25,000	MSP, Choco Andean Corridor, was approved by GEF CEO on 6/22/00.	Jun-99	2/1/2000	N/A	775	Approved
37	Egypt	IW	n/a	Med Pollution	\$46,700	Non-program / non-project – for workshop.	Sep-95	6/30/1996	N/A	n/a	Approved
38	El Salvador	BD	56914	Shade Coffee	\$25,000	Resulted in an MSP, "El Salvador: Promotion of Biodiversity Conservation within Coffee Landscapes" – CEO approval 5/98.	Sep-97	2/1/1998	N/A	466	Approved
39	Ethiopia	BD	35147	Medicinal Plants	\$25,000	Resulted in a Full Size Project, "Ethiopia: Conservation and Sustainable Use of Medicinal Plants" (Work Program 5/99).	Feb-98	3/6/1999	N/A	n/a	Approved
40	Gambia	BD	64891	Integrated Marine and Coastal Biodiversity	\$25,000	MSP, Integrated Marine and Coastal Biodiversity, was approved by GEF CEO on 11/09/01.	Sep-99	6/1/2000	N/A	1067	Approved
41	Ghana	BD	45188	Atewa Range Forest Reserve	\$25,000	Resulted in a Full Size Project, "Ghana: Natural Resource Management" (Work Program 5/97).	Oct-96	12/31/1997	N/A	136	Approved
42	Ghana	BD	n/a	Development of a Policy and Institutional Framework for Bioprospecting	\$49,000	Non-program / non-project.	Nov-95	6/30/1998	N/A	n/a	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
43	Global	BD	78034	Caribbean and Indo-Pacific Regions: Coral Reef Targeted Research (IO 2025415)	\$25,000	PDF A approved on 09/14/00, resulted in PDF B approved on 03/05/02, and FSP was approved by Board on 8/10/04.	Sep-00	3/5/2002	N/A	1531	Approved
44	Global	IW	98613	Commission for Groundwater	\$50,000	MSP is expected to be submitted for CEO approval in FY08	Feb-06	4/21/2007	N/A	2912 current #3726	Approved
45	Global	BD	105907	First Stewards Program	\$25,000	MSP was named "Indigenous Peoples Protected Areas Proj - A Pilot Approach Worldwide" and was approved by CEO on 9/17/07	Oct-06	8/15/2007	N/A	n/a	Approved
46	Global	MFA	n/a	Land Degradation Control Projects - Development of an IFAD Pipeline of GEF-eligible projects	\$25,000	Non-program / non-project – for STAP workshop. Approved at request of GEF CEO.	Aug-96	6/30/1998	N/A	n/a	Approved
47	Global	BD	502223	PVGreen Carrot	\$41,449	Resulted in a Full Size Project, "IFC Photovoltaic Market Transformation Initiative" (Work Program 7/97).	FY96	4/19/2007	N/A	n/a	Approved
48	Global (IFC)	CC	502486	PV Based Network Generation	\$25,000	based network generation. Study results used to support preparation of full project—IFC/GEF Philippines CEPALCO Distributed Generation PV Power Plant project – Work Program 5/99.	Feb-99	4/30/1999	N/A	One PDF A for 1685 and 652	Approved
49	Grenada	BD	57021	Dove Workshop	\$25,000	Resulted in an MSP, "Grenada: Dry Forest and Wildlife Conservation", approved by GEF CEO 6/00.	Sep-97	6/1/1999	N/A	815	Approved
50	Guatemala	BD	57031	Laguna del Tigre National Park	\$25,000	Resulted in an MSP, "Guatemala: Management and Protection of Laguna del Tigre National Park" – CEO approval 7/99.	Mar-98	5/1/1999	N/A	16	Approved
51	Guatemala	BD	70677	Guatemala: Itzá Maya Community Management (GM-P070677)	\$25,000	An MSP, Guatemala: Itzá Maya Community Management was approved by GEF CEO on 06/10/2002.	Aug-00	4/2/2002	N/A	1637	Approved
52	IFC/ Guatemala	CC	506397	Geoteca Geothermal Power Project	\$25,000	The project was dropped on 09/30/2003 because the client company Geoteca faced financial difficulties and the underlying geothermal project did not move forward as originally expected.	Oct-01	N/A	9/30/2003	1077	Dropped
53	IFC/ Indonesia	BD	502468	Komodo NTL	\$25,000	An FSP Komodo National Park Collaborative Management Initiative was endorsed by GEF CEO on 10/26/2004.	Oct-99	2/21/2001	N/A	1144	Approved
54	IFC/Kenya	CC	505590	Ormat Olkaria III Geothermal Power Development	\$25,000	A PDF A was approved on 12/06/2000. The project was approved in the Council work program in December 2001, but dropped in April 2002.	Dec-00	N/A	4/4/2002	1272	Approved
55	IFC/Kenya	BD	507649	Elephant Watch Safaris - Innovative Ecotourism to Conserve Samburu	\$22,500	The project was dropped on 06/30/2003.	Jun-02	N/A	6/30/2003	1636	Dropped
56	IFC/ Mongolia	BD	503476	Egin-Urr Watershed Conservation Initiative	\$25,000	An MSP, Egin-Urr Watershed Conservation Initiative was approved by GEF CEO on 03/26/03.	Oct-00	2/7/2001	N/A	1859	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
57	IFC/Peru	BD	506050	Inka Terra Foundation and Integrated Forest Conservation Management Plan	\$25,000	An MSP, Inka Terra Foundation and Integrated Forest Conservation Management Plan, was approved by the GEF CEO on 12/19/03.	May-01	11/1/2003	N/A	1061	Approved
58	IFC/Peru	BD	506393	Poison Dart Frog Cultivation Project	\$15,110	An MSP, Poison Dart Frog Cultivation Project was approved by GEF CEO on 04/11/03.	Nov-01	1/16/2002	N/A	1485	Approved
59	IFC/Samoa	CC	507334	Savaii Island Geothermal Power Project	\$25,000	The project was dropped in 06/2004 because suitable sponsors could not be identified.	Jun-02	3/3/2005	Jun-04	1540	Dropped
60	IFC/ Tanzania	BD	505838	Lolkisale Biodiversity Conservation Support Project(IFC)	\$25,000	An MSP, Boundary Hill Lodge and Conservation Plan Project was approved by the GEF CEO on 06/08/01.	Nov-01	3/3/2005	N/A	1491	Approved
61	IFC/Uganda	CC	520997	OP#7: Clean Fuels Uganda Limited (00520997/TF020392)	\$25,000	The project was dropped on 06/2004.	Nov-03	N/A	Jun-04	2428	Dropped
62	IFC/ Vanuatu	CC	504676	EFATE Geothermal Project	\$25,000	The project was dropped on 06/30/04 due to the lack of financially sound sponsors for the development phase.	Dec-00	N/A	6/30/2004	1078	Dropped
63	Indonesia	BD	57122	Danau-Sentarum Wildlife Reserve	\$25,000	The MSP, "Danau Sentarum Wildlife Reserve Community-Based Conservation" was dropped because of major social unrest in the project area.	May-98	N/A	9/4/1998	n/a	Dropped
64	Indonesia	BD	64521	Conservation of Elephant Landscapes in Aceh Province, Sumatra	\$25,000	Resulted in MSP, "Conservation of Elephant Landscape in Aceh Province, Sumatra" – CEO approval 10/99.	Nov-98	10/1/1999	N/A	26	Approved
65	Indonesia	BD	83007	Buton Island Forest Conservation	\$25,000	An MSP, Conservation and sustainable management of the Kakenauwe and Lambusango forests in central Buton Island, Sulawesi Tenggara (GM-P083007/TF020392) was approved by GEF CEO on 07/13/04.	May-03	7/13/2004	N/A	2077	Approved
66	Indonesia	CC	83008	OP11: Sustainable Urban Transport in Developing Countries: the Case of Surabaya	\$25,000	Project was dropped from further preparation, due to unfavorable review by GEFSEC.	Oct-02	9/25/2005	N/A	1844	Dropped
67	Indonesia	BD	67803	Conservation of key forests in the Sangihe-Talaud Island	\$25,000	MSP, Conservation of key forests in the Sangihe-Talaud Island, approved by GEF CEO on 7/25/2001.	Aug-99	8/31/2001	N/A	1302	Approved
68	Iran	CC	51573	Renewable Energy	\$25,000	Led to PDF B approved 7/98 for "Iran: Renewable Energy Project". Transferred to UNDP.	Jul-97	Transferred	7/22/2003	1146	Approved
69	Jamaica	CC	49805	Expansion & Consolidation of Prot. Areas	\$25,000	Led to PDF B, "Jamaica: Cockpit Country Conservation Project" approved 4/99. Project dropped.	Jul-97	N/A	12/1/1998	1422	Dropped
70	Kenya	BD	59868	Lewa Wildlife Conservancy	\$25,000	Resulted in an MSP, "Kenya: Lewa Wildlife Conservancy and Community Conservation" – CEO approval 7/99.	Dec-98	6/30/1999	N/A	18	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
71	Kenya	BD	70981	School Community Action for Biodiversity Conservation in Kenya	\$25,000	The project was dropped on 11/10/2003 due to a change in government priorities.	Dec-00	2/21/2003	N/A	3065	Dropped
72	Lao PDR	BD	80765	Ecosystem and Wildlife Conservation in Bolikhamsay Province	\$25,000	MSP was approved by the CEO January 2005	Sep-02	3/31/2003	N/A	1836	Approved
73	Lebanon	BD	72179	Lebanon: Biodiversity Conservation through Sustainable Use of Natural Resources at Yammouneh	\$25,000	Project dropped.	Aug-00	12/31/2001	6/30/2002	2673	Dropped
74	Liberia	BD	76740	Establishing the basis for Long-term Management of Sapu National Park	\$25,000	An MSP, Establishing the basis for Long-term Management of Sapu National Park was approved by GEF CEO on 11/12/04.	Oct-01	6/30/2003	N/A	1475	Approved
75	Mexico	MFA	60222	Oaxaca Community Protected Areas	\$25,000	Resulted in Full Size Project, "Mexico: Indigenous and Community Conservation of Biodiversity", approved in 5/00 Work Program.	Aug-98	3/1/1999	N/A	645	Approved
76	Mexico	BD	60558	Conservation through Habitat Enhancement	\$25,000	Resulted in an MSP, "Mexico: Biodiversity Conservation through Habitat Enhancement in Productive Landscape (El Triunfo)" – CEO approval 6/99.	Jun-98	3/1/1999	N/A	644	Approved
77	Mexico	BD	60562	Oaxaca Sustainable Hillside Managt.	\$25,000	Resulted in an MSP, "Mexico: Sustainable Hill-Side Management in Indigenous Micro-catchments in Oaxaca" – CEO approval 5/99.	Jun-98	3/1/1999	N/A	645	Approved
78	Mexico	BD	60908	MesoAmerican Biological Corridor	\$25,000	Resulted in a Full Project, "Mesoamerican Biological Corridor" approved in 5/00 Work Program.	Oct-98	2/1/1999	N/A	779	Approved
79	Mexico	BD	98732	Sacred Orchids of Chiapas	\$50,000	MSP was approved by the GEF CEO on November 7, 2007.	Nov-05	12/20/2007	N/A	2896	Approved
80	Mexico	CC	n/a	Solar Energy Water Heaters in Urban Mexico to Substitute LPG	\$25,000	Resulted in PDF-B for "Second Air Quality Management" Project, approved by GEF CEO 4/7/99. Project dropped.	Jan-97	7/28/1998	N/A	1155	Dropped
81	Mexico	BD	65923	Private Land Conservation Mechanisms	\$25,000	MSP, Private Land Conservation Mechanisms, approved by GEF CEO on 8/20/2001.	Jul-99	3/1/2000	N/A	1397	Approved
82	Moldova	BD	70044	Water Quality & Environmental Management	\$25,000	The project name has changed to "Biodiversity Conservation in the Lower Dniester Delta Ecosystems". Approved by GEF CEO on 3/07/2002.	Mar-99	11/1/2001	N/A	1600	Approved
83	Moldova	CC	84688	Renewable Energy from Agricultural Wastes (Biomass)	\$25,000	MSP approved by the GEF in June 2005.	Feb-04	6/17/2005	N/A	2490	Approved
84	Moldova	BD	89061	Ecological Network Development in Mid-Prut River Catchment	\$25,000	MSP dropped from further preparation.	Sep-04	12/8/2005	N/A	2522	Dropped

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
85	Mongolia	MFA	72391	Hovsgol National Park	\$25,000	MSP was approved by CEO on 3/2/2001.	Feb-99	6/30/1999	N/A	984	Approved
86	Mongolia	BD	81744	OP1: Conservation and Sustainable use of Medicinal plants	\$25,000	Project dropped from further preparation.	Nov-02	N/A	6/1/2003	1939	Dropped
87	Mongolia	CC	68108	Improved Household Stoves	\$24,000	MSP, Improved Household Stoves, was approved by the GEF CEO on 9/07/00.	Aug-99	3/31/2007	N/A	862	Approved
88	Namibia	BD	70885	Coastal Biodiversity Conservation and Management Project.	\$25,000	PDF A closed on 06/01/00, resulted in PDF B approved on 01/24/02, and FSP was approved by the Board in September 2005.	Jun-00	6/1/2000	N/A	1505	Approved
89	Namibia	LD	86619	Promoting Environmental Sustainability through Improved Land Use Planning (PESILUP)	\$25,000	PDF A completed. MSP likely to be dropped.	Nov-03	3/31/2006	N/A	2384	Dropped
90	Nicaragua	MFA	61316	Barrier Removal and Forest Habitat Conservation	\$25,000	The project name has changed to "Barrier Removal and Forest Habitat Conservation (Coffee/Allspice)". Approved by the GEF CEO on 7/17/2000.	Apr-99	2/1/2000	N/A	847	Approved
91	Panama	BD	61317	Effective Protection with Community Participation of the New Protected Area of San Lorenzo	\$25,000	Resulted in an MSP, "Effective Protection with Community Participation of the New Protected Area of San Lorenzo" – CEO approval 6/99.	Aug-98	4/1/1999	N/A	681	Approved
92	Papua New Guinea	BD	n/a	Kikori Basin	\$22,000	MSP Brief, "Kikori Forest Biodiversity" rejected by GEFSEC 11/99. Project dropped.	Jul-96	N/A	11/1/1999	n/a	Dropped
93	Paraguay	BD	66225	Biodiversity Conservation and Sustainable Use in Mbaracayú	\$25,000	An MSP, Biodiversity Conservation and Sustainable Use in Mbaracayú was approved by the GEF CEO on 08/22/02.	Apr-01	11/5/2002	N/A	1489	Approved
94	Peru	BD	57041	Noreste Biosphere	\$21,150	Resulted in an MSP, "Peru: Collaborative Management for the Conserv. and Sust. Devt. of the (Tumbes) Noroeste Biosphere Reserve" – CEO approval 6/99.	Dec-97	3/1/1999	N/A	650	Approved
95	Peru	BD	57042	Vilcabamba - Participatory Conservation and Sustainable Development with Indigenous Communities	\$22,650	Resulted in an MSP, "Peru: Participatory Conservation and Sustainable Development with Indigenous Communities in Vilcabamba" – CEO approval 6/99.	Mar-98	4/1/1999	N/A	682	Approved
96	Peru	BD	60765	Nanai River Basin	\$25,000	Resulted in MSP, Biodiversity Conservation and Community Management in the Nanay River Basin, approved by GEF CEO 5/01.	Aug-98	2/1/2000	N/A	1408	Approved
97	Peru	BD	68270	Conservation and Sustainable Development of the Wetlands of the Province of Sechura, Piura	\$25,000	PDF-A completed, but project was dropped from further preparation in consultation with the Government of Peru.	Jun-01	N/A	10/1/2002	1502	Dropped
98	Philippines	CC	66509	Bicycle Network Demonstration	\$25,000	The project name has changed to "Metro Manila Urban Transport - Marikina Bicycle Network". Full-Sized Project endorsed by GEF CEO on 6/21/2001.	May-99	6/1/2001	N/A	785	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
99	Philippines	MFA	74529	Integrated Ecosystems Management of the Laguna de Bay Region	\$25,000	PDF A was not completed and the project was dropped.	Feb-01	N/A	6/12/2002	1038	Dropped
100	Philippines (FPE)	MFA	n/a	Asia-Pacific Forum	\$21,000	Non-program/Non-project – for Forum workshop. Original approved amount = \$21K	Jan-97	2/2/1998	N/A	n/a	Approved
101	Regional (AFR)	IW	64573	Senegal River Basin	\$25,000	Led to PDF B, “Senegal River Basin Water and Environmental Management Program” approved in 12/99. Full Size Project approved in 12/01 Work Program.	Jan-99	6/30/1999	N/A	1109	Approved
102	Regional (AFR)	IW	69955	West Africa Freshwater Ecosystem Management (WAFEM)	\$25,000	Several drafts of an MSP were shared with the Secretariat but the team jointly came to the conclusion that this project’s feasibility could not be confirmed and the project was subsequently dropped.	Mar-00	N/A	11/1/2004	One PDF A for 1597 and 3066	Dropped
103	Regional (AFR)	MFA	72202	Southwest Indian Ocean Fisheries (SIOFP)	\$20,786	PDF A closed on 08/04/00, resulted in PDF B approved on 01/14/02, and supplemental PDF B on 10/07/04 and FSP, approved by the Board in June 2007. Orig approved amt = \$25K	Aug-00	6/11/2001	N/A	1082	Approved
104	Regional (AFR)	MFA	77249	Regional Contribution to the Integrated Land and Water Management Program for Africa (ILWM): Mainstreaming Land and Water Management into Development Programs	\$25,000	An MSP, Regional Contribution to the Integrated Land and Water Management Program for Africa (ILWM): Mainstreaming Land and Water Management into Development Programs was approved by GEF CEO on 07/31/01.	Nov-00	5/29/2001	N/A	1325	Approved
105	Regional (AFR)	LD	86500	Investing in Sustainable Land Mgmt	\$50,000	Grant Agreement Letter signed in March 2006. MSP (“Investing in Sustainable Land Management Through Mainstreaming and Partnership Building- A Pilot Approach in Sub-Saharan Africa”) dropped.	Tranche 1: Nov-03; Tranche 2: Jan-06	12/31/2006	Sep-07	2394	Dropped
106	Regional (AFR)	MFA	91970	Equatorial Africa Deposition Network (EADN)	\$50,000	FSP pending PIF submission.	Apr-05	open	N/A	2587 current #3401	Approved
107	Regional (AFR)	BD	97136	Open Africa North & South Tourism Corridor	\$50,000	MSP submitted to GEFSEC for review.	Jun-06	8/4/2007	N/A	3044	Approved
108	Regional (AFR)	LD	100736	IUCN SLM in Africa	\$50,000	PDF A was completed. MSP (“Targeted Capacity Building for SLM in Africa”) has been recently dropped (March 2008).	Aug-06	5/10/2007	N/A	3400	Dropped
109	Regional (Caribbean)	CC	45316	Renewable Energy Promotion	\$25,000	The Bank determined project not feasible, and consequently no Bank/GEF project resulted.	Feb-96	N/A	1/30/1997	n/a	Dropped
110	Regional (ECA)	IW	8326	Aral Sea	\$25,000	This was part of a larger initiative, a Full Size Project, “Water and Environmental Management of the Aral Sea Basin” which resulted in four proposals from regional countries. Included in Work Program 5/97.	May-96	9/16/1997	N/A	73	Approved
111	Regional (ECA)	IW	42042	Lake Ohrid Management	\$25,000	Resulted in a Full Size Project, “Lake Ohrid Management” (Work Program 5/97).	Dec-95	9/1/1997	N/A	113	Approved
112	Regional (LCR)	BD	53349	Meso-American Barrier Reef System	\$25,000	Led to PDF B, “Conservation and Sustainable use of the Mesoamerican Barrier Reef” approved 12/98. Full Size Project approved in Work Program 7/00.	Oct-97	6/1/1998	N/A	837	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
113	Regional (LCR)	BD	91659	Conservation of Key Grasslands in Mercosur Countries	\$25,000	2006 but was held due to resource constraint. With implementation of RAF, the project was not considered a priority by 3 of 4 of the participating countries. A single country Grasslands project is being prepared for submission.	Jun-05	transfer	N/A	2823	Dropped
114	Regional (LCR)	CC	96017	Sustainable Transport & Air Quality	\$25,000	FSP was part of the Work Program in June 2006 which was approved by the GEF Council. Project is being appraised and negotiated and expected to be submitted to the GEF CEO for endorsement in FY08.	Dec-05	transfer	N/A	2767	Approved
115	Romania	BD	44176	Biodiversity Conservation Mgmt	\$25,000	Resulted in a Full Size Project, "Romania: Integrated Protected Area and Conservation Management" (Work Program 5/97).	Jul-95	9/1/1996	N/A	129	Approved
116	Romania	BD	n/a	Biodiversity Priority Setting	\$25,000	consultations to prepare working papers that identify the major issues affecting biodiversity in Romania, and establish priorities for protected areas and for broader biodiversity conservation and management.	Jul-95	9/1/1996	N/A	n/a	Approved
117	Russia	CC	n/a	Energy Efficiency	\$25,000	Non-program / non-project – for workshop.	Sep-96	12/10/1997	N/A	n/a	Approved
118	South Africa	BD	64442	Richertsveld MSP Sil	\$25,000	MSP, Richtersveld Community Biodiversity Conservation, approved by the GEF CEO on 8/08/2002.	Apr-99	6/30/2002	N/A	1782	Approved
119	Seychelles	BD	70457	Private & NGO Managed Nature Reserves	\$25,000	An MSP, Improving Sustainability of Private NGO and Managed Nature Reserves was approved by GEF CEO on 10/03/2002.	May-00	4/29/2004	N/A	1471	Approved
120	Slovak	BD	65575	Daphne-Central European Grasslands	\$22,000	Resulted in MSP, "Conservation and Sustainable Use of Central European Grasslands" – CEO approval 2/00.	Dec-98	2/1/2000	N/A	801	Approved
121	Sri Lanka	CC	69960	Cleaner Rural Household Fuels Project	\$25,000	Following the completion of PDF A, this component was subsumed into the Renewable Energy for Rural Economic Development Project. The new project was approved by the Bank Board on 6/20/2002.	Feb-00	10/31/2001	N/A	1545	Approved
122	Tajikistan	BD	82599	OP#4 - Dashtidzhum Biodiversity Conservation	\$25,000	An MSP, Dashtidzhum Biodiversity Conservation was approved by GEF CEO on 07/22/04.	Aug-03	9/15/2004	N/A	2037	Approved
123	Tanzania	BD	07094	Innovations in Livestock and Wildlife Integration Adjacent to Protected areas in Africa	\$25,000	countries: Botswana and Tanzania. However, the Botswana component was dropped. A new MSP, Tanzania: Novel Forms of Livestock and Wildlife Integration Adjacent to Protected Areas in Africa, was approved by the GEF CEO on 1/7/04.	Jun-00	1/23/2003	N/A	2151	Approved
124	Thailand	CC	68211	Kamphangsae Landfill Gas Utilization	\$25,000	The project has been dropped.	Aug-99	N/A	1/1/2000	n/a	Dropped
125	Uruguay	CC	58303	Landfill Methane Recovery Demonstration Project	\$25,000	Resulted in MSP "Uruguay: Landfill Methane Recovery Demonstration Project" approved by GEF CEO 2/00.	Apr-98	12/6/1999	N/A	766	Approved
126	Venezuela	BD	57029	Conservation & Sustainable Use of the Llanos Ecoregion	\$25,000	Resulted in an MSP, "Venezuela: Conservation & Sustainable Use of the Llanos Ecoregion" – CEO approval 5/99.	Jun-98	1/5/1999	N/A	664	Approved

Annex A.3

GEF-World Bank: List of PDF As Approved (January 1995 to May 2010)

#	Country	Focal Area	Project ID	Activity Name	Amount Approved	Remarks	ENVGC Approval Date	Completion Date	Drop/ Cancellation Date	GEF SEC Id	Status
127	Venezuela	BD	68216	Dhekuana Nonoodo - Biodiversity Conservation	\$25,000	The project brief for Dhekuana Nonoodo - Biodiversity Conservation was approved by the GEF CEO on January 28, 2005	Nov-00	6/30/2004	N/A	2594	Approved
128	Vietnam	BD	68249	Chu Yang Sin	\$25,000	MSP, Chu Yang Sin Nature Reserve, approved by GEF CEO on 3/13/2003.	Nov-99	6/30/2000	N/A	1943	Approved
129	Vietnam	BD	68251	Pu-Luong/Cuc Phuong Limestone Landscape	\$25,000	MSP, Pu-Luong/Cuc Phuong Limestone Landscape, approved by GEF CEO on 4/05/2001.	Nov-99	6/30/2000	N/A	1477	Approved
130	Yemen	BD	57346	Protected Areas	\$25,000	Resulted in an MSP "Yemen: Protected Areas Management" – CEO approval in 4/99.	Jan-98	4/1/1999	N/A	665	Approved
131	Yemen	BD	70219	Coastal Zone Management	\$25,000	Resulted in an MSP, "Yemen: Coastal Zone Management along the Gulf of Aden" – CEO approval in 6/99.	Jan-98	6/1/1999	N/A	666	Approved
132	Zimbabwe	BD	64888	Theatre for Africa	\$23,850	Resulted in MSP, "Regional: Southern Africa Community Outreach Programme for Conservation and Sustainable Use of Biological Resources" – CEO approval 9/99.	Oct-98	6/30/1998	N/A	24	Approved
TOTAL PDF As APPROVED / DISBURSED					\$3,566,595						

Source: SAP/BW reports, Projects Portal, and ENVGC GEF database (archived data).

Notes:

(a) Includes estimates for period prior to operational SAP systems (FY1996 to 2000).

Summary	Projects	%	Value of funding
Approved	98	74%	2,579,195
Under development	-	0%	-
Dropped	34	26%	987,400
Total Number of Projects	132	100%	3,566,595